One Acre Fund
GCF SAP Proposal: Scaling up Climate Resilience Solutions for Burundian Smallholders - Annex 2b Timetable

Key: Year 1 - 2025 Year 2 - 2026 Year 3 - 2027 Year 4 - 2028 Year 5 - 2029 Post Project - 2030
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B season (February to June) -- -- -- -- -- --

Component 1 - Sustainable Access to Climate-Resilience Inputs

Output 1.1: Increased availability and affordability of climate-resilience inputs in a sustainable, long-term model

Activity 1.1.1 Awareness raising and farmer enrollment in the program A B A B A B A B A
Activity 1.1.2 a) Provision of farm inputs/products A A B B A A B B A A B B A A B B A A B
Activity 1.1.2 b) Delivery of farm inputs/products B A B A B A B A B A
Activity 1.1.3 Recovery of input costs to re-purchase for next season Year round Year round Year round Year round Year round

Output 1.2: Enhanced ability of ag and financial sector service providers to respond to farmer needs
Activity 1.4.1 Best practice sharing and program calibration for subsequent seasons

Activity 1.4.2 Issuance of certificates for improved creditworthiness of farmers

Component 2 - Climate Extension & Farmer Advisory
Output 2: Farmers are equipped to adopt improved, climate smart farming practices
Activity 2.1 Refinement of climate-smart ag training materials in partnership with MINEAGRIE Year round Year round Year round Year round Year round
A A A A A A A A A A A A A A A

Activity 2.2 Provision of climate-smart ag training support for crops and soil health practices
B B B B B B B B B B B B B B B

Component 3 - Agroforestry
Output 3: Agroforestry adopted at a large scale
Activity 3.1 Cultivation and delivery of soil health, fruit, timber seedlings to farmers

Activity 3.2 Training provision on tree planting, care and maintenance

Monitoring and Evaluation

Inception report

Annual farmer surveys
Household income survey
Annual project report (APR)
Interim project evaluation

Endline project evaluation



