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                 Annex 10: Procurement Plan 

  
I. General 

 
1. Project information [Project name, Project Number, Country]:  

Project Name: Achieving emission reduction in the Central Highlands and South Central Coast of Viet Nam to support National REDD+ Action Programme goals (RECAF) 
Project Number:  
Country: Vietnam 

 
2. Version of the Plan: Version 1.3 dated 04 September 2024 

 
3. Procurement Plan clearance date (to be indicated by GCF):  

 
4. Period covered by this procurement plan: The first 18 months 

 
This initial procurement plan is expected to cover at least the first 18 months of project/program implementation, or the full implementation period if available. Subsequent procurement plans (if 
needed) or substantial changes to this approved plan shall be communicated to the GCF upfront.  
 

II. Procurement Methods and Prior Review Thresholds  
 

 Procurement Category and Method1 Financial threshold applicable2 / Threshold 
for use of method 

Prior Review Threshold 
(applicable if the 

Executing Entity is not 
the AE)3 

Remarks 
 

A Goods and goods-related non-consulting services    

1 International Competitive Bidding US$ 2,000,000 or more US$ 200,000 or more  

2 National Competitive Bidding Less than US$ 2,000,000 US$ 200,000 or more  

3 Shopping US$ 45,000 or less US$ 200,000 or more  

4 Direct Contracting With due justification US$ 5,000 or more  

B Works and work-related non-consulting services    

1 International Competitive Bidding US$ 5,000,000 or more US$ 500,000 or more  

2 National Competitive Bidding Less than US$ 5,000,000 US$ 500,000 or more  

3 Shopping US$ 45,000 or less US$ 500,000 or more  

4 Direct Contracting With due justification US$ 5,000 or more  

C Consulting services and related non-consulting services    

1 Quality and Cost Based Selection (QCBS) US$ 1,000,000 or more US$ 150,000 or more  

2 Quality Based Selection (QBS) Any value if a proper justification is provided US$ 150,000 or more  

3 Fixed Budget Selection (FBS) OR Lest Cost Selection (LCS) Less than US$ 1,000,000 US$ 150,000 or more  

4 Consultants Qualification Selection  (CQS) US$ 250,000 or less US$ 150,000 or more  

5 Individual Consultant Selection (ICS) Contracts with individuals regardless of the value US$ 40,000 or more  

6 Single Source Selection (SSS) – Consulting Firm With due justification US$ 5,000 or more  

7 Single Source Selection (SSS) – Individual Consultant With due justification US$ 5,000 or more  

 
1. As per applicable procurement policy of the Accredited Entity.  
2. Financial threshold for which the indicated procurement method should be used. 
3. Financial threshold above which the Accredited Entity will review and provide clearance prior procurement process is initiated (not applicable if AE is the executing entity).  
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III. Procurement activities  
 
 

1 2 3 4 5 6 7 8 9 10 11 12 13 
Item 
No. 

Activity/ 
Component 
Reference 

No. 

Description of works, goods, non-consultancy and consultancy services to be procured Required 
Delivery/ 

Commencement 
of Services time 
(weeks/ months 

after FP 
approval)  

Procuring 
entity 

Estimated 
cost                           

(USD) 

Procurement 

method1/ 

Selection 

method2 

Prequalification 
(Yes/No) 

Review by 
AE 

(Prior/Post 
procurement 

process) 

Tender 
issuing  (e.g. 

weeks/months 
from the FP 

approval, etc) 

Bid 
submission 

deadline 
(days/weeks 
after tender 
issuing day)  

Evaluation 
and 

contract 
signing time 
(days/weeks 

after bid 
submission 

deadline) 

Remarks 

A.   Consultancy services (Firms)     5,296,151               

1 1.1.1.1.2 Support to MARD/VNForest to implement a REDD+ MIS /c 9mths DOF PMU 174,600 QCBS Yes Prior 5mths 6wks 12wks FY2025-2030 

2 1.1.1.1.4 Engagement of independent monitoring by CSOs & local communities on 
forest conversion and deforestation crossing landscapes /e 

8mths DOF PMU 132,266 CQS Yes Post 5mths 3wks 6wks FY2025-2026 

3 1.1.1.2.2 Support development of regulations and guidelines on carbon rights and 
benefit sharing in REDD+ implementation 

17mths DOF PMU 66,133 CQS Yes Post 15mths 3wks 4wks FY2026 

4 1.1.1.2.3 Support SUF and PF management boards to investigate, update and report 
biodiversity status 

21mths DOF PMU 158,719 QCBS Yes Prior 17mths 6wks 12wks FY2026 

5 1.1.1.2.5 Development and implementation of training program on "good governance 
of forests" 

21mths DOF PMU 198,400 QCBS Yes Prior 17mths 6wks 12wks FY2026-2029 

                          

6 1.2.1.10 Development of provincial FREL within planned forestry land in the period 
2011-2020 /g 

8mths GL PMU 38,595 CQS Yes Post 5mths 3wks 6wks FY2025 

7 1.2.1.11 Forest inventories surveys /h 17mths GL PMU 42,146 CQS Yes Post 15mths 3wks 6wks FY2026 

8 1.2.2.2.1 & 
1.2.2.2.2 & 
1.2.2.2.3 & 
1.2.2.2.5 

Development, testing and finalization of FPIC and community engagement 
technical guidelines /m; Selection of areas for detailed participatory land 
planning and FLA process /n; Conflict resolution mechanism; Policy briefs 
on deforestation free VCs, green credit, performance based PFES, CFM 

8mths GL PMU 23,588 CQS Yes Post 5mths 3wks 6wks FY2025-2026; 1.2.2.2.1 & 
1.2.2.2.2 & 1.2.2.2.3 & 
1.2.2.2.5 

9 1.2.3.1.1 & 
1.2.3.1.2 & 
1.2.3.1.3 

Studies to refine understanding of drivers of deforestation and mitigation of 
tradeoffs; Assess current state of forest management practices, including 
CFM; Studies on adequate and fair PFES rates to incentivize conservation 

8mths GL PMU 23,156 CQS Yes Post 5mths 3wks 6wks FY2025; 1.2.3.1.1 & 
1.2.3.1.2 & 1.2.3.1.3 

10 1.2.3.1.4 Soil survey in project communes 17mths GL PMU 10,079 CQS Yes Post 15mths 3wks 6wks FY2026 

11 1.2.3.4.4 RECAF website & social media via a contracted agency 17mths GL PMU 7,897 CQS Yes Post 5mths 3wks 6wks FY2025-2026; extendable 
FY2027-2029 

12 1.2.3.4.5 forest & climate information hubs (national & provincial) 17mths GL PMU 10,079 CQS Yes Post 5mths 3wks 6wks FY2026; extendable 
FY2027-2030 

                          

13 1.2.1.10 Development of provincial FREL within planned forestry land in the period 
2011-2020 /g 

8mths DN PMU 22,342 CQS Yes Post 5mths 3wks 6wks FY2025 

14 1.2.1.11 Forest inventories surveys /h 17mths DN PMU 24,398 CQS Yes Post 15mths 3wks 6wks FY2026 

15 1.2.2.2.1 & 
1.2.2.2.2 & 
1.2.2.2.3 & 
1.2.2.2.5 

Development, testing and finalization of FPIC and community engagement 
technical guidelines /m; Selection of areas for detailed participatory land 
planning and FLA process /n; Conflict resolution mechanism; Policy briefs 
on deforestation free VCs, green credit, performance based PFES, CFM 

8mths DN PMU 13,655 CQS Yes Post 5mths 3wks 6wks FY2025-2026; 1.2.2.2.1 & 
1.2.2.2.2 & 1.2.2.2.3 & 
1.2.2.2.5 

16 1.2.3.1.1 & 
1.2.3.1.2 & 
1.2.3.1.3 

Studies to refine understanding of drivers of deforestation and mitigation of 
tradeoffs; Assess current state of forest management practices, including 
CFM; Studies on adequate and fair PFES rates to incentivize conservation 

8mths DN PMU 13,405 CQS Yes Post 5mths 3wks 6wks FY2025; 1.2.3.1.1 & 
1.2.3.1.2 & 1.2.3.1.3 

17 1.2.3.1.4 Soil survey in project communes 17mths DN PMU 5,834 CQS Yes Post 15mths 3wks 6wks FY2026 

18 1.2.3.4.4 RECAF website & social media via a contracted agency 17mths DN PMU 4,571 CQS Yes Post 5mths 3wks 6wks FY2025-2026; extendable 
FY2027-2029 

19 1.2.3.4.5 forest & climate information hubs (national & provincial) 17mths DN PMU 5,834 CQS Yes Post 5mths 3wks 6wks FY2026; extendable 
FY2027-2030 

 
1 As per applicable procurement policy. If method to be applied would be non-competitive (e.g. single sourcing, direct contracting) justification with concrete arguments must be provided under ‘Remarks’ 
2 Selection methods include Quality Cost Based Selection (QCBS), Quality Based Selection (QBS), Fixed Budget Selection (FBS), Least Cost Selection (LCS), Consultants Qualifications Selection (CQS), Single source selection (SSS) 
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1 2 3 4 5 6 7 8 9 10 11 12 13 
Item 
No. 

Activity/ 
Component 
Reference 

No. 

Description of works, goods, non-consultancy and consultancy services to be procured Required 
Delivery/ 

Commencement 
of Services time 
(weeks/ months 

after FP 
approval)  

Procuring 
entity 

Estimated 
cost                           

(USD) 

Procurement 

method1/ 

Selection 

method2 

Prequalification 
(Yes/No) 

Review by 
AE 

(Prior/Post 
procurement 

process) 

Tender 
issuing  (e.g. 

weeks/months 
from the FP 

approval, etc) 

Bid 
submission 

deadline 
(days/weeks 
after tender 
issuing day)  

Evaluation 
and 

contract 
signing time 
(days/weeks 

after bid 
submission 

deadline) 

Remarks 

                          

20 1.2.1.10 Development of provincial FREL within planned forestry land in the period 
2011-2020 /g 

8mths DL PMU 38,595 CQS Yes Post 5mths 3wks 6wks FY2025 

21 1.2.1.11 Forest inventories surveys /h 17mths DL PMU 42,146 CQS Yes Post 15mths 3wks 6wks FY2026 

22 1.2.2.2.1 & 
1.2.2.2.2 & 
1.2.2.2.3 & 
1.2.2.2.5 

Development, testing and finalization of FPIC and community engagement 
technical guidelines /m; Selection of areas for detailed participatory land 
planning and FLA process /n; Conflict resolution mechanism; Policy briefs 
on deforestation free VCs, green credit, performance based PFES, CFM 

8mths DL PMU 23,588 CQS Yes Post 5mths 3wks 6wks FY2025-2026; 1.2.2.2.1 & 
1.2.2.2.2 & 1.2.2.2.3 & 
1.2.2.2.5 

23 1.2.3.1.1 & 
1.2.3.1.2 & 
1.2.3.1.3 

Studies to refine understanding of drivers of deforestation and mitigation of 
tradeoffs; Assess current state of forest management practices, including 
CFM; Studies on adequate and fair PFES rates to incentivize conservation 

8mths DL PMU 23,156 CQS Yes Post 5mths 3wks 6wks FY2025; 1.2.3.1.1 & 
1.2.3.1.2 & 1.2.3.1.3 

24 1.2.3.1.4 Soil survey in project communes 17mths DL PMU 10,079 CQS Yes Post 15mths 3wks 6wks FY2026 

25 1.2.3.4.4 RECAF website & social media via a contracted agency 17mths DL PMU 7,897 CQS Yes Post 5mths 3wks 6wks FY2025-2026; extendable 
FY2027-2029 

26 1.2.3.4.5 forest & climate information hubs (national & provincial) 17mths DL PMU 10,079 CQS Yes Post 5mths 3wks 6wks FY2026; extendable 
FY2027-2030 

                          

27 1.2.1.10 Development of provincial FREL within planned forestry land in the period 
2011-2020 /g 

8mths LD PMU 21,442 CQS Yes Post 5mths 3wks 6wks FY2025 

28 1.2.1.11 Forest inventories surveys /h 17mths LD PMU 23,414 CQS Yes Post 15mths 3wks 6wks FY2026 

29 1.2.2.2.1 & 
1.2.2.2.2 & 
1.2.2.2.3 & 
1.2.2.2.5 

Development, testing and finalization of FPIC and community engagement 
technical guidelines /m; Selection of areas for detailed participatory land 
planning and FLA process /n; Conflict resolution mechanism; Policy briefs 
on deforestation free VCs, green credit, performance based PFES, CFM 

8mths LD PMU 11,911 CQS Yes Post 5mths 3wks 6wks FY2025-2026; 1.2.2.2.1 & 
1.2.2.2.2 & 1.2.2.2.3 & 
1.2.2.2.5 

30 1.2.3.1.1 & 
1.2.3.1.2 & 
1.2.3.1.3 

Studies to refine understanding of drivers of deforestation and mitigation of 
tradeoffs; Assess current state of forest management practices, including 
CFM; Studies on adequate and fair PFES rates to incentivize conservation 

8mths LD PMU 12,865 CQS Yes Post 5mths 3wks 6wks FY2025; 1.2.3.1.1 & 
1.2.3.1.2 & 1.2.3.1.3 

31 1.2.3.1.4 Soil survey in project communes 17mths LD PMU 5,599 CQS Yes Post 15mths 3wks 6wks FY2026 

32 1.2.3.4.4 RECAF website & social media via a contracted agency 7mths LD PMU 4,387 CQS Yes Post 5mths 3wks 6wks FY2025-2026; extendable 
FY2027-2029 

33 1.2.3.4.5 forest & climate information hubs (national & provincial) 17mths LD PMU 5,599 CQS Yes Post 5mths 3wks 6wks FY2026; extendable 
FY2027-2030 

                          

34 1.2.1.10 Development of provincial FREL within planned forestry land in the period 
2011-2020 /g 

8mths NT PMU 56,306 CQS Yes Post 5mths 3wks 6wks FY2025 

35 1.2.1.11 Forest inventories surveys /h 17mths NT PMU 61,487 CQS Yes Post 15mths 3wks 6wks FY2026 

36 1.2.2.2.1 & 
1.2.2.2.2 & 
1.2.2.2.3 & 
1.2.2.2.5 

Development, testing and finalization of FPIC and community engagement 
technical guidelines /m; Selection of areas for detailed participatory land 
planning and FLA process /n; Conflict resolution mechanism; Policy briefs 
on deforestation free VCs, green credit, performance based PFES, CFM 

8mths NT PMU 34,412 CQS Yes Post 5mths 3wks 6wks FY2025-2026; 1.2.2.2.1 & 
1.2.2.2.2 & 1.2.2.2.3 & 
1.2.2.2.5 

37 1.2.3.1.1 & 
1.2.3.1.2 & 
1.2.3.1.3 

Studies to refine understanding of drivers of deforestation and mitigation of 
tradeoffs; Assess current state of forest management practices, including 
CFM; Studies on adequate and fair PFES rates to incentivize conservation 

8mths NT PMU 33,784 CQS Yes Post 5mths 3wks 6wks FY2025; 1.2.3.1.1 & 
1.2.3.1.2 & 1.2.3.1.3 

38 1.2.3.1.4 Soil survey in project communes 17mths NT PMU 14,704 CQS Yes Post 15mths 3wks 6wks FY2026 

39 1.2.3.4.4 RECAF website & social media via a contracted agency 7mths NT PMU 11,520 CQS Yes Post 5mths 3wks 6wks FY2025-2026; extendable 
FY2027-2029 

40 1.2.3.4.5 forest & climate information hubs (national & provincial) 17mths NT PMU 14,704 CQS Yes Post 5mths 3wks 6wks FY2026; extendable 
FY2027-2030 
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1 2 3 4 5 6 7 8 9 10 11 12 13 
Item 
No. 

Activity/ 
Component 
Reference 

No. 

Description of works, goods, non-consultancy and consultancy services to be procured Required 
Delivery/ 

Commencement 
of Services time 
(weeks/ months 

after FP 
approval)  

Procuring 
entity 

Estimated 
cost                           

(USD) 

Procurement 

method1/ 

Selection 

method2 

Prequalification 
(Yes/No) 

Review by 
AE 

(Prior/Post 
procurement 

process) 

Tender 
issuing  (e.g. 

weeks/months 
from the FP 

approval, etc) 

Bid 
submission 

deadline 
(days/weeks 
after tender 
issuing day)  

Evaluation 
and 

contract 
signing time 
(days/weeks 

after bid 
submission 

deadline) 

Remarks 

41 1.2.1.10 Development of provincial FREL within planned forestry land in the period 
2011-2020 /g 

8mths DOF PMU 118,059 CQS Yes Post 5mths 3wks 6wks FY2025 

42 1.2.1.11 Forest inventories surveys /h 17mths DOF PMU 128,920 CQS Yes Post 15mths 3wks 6wks FY2026 

43 1.2.2.2.1 & 
1.2.2.2.2 & 
1.2.2.2.3 & 
1.2.2.2.5 

Development, testing and finalization of FPIC and community engagement 
technical guidelines /m; Selection of areas for detailed participatory land 
planning and FLA process /n; Conflict resolution mechanism; Policy briefs 
on deforestation free VCs, green credit, performance based PFES, CFM 

8mths DOF PMU 72,152 CQS Yes Post 5mths 3wks 6wks FY2025-2026; 1.2.2.2.1 & 
1.2.2.2.2 & 1.2.2.2.3 & 
1.2.2.2.5 

44 1.2.3.1.1 & 
1.2.3.1.2 & 
1.2.3.1.3 

Studies to refine understanding of drivers of deforestation and mitigation of 
tradeoffs; Assess current state of forest management practices, including 
CFM; Studies on adequate and fair PFES rates to incentivize conservation 

8mths DOF PMU 70,835 CQS Yes Post 5mths 3wks 6wks FY2025; 1.2.3.1.1 & 
1.2.3.1.2 & 1.2.3.1.3 

45 1.2.3.1.4 Soil survey in project communes 17mths DOF PMU 30,829 CQS Yes Post 15mths 3wks 6wks FY2026 

46 1.2.3.4.4 RECAF website & social media via a contracted agency 7mths DOF PMU 24,155 CQS Yes Post 5mths 3wks 6wks FY2025-2026; extendable 
FY2027-2029 

47 1.2.3.4.5 forest & climate information hubs (national & provincial) 17mths DOF PMU 30,829 CQS Yes Post 15mths 3wks 6wks FY2026; extendable 
FY2027-2030 

                          

48 2.1.1.1.2 value chain action research/feasibility studies /d 7mths GL PMU 28,795 CQS Yes Post 5mths 3wks 6wks FY2025-2026 

49 2.1.3.3.3 Technical assistance packages for consultancy, modelling data, testing and 
piloting VCF models, training bank staff, and more, worth 

8mths GL PMU 63,700 CQS Yes Post 5mths 3wks 6wks FY2025-2029 

                          

50 2.1.1.1.2 value chain action research/feasibility studies /d 7mths DN PMU 28,795 CQS Yes Post 5mths 3wks 6wks FY2025-2026 

51 2.1.3.3.3 Technical assistance packages for consultancy, modelling data, testing and 
piloting VCF models, training bank staff, and more, worth 

8mths DN PMU 63,700 CQS Yes Post 5mths 3wks 6wks FY2025-2029 

                          

52 2.1.1.1.2 value chain action research/feasibility studies /d 7mths DL PMU 28,795 CQS Yes Post 5mths 3wks 6wks FY2025-2026 

53 2.1.3.3.3 Technical assistance packages for consultancy, modelling data, testing and 
piloting VCF models, training bank staff, and more, worth 

8mths DL PMU 63,700 CQS Yes Post 5mths 3wks 6wks FY2025-2029 

                          

54 2.1.1.1.2 value chain action research/feasibility studies /d 7mths LD PMU 16,766 CQS Yes Post 5mths 3wks 6wks FY2025-2026 

55 2.1.3.3.3 Technical assistance packages for consultancy, modelling data, testing and 
piloting VCF models, training bank staff, and more, worth 

8mths LD PMU 37,100 CQS Yes Post 5mths 3wks 6wks FY2025-2029 

                          

56 2.1.1.1.2 value chain action research/feasibility studies /d 7mths NT PMU 22,110 CQS Yes Post 5mths 3wks 6wks FY2025-2026 

57 2.1.3.3.3 Technical assistance packages for consultancy, modelling data, testing and 
piloting VCF models, training bank staff, and more, worth 

8mths NT PMU 48,900 CQS Yes Post 5mths 3wks 6wks FY2025-2029 

                          

58 2.2.1.1 Design, supervision and others - Irrigation 8mths GL PMU 451,883 CQS/LCS Yes Prior/ Post 5mths 3wks 8wks FY2025-2026; Number of 
packages/lots to be 
determined 

59 2.2.2.1 Design, supervision and others - Roads 8mths GL PMU 301,255 CQS/LCS Yes Prior/ Post 5mths 3wks 8wks FY2025-2026; Number of 
packages/lots to be 
determined 

60 2.2.3.1 Design, supervision and others - Forest Monitoring System 19mths GL PMU 100,418 CQS Yes Post 5mths 3wks 6wks FY2026 

61 2.2.4.1 Design, supervision and others - Other infrastructure 19mths GL PMU 10,042 CQS Yes Post 5mths 3wks 6wks FY2026 
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1 2 3 4 5 6 7 8 9 10 11 12 13 
Item 
No. 

Activity/ 
Component 
Reference 

No. 

Description of works, goods, non-consultancy and consultancy services to be procured Required 
Delivery/ 

Commencement 
of Services time 
(weeks/ months 

after FP 
approval)  

Procuring 
entity 

Estimated 
cost                           

(USD) 

Procurement 

method1/ 

Selection 

method2 

Prequalification 
(Yes/No) 

Review by 
AE 

(Prior/Post 
procurement 

process) 

Tender 
issuing  (e.g. 

weeks/months 
from the FP 

approval, etc) 

Bid 
submission 

deadline 
(days/weeks 
after tender 
issuing day)  

Evaluation 
and 

contract 
signing time 
(days/weeks 

after bid 
submission 

deadline) 

Remarks 

62 2.2.1.1 Design, supervision and others - Irrigation 8mths DN PMU 316,318 CQS/LCS Yes Prior/ Post 5mths 3wks 8wks FY2025-2026; Number of 
packages/lots to be 
determined, Gov’s funding 

63 2.2.2.1 Design, supervision and others - Roads 8mths DN PMU 220,921 CQS Yes Prior/ Post 5mths 3wks 8wks FY2025-2026; Number of 
packages/lots to be 
determined, Gov’ funding 

64 2.2.3.1 Design, supervision and others - Forest Monitoring System 19mths DN PMU 100,418 CQS Yes Post 5mths 3wks 6wks FY2026, Gov’s funding 

65 2.2.4.1 Design, supervision and others - Other infrastructure 19mths DN PMU 10,042 CQS Yes Post 5mths 3wks 6wks FY2026, Gov’s funding 

66 2.2.1.1 Design, supervision and others - Irrigation 8mths DL PMU 271,130 CQS/LCS Yes Prior/ Post 5mths 3wks 8wks FY2025-2026; Number of 
packages/lots to be 
determined 

67 2.2.2.1 Design, supervision and others - Roads 7mths DL PMU 140,586 CQS Yes Post 5mths 3wks 6wks FY2025-2026; Number of 
packages/lots to be 
determined 

68 2.2.3.1 Design, supervision and others - Forest Monitoring System 19mths DL PMU 100,418 CQS Yes Post 5mths 3wks 6wks FY2026 

69 2.2.4.1 Design, supervision and others - Other infrastructure 19mths DL PMU 10,042 CQS Yes Post 5mths 3wks 6wks FY2026 

70 2.2.1.1 Design, supervision and others - Irrigation 8mths NT PMU 316,318 CQS Yes Prior/ Post 5mths 3wks 8wks FY2025-2026; Number of 
packages/lots to be 
determined 

71 2.2.2.1 Design, supervision and others - Roads 8mths NT PMU 200,837 CQS Yes Prior/ Post 5mths 3wks 8wks FY2025-2026; Number of 
packages/lots to be 
determined 

72 2.2.3.1 Design, supervision and others - Forest Monitoring System 19mths NT PMU 100,418 CQS Yes Post 5mths 3wks 6wks FY2026 

73 2.2.4.1 Design, supervision and others - Other infrastructure 19mths NT PMU 10,042 CQS Yes Post 5mths 3wks 6wks FY2026 

                          

74 2.3.1.1 Innovative PFES Fund (IPF) establishment and management 7mths GL PMU 50,961 CQS Yes Post 5mths 3wks 6wks FY2025-2026 

75 2.3.2.1.1 
&2.3.2.1.2 
&2.3.2.1.3 

Support participatory land use planning /I; Support allocation and land-use 
title/registration of forestland to be legally converted to permanent 
agricultural land /j; Strengthen/ establish CFM structure at the village level 
and develop management plan 

7mths GL PMU 26,822 CQS Yes Post 5mths 3wks 6wks FY2025-2026; 2.3.2.1.1 
&2.3.2.1.2 &2.3.2.1.3 

                          

76 2.3.1.1 Innovative PFES Fund (IPF) establishment and management 7mths DN PMU 21,021 CQS Yes Post 5mths 3wks 6wks FY2025-2026 

77 2.3.2.1.1 
&2.3.2.1.2 
&2.3.2.1.3 

Support participatory land use planning /I; Support allocation and land-use 
title/registration of forestland to be legally converted to permanent 
agricultural land /j; Strengthen/ establish CFM structure at the village level 
and develop management plan 

7mths DN PMU 11,064 CQS Yes Post 5mths 3wks 6wks FY2025-2026; 2.3.2.1.1 
&2.3.2.1.2 &2.3.2.1.3 

                          

78 2.3.1.1 Innovative PFES Fund (IPF) establishment and management 7mths DL PMU 47,776 CQS Yes Post 5mths 3wks 6wks FY2025-2026 

79 2.3.2.1.1 
&2.3.2.1.2 
&2.3.2.1.3 

Support participatory land use planning /I; Support allocation and land-use 
title/registration of forestland to be legally converted to permanent 
agricultural land /j; Strengthen/ establish CFM structure at the village level 
and develop management plan 

7mths DL PMU 25,145 CQS Yes Post 5mths 3wks 6wks FY2025-2026; 2.3.2.1.1 
&2.3.2.1.2 &2.3.2.1.3 

                          

80 2.3.1.1 Innovative PFES Fund (IPF) establishment and management 7mths LD PMU 39,813 CQS Yes Post 5mths 3wks 6wks FY2025-2026 
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(days/weeks 
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submission 
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Remarks 

81 2.3.2.1.1 
&2.3.2.1.2 
&2.3.2.1.3 

Support participatory land use planning /I; Support allocation and land-use 
title/registration of forestland to be legally converted to permanent 
agricultural land /j; Strengthen/ establish CFM structure at the village level 
and develop management plan 

7mths LD PMU 20,955 CQS Yes Post 5mths 3wks 6wks FY2025-2026; 2.3.2.1.1 
&2.3.2.1.2 &2.3.2.1.3 

                          

82 2.3.1.1 Innovative PFES Fund (IPF) establishment and management 7mths NT PMU 32,807 CQS Yes Post 5mths 3wks 6wks FY2025-2026 

83 2.3.2.1.1 
&2.3.2.1.2 
&2.3.2.1.3 

Support participatory land use planning /I; Support allocation and land-use 
title/registration of forestland to be legally converted to permanent 
agricultural land /j; Strengthen/ establish CFM structure at the village level 
and develop management plan 

7mths NT PMU 17,266 CQS Yes Post 5mths 3wks 6wks FY2025-2026; 2.3.2.1.1 
&2.3.2.1.2 &2.3.2.1.3 

                          

84 3.1.3.1 & 
3.1.3.2 & 
3.1.3.3 & 
3.1.3.4 
&3.1.3.5 
&3.2. 

Audit - MARD and 05 Provinces 18mths DOF PMU 19,923 CQS Yes Prior 15mths 3wks 8wks FY2025-2026; 3.1.3.1 & 
3.1.3.2 & 3.1.3.3 & 3.1.3.4 
&3.1.3.5 &3.2.3 

B.   Consultancy services (Individuals)     3,054,757               

1 1.1.1.1.1 Support for the development of the legal and institutional arrangements to 
implement article 6 of the Paris Agreement 

5mths DOF PMU 39,680 ICS Yes Post 3mths 3wks 4wks FY2025 

2 1.1.1.2.1 Review, assessment and update of SIS and country-led safeguard 
approach 

5mths DOF PMU 26,453 ICS Yes Post 3mths 3wks 4wks FY2025 

3 1.1.2.1.2 Support VNForest to collaborate with Emergent for results based payments 
from LEAF 

5mths DOF PMU 26,453 ICS Yes Post 3mths 3wks 4wks FY2025-2026 

4 1.1.2.1.3 Training to take advantage of other similar opportunities of results based 
forest financing 

5mths DOF PMU 26,453 ICS Yes Post 3mths 3wks 4wks FY2025-2026 

5 1.1.1.1.5 Expert on GHG accounting, article 6 and carbon markets /i 17mths DOF PMU 39,680 ICS Yes Post 15mths 3wks 4wks FY2026; extendable 
FY2027-2030 

6 1.1.2.2.5 REDD+ policy advisor MARD) /j 5mths DOF PMU 37,807 ICS Yes Post 3mths 3wks 4wks FY2025-2026; extendable 
FY2027-2030 

                          

7 1.2.1.3 Provincial political statement/agenda on GHG emission reduction (study & 
workshop) 

5mths GL PMU 9,649 ICS Yes Post 3mths 3wks 4wks FY2025 

8 1.2.1.4 & 
1.2.1.5 

Support to development of provincial green growth action plans 2021-2030 
/d; Support Province to develop provincial action plan on responses to 
climate change 

5mths GL PMU 9,263 ICS Yes Post 3mths 3wks 4wks FY2025; 1.2.1.4 & 1.2.1.5 

9 1.2.1.6 & 
1.2.1.7 

Development of PRAPs 2021-2030 and detailed guidance for PRAP 
implementation and monitoring; Consolidation PRAP into annual provincial 
forestry development plans 2021-2025 

17mths GL PMU 15,554 ICS Yes Post 15mths 3wks 4wks FY2026; 1.2.1.6 & 1.2.1.7 

10 1.2.2.1.2 & 
1.2.2.1.3 

Support development of provincial strategy on deforestation free agro-
business; Study on options for deforestation-free agricultural commodities /j 

17mths GL PMU 19,066 ICS Yes Post 15mths 3wks 4wks FY 2026, 1.2.2.1.2 & 
1.2.2.1.3 

11 1.2.2.2.7 Agreement development on pro-forest restoration / agro-forestry with native 
forest trees on encroached forestry-land/p 

5mths GL PMU 29,525 ICS Yes Post 3mths 3wks 4wks FY2025-2026; extendable 
FY2027-2028 

12 1.2.2.2.8 Draft CFM guidelines in year 1 and revise them in Y 6 5mths GL PMU 9,051 ICS Yes Post 3mths 3wks 4wks FY2025 

13 1.2.3.3.1 & 
1.2.3.3.3 

Characterization of good local agroforestry practices; Reports on research 
results and AF guidelines 

18mths GL PMU 19,066 ICS Yes Post 15mths 3wks 4wks FY2026; 1.2.3.3.1 & 
1.2.3.3.3 

14 1.2.3.4.1 Development provincial REDD+ communication strategies /z 17mths GL PMU 5,017 ICS Yes Post 15mths 3wks 4wks FY2026 

15 1.2.3.4.2 Support local media engagement on monthly coverage 17mths GL PMU 8,063 ICS Yes Post 15mths 3wks 4wks FY2026; extendable 
FY2027-2029 

16 1.2.3.4.3 Community awareness and public events 17mths GL PMU 8,063 ICS Yes Post 15mths 3wks 4wks Fy2026; extendable 
FY2027-2030 
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1 2 3 4 5 6 7 8 9 10 11 12 13 
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(days/weeks 
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17 1.1 & 1.2 Policy advisor to coordinate comp 1.1 activities (in each PMU) 17mths GL PMU 47,333 ICS Yes Post 15mths 3wks 4wks FY2025; extendable 
FY2026-2030 

                          

18 1.2.1.3 Provincial political statement/agenda on GHG emission reduction (study & 
workshop) 

5mths DN PMU 5,586 ICS Yes Post 3mths 3wks 4wks FY2025 

19 1.2.1.4 & 
1.2.1.5 

Support to development of provincial green growth action plans 2021-2030 
/d; Support Province to develop provincial action plan on responses to 
climate change 

5mths DN PMU 5,362 ICS Yes Post 3mths 3wks 4wks FY2025; 1.2.1.4 & 1.2.1.5 

20 1.2.1.6 & 
1.2.1.7 

Development of PRAPs 2021-2030 and detailed guidance for PRAP 
implementation and monitoring; Consolidation PRAP into annual provincial 
forestry development plans 2021-2025 

17mths DN PMU 9,004 ICS Yes Post 15mths 3wks 4wks FY2026; 1.2.1.6 & 1.2.1.7 

21 1.2.2.1.2 & 
1.2.2.1.3 

Support development of provincial strategy on deforestation free agro-
business; Study on options for deforestation-free agricultural commodities /j 

17mths DN PMU 11,037 ICS Yes Post 15mths 3wks 4wks FY 2026, 1.2.2.1.2 & 
1.2.2.1.3 

22 1.2.2.2.7 Agreement development on pro-forest restoration / agro-forestry with native 
forest trees on encroached forestry-land/p 

5mths DN PMU 17,092 ICS Yes Post 3mths 3wks 4wks FY2025-2026; extendable 
FY2027-2028 

23 1.2.2.2.8 Draft CFM guidelines in year 1 and revise them in Y 6 5mths DN PMU 5,239 ICS Yes Post 3mths 3wks 4wks FY2025 

24 1.2.3.3.1 & 
1.2.3.3.3 

Characterization of good local agroforestry practices; Reports on research 
results and AF guidelines 

18mths DN PMU 11,038 ICS Yes Post 15mths 3wks 4wks FY2026; 1.2.3.3.1 & 
1.2.3.3.3 

25 1.2.3.4.1 Development provincial REDD+ communication strategies /z 17mths DN PMU 2,905 ICS Yes Post 15mths 3wks 4wks FY2026 

26 1.2.3.4.2 Support local media engagement on monthly coverage 17mths DN PMU 4,668 ICS Yes Post 15mths 3wks 4wks FY2026; extendable 
FY2027-2029 

27 1.2.3.4.3 Community awareness and public events 17mths DN PMU 4,668 ICS Yes Post 15mths 3wks 4wks Fy2026; extendable 
FY2027-2030 

28 1.1 & 1.2 Policy advisor to coordinate comp 1.1 activities (in each PMU) 17mths DN PMU 27,401 ICS Yes Post 3mths 3wks 4wks FY2025; extendable 
FY2026-2030 

                          

29 1.2.1.3 Provincial political statement/agenda on GHG emission reduction (study & 
workshop) 

5mths DL PMU 9,649 ICS Yes Post 3mths 3wks 4wks FY2025 

30 1.2.1.4 & 
1.2.1.5 

Support to development of provincial green growth action plans 2021-2030 
/d; Support Province to develop provincial action plan on responses to 
climate change 

5mths DL PMU 9,263 ICS Yes Post 3mths 3wks 4wks FY2025; 1.2.1.4 & 1.2.1.5 

31 1.2.1.6 & 
1.2.1.7 

Development of PRAPs 2021-2030 and detailed guidance for PRAP 
implementation and monitoring; Consolidation PRAP into annual provincial 
forestry development plans 2021-2025 

17mths DL PMU 15,554 ICS Yes Post 15mths 3wks 4wks FY2026; 1.2.1.6 & 1.2.1.7 

32 1.2.2.1.2 & 
1.2.2.1.3 

Support development of provincial strategy on deforestation free agro-
business; Study on options for deforestation-free agricultural commodities /j 

17mths DL PMU 19,066 ICS Yes Post 15mths 3wks 4wks FY 2026, 1.2.2.1.2 & 
1.2.2.1.3 

33 1.2.2.2.7 Agreement development on pro-forest restoration / agro-forestry with native 
forest trees on encroached forestry-land/p 

5mths DL PMU 29,525 ICS Yes Post 3mths 3wks 4wks FY2025-2026; extendable 
FY2027-2028 

34 1.2.2.2.8 Draft CFM guidelines in year 1 and revise them in Y 6 5mths DL PMU 9,051 ICS Yes Post 3mths 3wks 4wks FY2025 

35 1.2.3.3.1 & 
1.2.3.3.3 

Characterization of good local agroforestry practices; Reports on research 
results and AF guidelines 

18mths DL PMU 19,066 ICS Yes Post 15mths 3wks 4wks FY2026; 1.2.3.3.1 & 
1.2.3.3.3 

36 1.2.3.4.1 Development provincial REDD+ communication strategies /z 17mths DL PMU 5,017 ICS Yes Post 15mths 3wks 4wks FY2026 

37 1.2.3.4.2 Support local media engagement on monthly coverage 17mths DL PMU 8,063 ICS Yes Post 15mths 3wks 4wks FY2026; extendable 
FY2027-2029 

38 1.2.3.4.3 Community awareness and public events 17mths DL PMU 8,063 ICS Yes Post 15mths 3wks 4wks Fy2026; extendable 
FY2027-2030 

39 1.1 & 1.2 Policy advisor to coordinate comp 1.1 activities (in each PMU) 17mths DL PMU 47,333 ICS Yes Post 3mths 3wks 4wks FY2025; extendable 
FY2026-2030 

                          

40 1.2.1.3 Provincial political statement/agenda on GHG emission reduction (study & 
workshop) 

5mths LD PMU 5,360 ICS Yes Post 3mths 3wks 4wks FY2025 

41 1.2.1.4 & 
1.2.1.5 

Support to development of provincial green growth action plans 2021-2030 
/d; Support Province to develop provincial action plan on responses to 
climate change 

5mths LD PMU 5,146 ICS Yes Post 3mths 3wks 4wks FY2025; 1.2.1.4 & 1.2.1.5 

42 1.2.1.6 & 
1.2.1.7 

Development of PRAPs 2021-2030 and detailed guidance for PRAP 
implementation and monitoring; Consolidation PRAP into annual provincial 
forestry development plans 2021-2025 

17mths LD PMU 8,641 ICS Yes Post 15mths 3wks 4wks FY2026; 1.2.1.6 & 1.2.1.7 
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(days/weeks 
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43 1.2.2.1.2 & 
1.2.2.1.3 

Support development of provincial strategy on deforestation free agro-
business; Study on options for deforestation-free agricultural commodities /j 

17mths LD PMU 10,592 ICS Yes Post 15mths 3wks 4wks FY 2026, 1.2.2.1.2 & 
1.2.2.1.3 

44 1.2.2.2.7 Agreement development on pro-forest restoration / agro-forestry with native 
forest trees on encroached forestry-land/p 

5mths LD PMU 16,403 ICS Yes Post 3mths 3wks 4wks FY2025-2026; extendable 
FY2027-2028 

45 1.2.2.2.8 Draft CFM guidelines in year 1 and revise them in Y 6 5mths LD PMU 5,028 ICS Yes Post 3mths 3wks 4wks FY2025 

46 1.2.3.3.1 & 
1.2.3.3.3 

Characterization of good local agroforestry practices; Reports on research 
results and AF guidelines 

18mths LD PMU 10,592 ICS Yes Post 15mths 3wks 4wks FY2026; 1.2.3.3.1 & 
1.2.3.3.3 

47 1.2.3.4.1 Development provincial REDD+ communication strategies /z 17mths LD PMU 2,787 ICS Yes Post 15mths 3wks 4wks FY2026 

48 1.2.3.4.2 Support local media engagement on monthly coverage 17mths LD PMU 4,479 ICS Yes Post 15mths 3wks 4wks FY2026; extendable 
FY2027-2029 

49 1.2.3.4.3 Community awareness and public events 17mths LD PMU 4,479 ICS Yes Post 15mths 3wks 4wks Fy2026; extendable 
FY2027-2030 

50 1.1 & 1.2 Policy advisor to coordinate comp 1.1 activities (in each PMU) 5mths LD PMU 26,296 ICS Yes Post 3mths 3wks 4wks FY2025; extendable 
FY2026-2030 

                          

51 1.2.1.3 Provincial political statement/agenda on GHG emission reduction (study & 
workshop) 

5mths NT PMU 14,077 ICS Yes Post 3mths 3wks 4wks FY2025 

52 1.2.1.4 & 
1.2.1.5 

Support to development of provincial green growth action plans 2021-2030 
/d; Support Province to develop provincial action plan on responses to 
climate change 

5mths NT PMU 13,513 ICS Yes Post 3mths 3wks 4wks FY2025; 1.2.1.4 & 1.2.1.5 

53 1.2.1.6 & 
1.2.1.7 

Development of PRAPs 2021-2030 and detailed guidance for PRAP 
implementation and monitoring; Consolidation PRAP into annual provincial 
forestry development plans 2021-2025 

17mths NT PMU 22,691 ICS Yes Post 15mths 3wks 4wks FY2026; 1.2.1.6 & 1.2.1.7 

54 1.2.2.1.2 & 
1.2.2.1.3 

Support development of provincial strategy on deforestation free agro-
business; Study on options for deforestation-free agricultural commodities /j 

17mths NT PMU 27,816 ICS Yes Post 15mths 3wks 4wks FY 2026, 1.2.2.1.2 & 
1.2.2.1.3 

55 1.2.2.2.7 Agreement development on pro-forest restoration / agro-forestry with native 
forest trees on encroached forestry-land/p 

6mths NT PMU 43,074 ICS Yes Prior 3mths 3wks 7wks FY2025-2026; extendable 
FY2027-2028 

56 1.2.2.2.8 Draft CFM guidelines in year 1 and revise them in Y 6 5mths NT PMU 13,204 ICS Yes Post 3mths 3wks 4wks FY2025 

57 1.2.3.3.1 & 
1.2.3.3.3 

Characterization of good local agroforestry practices; Reports on research 
results and AF guidelines 

18mths NT PMU 27,815 ICS Yes Post 15mths 3wks 4wks FY2026; 1.2.3.3.1 & 
1.2.3.3.3 

58 1.2.3.4.1 Development provincial REDD+ communication strategies /z 17mths NT PMU 7,320 ICS Yes Post 15mths 3wks 4wks FY2026 

59 1.2.3.4.2 Support local media engagement on monthly coverage 17mths NT PMU 11,763 ICS Yes Post 15mths 3wks 4wks FY2026; extendable 
FY2027-2029 

60 1.2.3.4.3 Community awareness and public events 17mths NT PMU 11,763 ICS Yes Post 15mths 3wks 4wks Fy2026; extendable 
FY2027-2030 

61 1.1 & 1.2 Policy advisor to coordinate comp 1.1 activities (in each PMU) 6mths NT PMU 69,054 ICS Yes Prior 3mths 3wks 7wks FY2025; extendable 
FY2026-2030 

                          

62 1.2.1.3 Provincial political statement/agenda on GHG emission reduction (study & 
workshop) 

5mths DOF PMU 29,515 ICS Yes Post 3mths 3wks 4wks FY2025 

63 1.2.1.4 & 
1.2.1.5 

Support to development of provincial green growth action plans 2021-2030 
/d; Support Province to develop provincial action plan on responses to 
climate change 

5mths DOF PMU 28,334 ICS Yes Post 3mths 3wks 4wks FY2025; 1.2.1.4 & 1.2.1.5 

64 1.2.1.6 & 
1.2.1.7 

Development of PRAPs 2021-2030 and detailed guidance for PRAP 
implementation and monitoring; Consolidation PRAP into annual provincial 
forestry development plans 2021-2025 

18mths DOF PMU 47,578 ICS Yes Prior 15mths 3wks 7wks FY2026; 1.2.1.6 & 1.2.1.7 

65 1.2.2.1.2 & 
1.2.2.1.3 

Support development of provincial strategy on deforestation free agro-
business; Study on options for deforestation-free agricultural commodities /j 

18mths DOF PMU 58,321 ICS Yes Prior 15mths 3wks 7wks FY 2026, 1.2.2.1.2 & 
1.2.2.1.3 

66 1.2.2.2.7 Agreement development on pro-forest restoration / agro-forestry with native 
forest trees on encroached forestry-land/p 

6mths DOF PMU 90,315 ICS Yes Prior 3mths 3wks 7wks FY2025-2026; extendable 
FY2027-2028 

67 1.2.2.2.8 Draft CFM guidelines in year 1 and revise them in Y 6 5mths DOF PMU 27,685 ICS Yes Post 3mths 3wks 4wks FY2025 

68 1.2.3.3.1 & 
1.2.3.3.3 

Characterization of good local agroforestry practices; Reports on research 
results and AF guidelines 

18mths DOF PMU 58,321 ICS Yes Prior 15mths 3wks 7wks FY2026; 1.2.3.3.1 & 
1.2.3.3.3 

69 1.2.3.4.1 Development provincial REDD+ communication strategies /z 17mths DOF PMU 15,348 ICS Yes Post 15mths 3wks 4wks FY2026 
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70 1.2.3.4.2 Support local media engagement on monthly coverage 17mths DOF PMU 24,664 ICS Yes Post 15mths 3wks 4wks FY2026; extendable 
FY2027-2029 

71 1.2.3.4.3 Community awareness and public events 17mths DOF PMU 24,664 ICS Yes Post 15mths 3wks 4wks Fy2026; extendable 
FY2027-2030 

72 1.1 & 1.2 Policy advisor to coordinate comp 1.1 activities (in each PMU) 6mths DOF PMU 144,788 ICS Yes Prior 3mths 3wks 7wks FY2025-2026; extendable 
FY2027-2030 

73 1.1 & 1.2 Knowledge Management expert (national recruited by IFAD, from additional 
budget requested to GCF) 

6mths DOF/ IFAD 52,119 ICS Yes Prior 3mths 3wks 7wks FY2025-206; extendable 
YF2027-2030 

                          

64 2.1.1.2.1 4 alternative livelihood options studies 5mths GL PMU 8,469 ICS Yes Post 3mths 3wks 4wks FY2025 

65 2.1.1.2.3 Feasibility studies for model business plans (consultant, visits to 
communities & buyers) 

17mths GL PMU 4,404 ICS Yes Post 15mths 3wks 4wks FY2026 

66 2.1.2.1.1 Facilitators for the establishment & coaching of CIGs (1 facilitator/district) 6mths GL PMU 41,464 ICS Yes Prior 3mths 3wks 7wks FY2025-2026; extendable 
2027-2030 

67 2.1.2.2.1 Subject matter specialists for material, TOT and backstopping 6mths GL PMU 42,628 ICS Yes Prior 3mths 3wks 7wks FY2025-2026; extendable 
2027-2028 

68 2.1.3.1.1 Develop training modules and materials for financial literacy training 17mths GL PMU 12,233 ICS Yes Post 15mths 3wks 4wks FY2026 

69 2.1.3.2.2 Feasibility study in establishment of a line of credit / financing facility for 
WDFs 

5mths GL PMU 11,763 ICS Yes Post 3mths 3wks 4wks FY2025 

70 2.1.3.2.4 CDF feasibility study and review 5mths GL PMU 12,233 ICS Yes Post 3mths 3wks 4wks FY2026 

71 2.1.3.3.2 International expert on MFI development, part time 5mths GL PMU 7,199 ICS Yes Post 3mths 3wks 4wks FY2025-2026; extendable 
2027-2029 

72 2.1.1 & 
2.1.2 

Agribusiness officer (2.1.1&2.1.2 coordination and 4P platform  facilitation) 
/n 

5mths GL PMU 34,554 ICS Yes Post 3mths 3wks 4wks FY2025-2026; extendable 
2027-2029 

73 2.1.1.2.5 nutrition specialist in PMU 5mths GL PMU 26,085 ICS Yes Post 3mths 3wks 4wks FY2025-2026; extendable 
2027-2030 

                          

74 2.1.1.2.1 4 alternative livelihood options studies 5mths DN PMU 8,469 ICS Yes Post 3mths 3wks 4wks FY2025 

75 2.1.1.2.3 Feasibility studies for model business plans (consultant, visits to 
communities & buyers) 

17mths DN PMU 4,404 ICS Yes Post 15mths 3wks 4wks FY2026 

76 2.1.2.1.1 Facilitators for the establishment & coaching of CIGs (1 facilitator/district) 6mths DN PMU 41,464 ICS Yes Prior 3mths 3wks 7wks FY2025-2026; extendable 
2027-2030 

77 2.1.2.2.1 Subject matter specialists for material, TOT and backstopping 6mths DN PMU 42,628 ICS Yes Prior 3mths 3wks 7wks FY2025-2026; extendable 
2027-2028 

78 2.1.3.1.1 Develop training modules and materials for financial literacy training 17mths DN PMU 12,233 ICS Yes Post 15mths 3wks 4wks FY2026 

79 2.1.3.2.2 Feasibility study in establishment of a line of credit / financing facility for 
WDFs 

5mths DN PMU 11,763 ICS Yes Post 3mths 3wks 4wks FY2025 

80 2.1.3.2.4 CDF feasibility study and review 5mths DN PMU 12,233 ICS Yes Post 3mths 3wks 4wks FY2026 

81 2.1.3.3.2 International expert on MFI development, part time 5mths DN PMU 7,199 ICS Yes Post 3mths 3wks 4wks FY2025-2026; extendable 
2027-2029 

82 2.1.1 & 
2.1.2 

Agribusiness officer (2.1.1&2.1.2 coordination and 4P platform  facilitation) 
/n 

5mths DN PMU 34,554 ICS Yes Post 3mths 3wks 4wks FY2025-2026; extendable 
2027-2029 

83 2.1.1.2.5 nutrition specialist in PMU 5mths DN PMU 26,085 ICS Yes Post 3mths 3wks 4wks FY2025-2026; extendable 
2027-2030 

                          

84 2.1.1.2.1 4 alternative livelihood options studies 5mths DL PMU 8,469 ICS Yes Post 3mths 3wks 4wks FY2025 

85 2.1.1.2.3 Feasibility studies for model business plans (consultant, visits to 
communities & buyers) 

17mths DL PMU 4,404 ICS Yes Post 15mths 3wks 4wks FY2026 

86 2.1.2.1.1 Facilitators for the establishment & coaching of CIGs (1 facilitator/district) 6mths DL PMU 41,464 ICS Yes Prior 3mths 3wks 7wks FY2025-2026; extendable 
2027-2030 

87 2.1.2.2.1 Subject matter specialists for material, TOT and backstopping 6mths DL PMU 42,628 ICS Yes Prior 3mths 3wks 7wks FY2025-2026; extendable 
2027-2028 

88 2.1.3.1.1 Develop training modules and materials for financial literacy training 17mths DL PMU 12,233 ICS Yes Post 15mths 3wks 4wks FY2026 
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89 2.1.3.2.2 Feasibility study in establishment of a line of credit / financing facility for 
WDFs 

5mths DL PMU 11,763 ICS Yes Post 3mths 3wks 4wks FY2025 

90 2.1.3.2.4 CDF feasibility study and review 5mths DL PMU 12,233 ICS Yes Post 3mths 3wks 4wks FY2026 

91 2.1.3.3.2 International expert on MFI development, part time 5mths DL PMU 7,199 ICS Yes Post 3mths 3wks 4wks FY2025-2026; extendable 
2027-2029 

92 2.1.1 & 
2.1.2 

Agribusiness officer (2.1.1&2.1.2 coordination and 4P platform  facilitation) 
/n 

5mths DL PMU 34,554 ICS Yes Post 3mths 3wks 4wks FY2025-2026; extendable 
2027-2029 

93 2.1.1.2.5 nutrition specialist in PMU 5mths DL PMU 26,085 ICS Yes Post 3mths 3wks 4wks FY2025-2026; extendable 
2027-2030 

                          

94 2.1.1.2.1 4 alternative livelihood options studies 5mths LD PMU 4,931 ICS Yes Post 3mths 3wks 4wks FY2025 

95 2.1.1.2.3 Feasibility studies for model business plans (consultant, visits to 
communities & buyers) 

17mths LD PMU 2,564 ICS Yes Post 15mths 3wks 4wks FY2026 

96 2.1.2.1.1 Facilitators for the establishment & coaching of CIGs (1 facilitator/district) 6mths LD PMU 24,143 ICS Yes Prior 3mths 3wks 7wks FY2025-2026; extendable 
2027-2030 

97 2.1.2.2.1 Subject matter specialists for material, TOT and backstopping 6mths LD PMU 24,820 ICS Yes Prior 3mths 3wks 7wks FY2025-2026; extendable 
2027-2028 

98 2.1.3.1.1 Develop training modules and materials for financial literacy training 17mths LD PMU 7,123 ICS Yes Post 15mths 3wks 4wks FY2026 

99 2.1.3.2.2 Feasibility study in establishment of a line of credit / financing facility for 
WDFs 

5mths LD PMU 6,849 ICS Yes Post 3mths 3wks 4wks FY2025 

100 2.1.3.2.4 CDF feasibility study and review 5mths LD PMU 7,123 ICS Yes Post 3mths 3wks 4wks FY2026 

101 2.1.3.3.2 International expert on MFI development, part time 5mths LD PMU 4,192 ICS Yes Post 3mths 3wks 4wks FY2025-2026; extendable 
2027-2029 

102 2.1.1 & 
2.1.2 

Agribusiness officer (2.1.1&2.1.2 coordination and 4P platform  facilitation) 
/n 

5mths LD PMU 20,119 ICS Yes Post 3mths 3wks 4wks FY2025-2026; extendable 
2027-2029 

103 2.1.1.2.5 nutrition specialist in PMU 5mths LD PMU 15,188 ICS Yes Post 3mths 3wks 4wks FY2025-2026; extendable 
2027-2030 

                          

104 2.1.1.2.1 4 alternative livelihood options studies 5mths NT PMU 6,503 ICS Yes Post 3mths 3wks 4wks FY2025 

105 2.1.1.2.3 Feasibility studies for model business plans (consultant, visits to 
communities & buyers) 

17mths NT PMU 3,381 ICS Yes Post 15mths 3wks 4wks FY2026 

106 2.1.2.1.1 Facilitators for the establishment & coaching of CIGs (1 facilitator/district) 6mths NT PMU 31,838 ICS Yes Prior 3mths 3wks 7wks FY2025-2026; extendable 
2027-2030 

107 2.1.2.2.1 Subject matter specialists for material, TOT and backstopping 6mths NT PMU 32,731 ICS Yes Prior 3mths 3wks 7wks FY2025-2026; extendable 
2027-2028 

108 2.1.3.1.1 Develop training modules and materials for financial literacy training 17mths NT PMU 9,393 ICS Yes Post 15mths 3wks 4wks FY2026 

109 2.1.3.2.2 Feasibility study in establishment of a line of credit / financing facility for 
WDFs 

5mths NT PMU 9,032 ICS Yes Post 3mths 3wks 4wks FY2025 

110 2.1.3.2.4 CDF feasibility study and review 5mths NT PMU 9,393 ICS Yes Post 3mths 3wks 4wks FY2026 

111 2.1.3.3.2 International expert on MFI development, part time 5mths NT PMU 5,527 ICS Yes Post 3mths 3wks 4wks FY2025-2026; extendable 
2027-2029 

112 2.1.1 & 
2.1.2 

Agribusiness officer (2.1.1&2.1.2 coordination and 4P platform  facilitation) 
/n 

5mths NT PMU 26,532 ICS Yes Post 3mths 3wks 4wks FY2025-2026; extendable 
2027-2029 

113 2.1.1.2.5 nutrition specialist in PMU 5mths NT PMU 20,029 ICS Yes Post 3mths 3wks 4wks FY2025-2026; extendable 
2027-2030 

                          

114 2.1.3.2.1 Full time staff on MFI development 6mths DOF PMU 50,165 ICS Yes Prior 3mths 3wks 7wks FY2025-2026; extendable 
2027-2029 
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115 2.1.3.3.1 Full time staff on bank development 6mths DOF PMU 50,165 ICS Yes Prior 3mths 3wks 7wks FY2025-2026; extendable 
2027-2029 

116 2.1.3.1.5 Rural finance expert (international, recruited by IFAD) 5mths DOF PMU 30,000 ICS Yes Post 3mths 3wks 4wks FY2025-2026; extendable 
2027-2023 

                          

117 2.2.6.1 Environmental safeguards specialist (national) 6mths GL PMU 45,564 ICS Yes Prior 3mths 3wks 7wks FY2025-2026; extendable 
2027-2030 

118 2.2.6.1 Environmental safeguards specialist (national) 6mths DN PMU 45,564 ICS Yes Prior 3mths 3wks 7wks FY2025-2026; extendable 
2027-2030 

119 2.2.6.1 Environmental safeguards specialist (national) 6mths DL PMU 45,564 ICS Yes Prior 3mths 3wks 7wks FY2025-2026; extendable 
2027-2030 

120 2.2.6.1 Environmental safeguards specialist (national) 6mths NT PMU 45,564 ICS Yes Prior 3mths 3wks 7wks FY2025-2026; extendable 
2027-2030 

                          

121 2.3.2.3.2 Conduct a capacity development needs assessment 17mths GL PMU 3,379 ICS Yes Post 15mths 3wks 4wks FY2026 

122 2.3.1.9 PFES expert (possibly as part of contract with service provider) 5mths GL PMU 24,015 ICS Yes Post 3mths 3wks 4wks FY2025-2026; extendable 
2027-2030 

123 2.3.2.1.6 CFM and agroforestry expert /o 5mths GL PMU 24,015 ICS Yes Post 3mths 3wks 4wks FY2025-2026; extendable 
2027-2030 

                          

124 2.3.2.3.2 Conduct a capacity development needs assessment 17mths DN PMU 1,394 ICS Yes Post 15mths 3wks 4wks FY2026 

125 2.3.1.9 PFES expert (possibly as part of contract with service provider) 5mths DN PMU 9,906 ICS Yes Post 3mths 3wks 4wks FY2025-2026; extendable 
2027-2030 

126 2.3.2.1.6 CFM and agroforestry expert /o 5mths DN PMU 9,906 ICS Yes Post 3mths 3wks 4wks FY2025-2026; extendable 
2027-2030 

                          

127 2.3.2.3.2 Conduct a capacity development needs assessment 17mths DL PMU 3,168 ICS Yes Post 15mths 3wks 4wks FY2026 

128 2.3.1.9 PFES expert (possibly as part of contract with service provider) 5mths DL PMU 22,514 ICS Yes Post 3mths 3wks 4wks FY2025-2026; extendable 
2027-2030 

129 2.3.2.1.6 CFM and agroforestry expert /o 5mths DL PMU 22,514 ICS Yes Post 3mths 3wks 4wks FY2025-2026; extendable 
2027-2030 

                          

130 2.3.2.3.2 Conduct a capacity development needs assessment 17mths LD PMU 2,640 ICS Yes Post 15mths 3wks 4wks FY2026 

131 2.3.1.9 PFES expert (possibly as part of contract with service provider) 5mths LD PMU 18,761 ICS Yes Post 3mths 3wks 4wks FY2025-2026; extendable 
2027-2030 

132 2.3.2.1.6 CFM and agroforestry expert /o 5mths LD PMU 18,761 ICS Yes Post 3mths 3wks 4wks FY2025-2026; extendable 
2027-2030 

                          

133 2.3.2.3.2 Conduct a capacity development needs assessment 17mths NT PMU 2,175 ICS Yes Post 15mths 3wks 4wks FY2026 

134 2.3.1.9 PFES expert (possibly as part of contract with service provider) 5mths NT PMU 15,460 ICS Yes Post 3mths 3wks 4wks FY2025-2026; extendable 
2027-2030 

135 2.3.2.1.6 CFM and agroforestry expert /o 5mths NT PMU 15,460 ICS Yes Post 3mths 3wks 4wks FY2025-2026; extendable 
2027-2030 

                          

136 3.1.4.1 National TA 5mths DOF PMU 24,150 ICS Yes Post 3mths 3wks 4wks FY2025-2026; extendable 
2027-2030 

137 3.3.1.1.4 Accountant /b 5mths DOF PMU 5,796 ICS Yes Post 3mths 3wks 4wks FY2025-2026; extendable 
2027-2030 

138 3.3.1.1.5 Project Coordinator /c 5mths DOF PMU 14,490 ICS Yes Post 3mths 3wks 4wks FY2025-2026; extendable 
2027-2030 
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139 3.3.1.1.6 Administrative Officer /d 5mths DOF PMU 5,796 ICS Yes Post 3mths 3wks 4wks FY2025-2026; extendable 
2027-2030 

C   Goods     159,484               

1 1.2.3.3.2 32 participatory research sites /v 16mths GL PMU 4,535 Shopping No Post 15mths 2wks 3wks FY2026 

2 2.1.2.2.2 Development of training material 4mths GL PMU 11,780 Shopping No Post 3mths 2wks 3wks FY2025 

3 3.1.2.1 Office equipment 4mths GL PMU 4,199 Shopping No Post 3mths 2wks 3wks FY2025-2026 

4 1.2.3.3.2 32 participatory research sites /v 16mths DN PMU 2,625 Shopping No Post 15mths 2wks 3wks FY2026 

5 2.1.2.2.2 Development of training material 4mths DN PMU 11,780 Shopping No Post 3mths 2wks 3wks FY2025 

6 3.1.2.1 Office equipment 4mths DN PMU 4,199 Shopping No Post 3mths 2wks 3wks FY2025-2026 

7 1.2.3.3.2 32 participatory research sites /v 16mths DL PMU 4,535 Shopping No Post 15mths 2wks 3wks FY2026 

8 2.1.2.2.2 Development of training material 4mths DL PMU 11,780 Shopping No Post 3mths 2wks 3wks FY2025 

9 3.1.2.1 Office equipment 4mths DL PMU 4,199 Shopping No Post 3mths 2wks 3wks FY2025-2026 

10 1.2.3.3.2 32 participatory research sites /v 16mths LD PMU 2,520 Shopping No Post 15mths 2wks 3wks FY2026 

11 2.1.2.2.2 Development of training material 4mths LD PMU          6,859  Shopping No Post 3mths 2wks 3wks FY2025 

12 3.1.2.1 Office equipment 4mths LD PMU              
4,199  

Shopping No Post 3mths 2wks 3wks FY2025-2026 

13 1.2.3.3.2 32 participatory research sites /v 16mths NT PMU          6,617  Shopping No Post 15mths 2wks 3wks FY2026 

14 2.1.2.2.2 Development of training material 4mths NT PMU          9,045  Shopping No Post 3mths 2wks 3wks FY2025 

15 3.1.2.1 Office equipment 4mths NT PMU          4,199  Shopping No Post 3mths 2wks 3wks FY2025-2026 

16 3.1.6.1 Vehicles 4mths DOF PMU         
60,376  

NCB No Post 3mths 4wks 8wks FY2025 

17 3.2.1 Equipment 4mths DOF PMU          6,038  Shopping No Post 3mths 2wks 3wks FY2025 

D   Works     10,112,982               

1 2.2.1.1.2 Construction - irrigations 18mths GL PMU 1,638,075 NCB No Prior/Post 15mths 4wks 8wks FY2026; Number of 
packages/ lots to be 
determined 

2 2.2.1.1.2 Construction - roads 18mths GL PMU 1,092,050 NCB No Prior/Post 15mths 4wks 8wks FY2026; Number of 
packages/ lots to be 
determined 

5 2.2.3 Construction - Other infrastructures 18mths GL PMU 682,874 NCB No Prior/Post 15mths 4wks 8wks FY2026; Number of 
packages/ lots to be 
determined 

6 2.2.1.1.2 Construction - irrigations 18mths DN PMU 1,146,653 NCB No Prior/Post 15mths 4wks 8wks FY2026; Number of 
packages/ lots to be 
determined, Gov’s funding 

7 2.2.1.1.2 Construction - roads 18mths DN PMU 800,837 NCB No Prior/Post 15mths 4wks 8wks FY2026; Number of 
packages/ lots to be 
determined, Gov’s funding 

10 2.2.3 Construction - Other infrastructures 18mths DN PMU 503,681 NCB No Prior/Post 15mths 4wks 8wks FY2026; Number of 
packages/ lots to be 
determined, Gov’s funding 

11 2.2.1.1.2 Construction - irrigations 18mths DL PMU 982,845 NCB No Prior/Post 15mths 4wks 8wks FY2026; Number of 
packages/ lots to be 
determined 

12 2.2.1.1.2 Construction - roads 18mths DL PMU 509,623 NCB No Prior/Post 15mths 4wks 8wks FY2026; Number of 
packages/ lots to be 
determined 

15 2.2.3 Construction - Other infrastructures 18mths DL PMU 404,005 NCB No Prior/Post 15mths 4wks 8wks FY2026; Number of 
packages/ lots to be 
determined 

16 2.2.1.1.2 Construction - irrigations 18mths NT PMU 1,146,653 NCB No Prior/Post 15mths 4wks 8wks FY2026; Number of 
packages/ lots to be 
determined 

17 2.2.1.1.2 Construction - roads 18mths NT PMU 728,033 NCB No Prior/Post 15mths 4wks 8wks FY2026; Number of 
packages/ lots to be 
determined 

20 2.2.3 Construction - Other infrastructures 18mths NT PMU 477,652 NCB No Prior/Post 15mths 4wks 8wks FY2026; Number of 
packages/ lots to be 
determined 



 

13 

 

 

Notes: 

• DOF PMU: Project Management Unit at Department of Forestry (under MARD) 

• GL PMU: Sub-Project Management Unit in Gia Lai province 

• DN PMU: Sub-Project Management Unit in Dak Nong province 

• DL PMU: Sub-Project Management Unit in Dak Lak province 

• LD PMU: Sub-Project Management Unit in Lam Dong province 

• NT PMU: Sub-Project Management Unit in Ninh Thuan province. 


