General

Annex 10: Procurement Plan

Project information [Project name, Project Number, Country]:
Project Name: Achieving emission reduction in the Central Highlands and South Central Coast of Viet Nam to support National REDD+ Action Programme goals (RECAF)
Project Number:
Country: Vietnam

. Version of the Plan: Version 1.3 dated 04 September 2024

Procurement Plan clearance date (to be indicated by GCF):

Period covered by this procurement plan: The first 18 months

This initial procurement plan is expected to cover at least the first 18 months of project/program implementation, or the full implementation period if available. Subsequent procurement plans (if

needed) or substantial changes to this approved plan shall be communicated to the GCF upfront.

Procurement Methods and Prior Review Thresholds

Procurement Category and Method?

Financial threshold applicable? / Threshold
for use of method

Prior Review Threshold
(applicable if the
Executing Entity is not
the AE)3

Remarks

Goods and goods-related non-consulting services

International Competitive Bidding

US$ 2,000,000 or more

US$ 200,000 or more

National Competitive Bidding

Less than US$ 2,000,000

US$ 200,000 or more

Shopping

US$ 45,000 or less

US$ 200,000 or more

Direct Contracting

With due justification

US$ 5,000 or more

Works and work-related non-consulting services

International Competitive Bidding

US$ 5,000,000 or more

US$ 500,000 or more

National Competitive Bidding

Less than US$ 5,000,000

US$ 500,000 or more

Shopping

US$ 45,000 or less

US$ 500,000 or more

Direct Contracting

With due justification

US$ 5,000 or more

Consulting services and related non-consulting services

Quality and Cost Based Selection (QCBS)

US$ 1,000,000 or more

US$ 150,000 or more

Quality Based Selection (QBS)

Any value if a proper justification is provided

US$ 150,000 or more

Fixed Budget Selection (FBS) OR Lest Cost Selection (LCS)

Less than US$ 1,000,000

US$ 150,000 or more

Consultants Qualification Selection (CQS)

US$ 250,000 or less

US$ 150,000 or more

Individual Consultant Selection (ICS)

Contracts with individuals regardless of the value

US$ 40,000 or more

Single Source Selection (SSS) — Consulting Firm

With due justification

US$ 5,000 or more

Single Source Selection (SSS) — Individual Consultant

With due justification

US$ 5,000 or more

L. As per applicable procurement policy of the Accredited Entity.
Financial threshold for which the indicated procurement method should be used.

3 Financial threshold above which the Accredited Entity will review and provide clearance prior procurement process is initiated (not applicable if AE is the executing entity).




1. Procurement activities

1 2 3 4 5 6 7 8 9 10 11 12 13
Item Activity/ Description of works, goods, non-consultancy and consultancy services to be procured Required Procuring Estimated Procurement | Pregualification | Review by Tender Bid Evaluation Remarks
No. Component e entity cost method/ (ves/No) AE issuing (e.g. | submission cond
Reference of Services time (USD) Selection (Prior/Post | weeks/months deadline signing time
No. (weeks/ months 2 procurement from the FP (days/weeks | (daysiweeks
a"::;?;s;) process) approval, etc) | after tender | arerbid
issuing day) deadline)
A. Consultancy services (Firms) 5,296,151
1 1.1.1.1.2 Support to MARD/VNForest to implement a REDD+ MIS /c 9mths DOF PMU 174,600 QCBS Yes Prior 5mths 6wks 12wks FY2025-2030
2 1.1.1.14 Engagement of independent monitoring by CSOs & local communities on 8mths DOF PMU 132,266 CQs Yes Post 5mths 3wks 6wks FY2025-2026
forest conversion and deforestation crossing landscapes /e
3 1.1.1.2.2 Support development of regulations and guidelines on carbon rights and 17mths DOF PMU 66,133 CQs Yes Post 15mths 3wks 4wks FY2026
benefit sharing in REDD+ implementation
4 11123 Support SUF and PF management boards to investigate, update and report | 21mths DOF PMU 158,719 QCBS Yes Prior 17mths 6wks 12wks FY2026
biodiversity status
5 1.1.1.25 Development and implementation of training program on "good governance | 21lmths DOF PMU 198,400 QCBS Yes Prior 17mths 6wks 12wks FY2026-2029
of forests"
6 1.2.1.10 Development of provincial FREL within planned forestry land in the period 8mths GL PMU 38,595 CQSs Yes Post 5mths 3wks 6wks FY2025
2011-2020 /g
7 1.2.1.11 Forest inventories surveys /h 17mths GL PMU 42,146 CQSs Yes Post 15mths 3wks 6wks FY2026
8 1.2.2.2.1 & | Development, testing and finalization of FPIC and community engagement | 8mths GL PMU 23,588 CQSs Yes Post 5mths 3wks 6wks FY2025-2026; 1.2.2.2.1 &
1.2.2.2.2 & | technical guidelines /m; Selection of areas for detailed participatory land 1.2222&1.2223&
1.2.2.2.3 & | planning and FLA process /n; Conflict resolution mechanism; Policy briefs 1.2.2.25
1.2.2.25 on deforestation free VCs, green credit, performance based PFES, CFM
9 1.2.3.1.1 & | Studies to refine understanding of drivers of deforestation and mitigation of | 8mths GL PMU 23,156 CQs Yes Post 5mths 3wks 6wks FY2025;1.2.3.1.1&
1.2.3.1.2 & | tradeoffs; Assess current state of forest management practices, including 1.231.2&1.23.13
1.2.3.1.3 CFM; Studies on adequate and fair PFES rates to incentivize conservation
10 | 1.23.14 Soil survey in project communes 17mths GL PMU 10,079 CQs Yes Post 15mths 3wks 6wks FY2026
11 | 12344 RECAF website & social media via a contracted agency 17mths GL PMU 7,897 CQs Yes Post 5mths 3wks 6wks FY2025-2026; extendable
FY2027-2029
12 | 1.2.3.45 forest & climate information hubs (national & provincial) 17mths GL PMU 10,079 CQSs Yes Post 5mths 3wks 6wks FY2026; extendable
FY2027-2030
13 | 1.2.1.10 Development of provincial FREL within planned forestry land in the period 8mths DN PMU 22,342 CQSs Yes Post 5mths 3wks 6wks FY2025
2011-2020 /g
14 12111 Forest inventories surveys /h 17mths DN PMU 24,398 CQs Yes Post 15mths 3wks 6wks FY2026
15 | 1.2.2.2.1 & | Development, testing and finalization of FPIC and community engagement | 8mths DN PMU 13,655 CQs Yes Post 5mths 3wks 6wks FY2025-2026; 1.2.2.2.1 &
1.2.2.2.2 & | technical guidelines /m; Selection of areas for detailed participatory land 12222&12223&
1.2.2.2.3 & | planning and FLA process /n; Conflict resolution mechanism; Policy briefs 1.2.2.25
1.2.2.25 on deforestation free VCs, green credit, performance based PFES, CFM
16 | 1.2.3.1.1 & | Studies to refine understanding of drivers of deforestation and mitigation of | 8mths DN PMU 13,405 CQs Yes Post 5mths 3wks 6wks FY2025;1.2.3.1.1 &
1.2.3.1.2 & | tradeoffs; Assess current state of forest management practices, including 12312&123.13
1.2.3.1.3 CFM; Studies on adequate and fair PFES rates to incentivize conservation
17 12314 Soil survey in project communes 17mths DN PMU 5,834 CQs Yes Post 15mths 3wks 6wks FY2026
18 | 1.2.34.4 RECAF website & social media via a contracted agency 17mths DN PMU 4,571 CQs Yes Post 5mths 3wks 6wks FY2025-2026; extendable
FY2027-2029
19 | 1.23.45 forest & climate information hubs (national & provincial) 17mths DN PMU 5,834 CQs Yes Post 5mths 3wks 6wks FY2026; extendable

FY2027-2030

1 As per applicable procurement policy. If method to be applied would be non-competitive (e.g. single sourcing, direct contracting) justification with concrete arguments must be provided under ‘Remarks’
2 Selection methods include Quality Cost Based Selection (QCBS), Quality Based Selection (QBS), Fixed Budget Selection (FBS), Least Cost Selection (LCS), Consultants Qualifications Selection (CQS), Single source selection (SSS)
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1 2 3 4 5 6 7 8 9 10 11 12 13
Item Activity/ Description of works, goods, non-consultancy and consultancy services to be procured Required Procuring Estimated Procurement | Pregualification Review by Tender Bid Evaluation Remarks
No. Component Con?rﬁ!‘,']irg,;em entity cost method/ (ves/No) AE issuing (e.g. submission Coi':,dact
Reference of Services time (USD) Selection (Prior/Post | weeks/months deadline signing time
No. (weeks/ months method? procurement from the FP (days/weeks | (daysiweeks
L process) approval, etc) | after tender |  arerbid
issuing day) deadline)
20 | 1.2.1.10 Development of provincial FREL within planned forestry land in the period 8mths DL PMU 38,595 CQs Yes Post 5mths 3wks 6wks FY2025
2011-2020 /g
21 | 12111 Forest inventories surveys /h 17mths DL PMU 42,146 CQs Yes Post 15mths 3wks 6wks FY2026
22 | 1.2.2.2.1 & | Development, testing and finalization of FPIC and community engagement | 8mths DL PMU 23,588 CQs Yes Post 5mths 3wks 6wks FY2025-2026; 1.2.2.2.1 &
1.2.2.2.2 & | technical guidelines /m; Selection of areas for detailed participatory land 12222&12223&
1.2.2.2.3 & | planning and FLA process /n; Conflict resolution mechanism; Policy briefs 1.2.2.25
1.2.2.25 on deforestation free VCs, green credit, performance based PFES, CFM
23 | 1.2.3.1.1 & | Studies to refine understanding of drivers of deforestation and mitigation of | 8mths DL PMU 23,156 CQs Yes Post 5mths 3wks 6wks FY2025;1.2.3.1.1 &
1.2.3.1.2 & | tradeoffs; Assess current state of forest management practices, including 1.231.2&1.23.13
1.2.3.1.3 CFM; Studies on adequate and fair PFES rates to incentivize conservation
24 | 12314 Soil survey in project communes 17mths DL PMU 10,079 CQSs Yes Post 15mths 3wks 6wks FY2026
25 | 1.2344 RECAF website & social media via a contracted agency 17mths DL PMU 7,897 CQSs Yes Post 5mths 3wks 6wks FY2025-2026; extendable
FY2027-2029
26 | 1.2.345 forest & climate information hubs (national & provincial) 17mths DL PMU 10,079 CQs Yes Post 5mths 3wks 6wks FY2026; extendable
FY2027-2030
27 | 1.2.1.10 Development of provincial FREL within planned forestry land in the period 8mths LD PMU 21,442 CQs Yes Post 5mths 3wks 6wks FY2025
2011-2020 /g
28 | 12111 Forest inventories surveys /h 17mths LD PMU 23,414 CQs Yes Post 15mths 3wks 6wks FY2026
29 | 1.2.2.2.1 & | Development, testing and finalization of FPIC and community engagement | 8mths LD PMU 11,911 CQs Yes Post 5mths 3wks 6wks FY2025-2026; 1.2.2.2.1 &
1.2.2.2.2 & | technical guidelines /m; Selection of areas for detailed participatory land 12222&12223&
1.2.2.2.3 & | planning and FLA process /n; Conflict resolution mechanism; Policy briefs 1.2.2.25
1.2.2.25 on deforestation free VCs, green credit, performance based PFES, CFM
30 | 1.2.3.1.1 & | Studies to refine understanding of drivers of deforestation and mitigation of | 8mths LD PMU 12,865 CQs Yes Post 5mths 3wks 6wks FY2025;1.2.3.1.1 &
1.2.3.1.2 & | tradeoffs; Assess current state of forest management practices, including 12312&1.23.13
1.2.3.1.3 CFM; Studies on adequate and fair PFES rates to incentivize conservation
31 | 12314 Soil survey in project communes 17mths LD PMU 5,599 CQs Yes Post 15mths 3wks 6wks FY2026
32 | 12344 RECAF website & social media via a contracted agency 7mths LD PMU 4,387 CQs Yes Post 5mths 3wks 6wks FY2025-2026; extendable
FY2027-2029
33 | 1.2345 forest & climate information hubs (national & provincial) 17mths LD PMU 5,599 CQSs Yes Post 5mths 3wks 6wks FY2026; extendable
FY2027-2030
34 | 1.2.1.10 Development of provincial FREL within planned forestry land in the period 8mths NT PMU 56,306 CQs Yes Post 5mths 3wks 6wks FY2025
2011-2020 /g
35 |1.21.11 Forest inventories surveys /h 17mths NT PMU 61,487 CQS Yes Post 15mths 3wks 6wks FY2026
36 | 1.2.2.2.1 & | Development, testing and finalization of FPIC and community engagement | 8mths NT PMU 34,412 CQs Yes Post 5mths 3wks 6wks FY2025-2026; 1.2.2.2.1 &
1.2.2.2.2 & | technical guidelines /m; Selection of areas for detailed participatory land 1.2222&1.2223&
1.2.2.2.3 & | planning and FLA process /n; Conflict resolution mechanism; Policy briefs 12225
1.2.2.25 on deforestation free VCs, green credit, performance based PFES, CFM
37 | 1.2.3.1.1 & | Studies to refine understanding of drivers of deforestation and mitigation of | 8mths NT PMU 33,784 CQs Yes Post 5mths 3wks 6wks FY2025;1.2.3.1.1 &
1.2.3.1.2 & | tradeoffs; Assess current state of forest management practices, including 1.231.2&1.23.1.3
1.2.3.1.3 CFM; Studies on adequate and fair PFES rates to incentivize conservation
38 | 12314 Soil survey in project communes 17mths NT PMU 14,704 CQSs Yes Post 15mths 3wks 6wks FY2026
39 | 12344 RECAF website & social media via a contracted agency 7mths NT PMU 11,520 CQs Yes Post 5mths 3wks 6wks FY2025-2026; extendable
FY2027-2029
40 | 1.2.345 forest & climate information hubs (national & provincial) 17mths NT PMU 14,704 CQs Yes Post 5mths 3wks 6wks FY2026; extendable

FY2027-2030




1 2 3 4 5 6 7 8 9 10 11 12 13
Item Activity/ Description of works, goods, non-consultancy and consultancy services to be procured Required Procuring Estimated Procurement | Pregualification Review by Tender Bid Evaluation Remarks
No. Component Con?rﬁ!‘,']irg,;em entity cost method/ (ves/No) AE issuing (e.g. submission Coi':,dact
Reference of Services time (USD) Selection (Prior/Post | weeks/months deadline signing time
NO. (weeks/ months method? procurement from the FP (days/weeks | (days/weeks
L process) approval, etc) | after tender |  arerbid
issuing day) deadline)
41 | 1.2.1.10 Development of provincial FREL within planned forestry land in the period 8mths DOF PMU 118,059 CQSs Yes Post 5mths 3wks 6wks FY2025
2011-2020 /g
42 | 1.2.1.11 Forest inventories surveys /h 17mths DOF PMU 128,920 CQS Yes Post 15mths 3wks 6wks FY2026
43 | 1.2.2.2.1 & | Development, testing and finalization of FPIC and community engagement | 8mths DOF PMU 72,152 CQS Yes Post 5mths 3wks 6wks FY2025-2026; 1.2.2.2.1 &
1.2.2.2.2 & | technical guidelines /m; Selection of areas for detailed participatory land 1.2222&12223&
1.2.2.2.3 & | planning and FLA process /n; Conflict resolution mechanism; Policy briefs 1.2.2.25
1.2.2.25 on deforestation free VCs, green credit, performance based PFES, CFM
44 | 1.2.3.1.1 & | Studies to refine understanding of drivers of deforestation and mitigation of | 8mths DOF PMU 70,835 CQSs Yes Post 5mths 3wks 6wks FY2025;1.2.3.1.1&
1.2.3.1.2 & | tradeoffs; Assess current state of forest management practices, including 1.23.1.2&1.23.1.3
1.2.3.1.3 CFM; Studies on adequate and fair PFES rates to incentivize conservation
45 | 1.23.14 Soil survey in project communes 17mths DOF PMU 30,829 CQs Yes Post 15mths 3wks 6wks FY2026
46 | 1.2.34.4 RECAF website & social media via a contracted agency 7mths DOF PMU 24,155 CQs Yes Post 5mths 3wks 6wks FY2025-2026; extendable
FY2027-2029
47 | 1.2.345 forest & climate information hubs (national & provincial) 17mths DOF PMU 30,829 CQSs Yes Post 15mths 3wks 6wks FY2026; extendable
FY2027-2030
48 | 2.1.1.1.2 value chain action research/feasibility studies /d 7mths GL PMU 28,795 CQS Yes Post 5mths 3wks 6wks FY2025-2026
49 | 2.1.3.33 Technical assistance packages for consultancy, modelling data, testing and | 8mths GL PMU 63,700 CQs Yes Post 5mths 3wks 6wks FY2025-2029
piloting VCF models, training bank staff, and more, worth
50 | 2.1.1.1.2 value chain action research/feasibility studies /d 7mths DN PMU 28,795 CQSs Yes Post 5mths 3wks 6wks FY2025-2026
51 | 2.1.3.33 Technical assistance packages for consultancy, modelling data, testing and | 8mths DN PMU 63,700 CQs Yes Post 5mths 3wks 6wks FY2025-2029
piloting VCF models, training bank staff, and more, worth
52 21112 value chain action research/feasibility studies /d 7mths DL PMU 28,795 CQS Yes Post 5mths 3wks 6wks FY2025-2026
53 | 2.1.3.33 Technical assistance packages for consultancy, modelling data, testing and | 8mths DL PMU 63,700 CQs Yes Post 5mths 3wks 6wks FY2025-2029
piloting VCF models, training bank staff, and more, worth
54 | 211.1.2 value chain action research/feasibility studies /d 7mths LD PMU 16,766 CQSs Yes Post 5mths 3wks 6wks FY2025-2026
55 | 2.1.3.3.3 Technical assistance packages for consultancy, modelling data, testing and | 8mths LD PMU 37,100 CQs Yes Post 5mths 3wks 6wks FY2025-2029
piloting VCF models, training bank staff, and more, worth
56 | 2.1.1.1.2 value chain action research/feasibility studies /d 7mths NT PMU 22,110 CQSs Yes Post 5mths 3wks 6wks FY2025-2026
57 | 21333 Technical assistance packages for consultancy, modelling data, testing and | 8mths NT PMU 48,900 CQs Yes Post 5mths 3wks 6wks FY2025-2029
piloting VCF models, training bank staff, and more, worth
58 | 221.1 Design, supervision and others - Irrigation 8mths GL PMU 451,883 | CQS/LCS Yes Prior/ Post | 5mths 3wks 8wks FY2025-2026; Number of
packages/lots to be
determined
59 | 2221 Design, supervision and others - Roads 8mths GL PMU 301,255 | CQS/LCS Yes Prior/ Post | 5mths 3wks 8wks FY2025-2026; Number of
packages/lots to be
determined
60 | 2.23.1 Design, supervision and others - Forest Monitoring System 19mths GL PMU 100,418 CQs Yes Post 5mths 3wks 6wks FY2026
61 | 2241 Design, supervision and others - Other infrastructure 19mths GL PMU 10,042 CQs Yes Post 5mths 3wks 6wks FY2026




1 2 3 4 5 6 7 8 9 10 11 12 13
Item Activity/ Description of works, goods, non-consultancy and consultancy services to be procured Required Procuring Estimated Procurement | Pregualification Review by Tender Bid Evaluation Remarks
No. Component Con?rﬁ!‘,']irg,;em entity cost method/ (ves/No) AE issuing (e.g. submission coirt]rdact
Reference of Services time (USD) Selection (Prior/Post | weeks/months deadline signing time
No. (We‘;‘;tsér"":%m“s method? procurement from the FP (days/weeks (d:ﬁf/;zks
eV process) approval, etc) after tender submission

issuing day) deadline)

62 | 221.1 Design, supervision and others - Irrigation 8mths DN PMU 316,318 | CQS/LCS Yes Prior Post | 5mths 3wks 8wks FY2025-2026; Number of
packages/lots to be
determined, Gov’s funding

63 | 2221 Design, supervision and others - Roads 8mths DN PMU 220,921 CQs Yes Prior/ Post | 5mths 3wks 8wks FY2025-2026; Number of
packages/lots to be
determined, Gov’ funding

64 | 2231 Design, supervision and others - Forest Monitoring System 19mths DN PMU 100,418 CQs Yes Post 5mths 3wks 6wks FY2026, Gov’s funding

65 | 2241 Design, supervision and others - Other infrastructure 19mths DN PMU 10,042 CQSs Yes Post 5mths 3wks 6wks FY2026, Gov’s funding

66 | 2211 Design, supervision and others - Irrigation 8mths DL PMU 271,130 | CQS/LCS Yes Prior/ Post | 5mths 3wks 8wks FY2025-2026; Number of
packages/lots to be
determined

67 | 2221 Design, supervision and others - Roads 7mths DL PMU 140,586 CQSs Yes Post 5mths 3wks 6wks FY2025-2026; Number of
packages/lots to be
determined

68 | 2.2.3.1 Design, supervision and others - Forest Monitoring System 19mths DL PMU 100,418 CQS Yes Post 5mths 3wks 6wks FY2026

69 | 2241 Design, supervision and others - Other infrastructure 19mths DL PMU 10,042 CQSs Yes Post 5mths 3wks 6wks FY2026

70 | 2211 Design, supervision and others - Irrigation 8mths NT PMU 316,318 CQs Yes Prior/ Post | 5mths 3wks 8wks FY2025-2026; Number of
packages/lots to be
determined

71 | 2221 Design, supervision and others - Roads 8mths NT PMU 200,837 CQs Yes Prior/ Post | 5mths 3wks 8wks FY2025-2026; Number of
packages/lots to be
determined

72 | 2.2.3.1 Design, supervision and others - Forest Monitoring System 19mths NT PMU 100,418 CQSs Yes Post 5mths 3wks 6wks FY2026

73 | 2241 Design, supervision and others - Other infrastructure 19mths NT PMU 10,042 CQsSs Yes Post 5mths 3wks 6wks FY2026

74 | 2.3.1.1 Innovative PFES Fund (IPF) establishment and management 7mths GL PMU 50,961 CQs Yes Post 5mths 3wks 6wks FY2025-2026

75 | 23211 Support participatory land use planning /I; Support allocation and land-use 7mths GL PMU 26,822 CQs Yes Post 5mths 3wks 6wks FY2025-2026; 2.3.2.1.1

&2.3.2.1.2 | title/registration of forestland to be legally converted to permanent &2.3.2.1.2 &2.3.2.1.3
&2.3.2.1.3 | agricultural land /j; Strengthen/ establish CFM structure at the village level
and develop management plan
76 | 2.31.1 Innovative PFES Fund (IPF) establishment and management 7mths DN PMU 21,021 CQs Yes Post 5mths 3wks 6wks FY2025-2026
77 | 23211 Support participatory land use planning /I; Support allocation and land-use 7mths DN PMU 11,064 CQs Yes Post 5mths 3wks 6wks FY2025-2026; 2.3.2.1.1
&2.3.2.1.2 | title/registration of forestland to be legally converted to permanent &2.3.2.1.2 &2.3.2.1.3
&2.3.2.1.3 | agricultural land /j; Strengthen/ establish CFM structure at the village level
and develop management plan
78 | 2.3.1.1 Innovative PFES Fund (IPF) establishment and management 7mths DL PMU 47,776 CQs Yes Post 5mths 3wks 6wks FY2025-2026
79 | 23211 Support participatory land use planning /I; Support allocation and land-use 7mths DL PMU 25,145 CQs Yes Post S5mths 3wks 6wks FY2025-2026; 2.3.2.1.1
&2.3.2.1.2 | title/registration of forestland to be legally converted to permanent &2.3.2.1.2 &2.3.2.1.3
&2.3.2.1.3 | agricultural land /j; Strengthen/ establish CFM structure at the village level
and develop management plan
80 |231.1 Innovative PFES Fund (IPF) establishment and management 7mths LD PMU 39,813 CQs Yes Post 5mths 3wks 6wks FY2025-2026




1 2 3 4 5 6 7 8 9 10 11 12 13
Item Activity/ Description of works, goods, non-consultancy and consultancy services to be procured Required Procuring Estimated Procurement | Pregualification Review by Tender Bid Evaluation Remarks
No. Component Con?rﬁ!‘,']irg,;em entity cost method/ (ves/No) AE issuing (e.g. submission Coi':,dact
Reference of Services time (USD) Selection (Prior/Post | weeks/months deadline signing time
No. (We‘;‘;tsér"":%m“s method? procurement from the FP (days/weeks (d:ﬁf/;zks
eV process) approval, etc) after tender submission

issuing day) deadline)

81 | 23211 Support participatory land use planning /I; Support allocation and land-use 7mths LD PMU 20,955 CQS Yes Post 5mths 3wks 6wks FY2025-2026; 2.3.2.1.1
&2.3.2.1.2 | title/registration of forestland to be legally converted to permanent &2.3.2.1.2 &2.3.2.1.3
&2.3.2.1.3 | agricultural land /j; Strengthen/ establish CFM structure at the village level

and develop management plan

82 | 2311 Innovative PFES Fund (IPF) establishment and management 7mths NT PMU 32,807 CQS Yes Post 5mths 3wks 6wks FY2025-2026

83 | 23211 Support participatory land use planning /I; Support allocation and land-use 7mths NT PMU 17,266 CQSs Yes Post 5mths 3wks 6wks FY2025-2026; 2.3.2.1.1
&2.3.2.1.2 | title/registration of forestland to be legally converted to permanent &2.3.2.1.2 &2.3.2.1.3
&2.3.2.1.3 | agricultural land /j; Strengthen/ establish CFM structure at the village level

and develop management plan

84 | 3131& Audit - MARD and 05 Provinces 18mths DOF PMU 19,923 CQs Yes Prior 15mths 3wks 8wks FY2025-2026; 3.1.3.1 &
3.1.32& 3.1.32&31.33&3.134
3.133& &3.1.3.5 &3.2.3
3.1.34
&3.1.3.5
&3.2.

B. Consultancy services (Individuals) 3,054,757

1 11111 Support for the development of the legal and institutional arrangements to 5mths DOF PMU 39,680 ICS Yes Post 3mths 3wks 4wks FY2025

implement article 6 of the Paris Agreement
2 1.1.1.2.1 Review, assessment and update of SIS and country-led safeguard 5mths DOF PMU 26,453 ICS Yes Post 3mths 3wks 4wks FY2025
approach
3 11212 Support VNForest to collaborate with Emergent for results based payments | 5mths DOF PMU 26,453 ICS Yes Post 3mths 3wks 4wks FY2025-2026
from LEAF
4 1.1.2.1.3 Training to take advantage of other similar opportunities of results based 5mths DOF PMU 26,453 ICS Yes Post 3mths 3wks 4wks FY2025-2026
forest financing
5 1.1.1.15 Expert on GHG accounting, article 6 and carbon markets /i 17mths DOF PMU 39,680 ICS Yes Post 15mths 3wks 4wks FY2026; extendable
FY2027-2030
6 1.1.2.25 REDD+ policy advisor MARD) /j 5mths DOF PMU 37,807 ICS Yes Post 3mths 3wks 4wks FY2025-2026; extendable
FY2027-2030
7 1213 Provincial political statement/agenda on GHG emission reduction (study & 5mths GL PMU 9,649 ICS Yes Post 3mths 3wks 4wks FY2025
workshop)

8 1214 & Support to development of provincial green growth action plans 2021-2030 | 5mths GL PMU 9,263 ICS Yes Post 3mths 3wks 4wks FY2025;1.2.1.4&1.2.1.5
1.2.1.5 /d; Support Province to develop provincial action plan on responses to

climate change

9 1.216& Development of PRAPs 2021-2030 and detailed guidance for PRAP 17mths GL PMU 15,554 ICS Yes Post 15mths 3wks 4wks FY2026; 1.2.1.6 & 1.2.1.7
1.2.1.7 implementation and monitoring; Consolidation PRAP into annual provincial

forestry development plans 2021-2025

10 | 1.2.2.1.2 & | Support development of provincial strategy on deforestation free agro- 17mths GL PMU 19,066 ICS Yes Post 15mths 3wks 4wks FY 2026, 1.2.2.1.2 &
1.2.2.1.3 business; Study on options for deforestation-free agricultural commodities /j 1.2.21.3

11 | 12227 Agreement development on pro-forest restoration / agro-forestry with native | 5mths GL PMU 29,525 ICS Yes Post 3mths 3wks 4wks FY2025-2026; extendable

forest trees on encroached forestry-land/p FY2027-2028

12 | 1.2.2.2.8 Draft CFM guidelines in year 1 and revise them in Y 6 5mths GL PMU 9,051 ICS Yes Post 3mths 3wks 4wks FY2025

13 | 1.2.3.3.1 & | Characterization of good local agroforestry practices; Reports on research 18mths GL PMU 19,066 ICS Yes Post 15mths 3wks 4wks FY2026; 1.2.3.3.1 &
1.2.3.3.3 results and AF guidelines 1.2.3.3.3

14 | 1.23.4.1 Development provincial REDD+ communication strategies /z 17mths GL PMU 5,017 ICS Yes Post 15mths 3wks 4wks FY2026

15 | 12342 Support local media engagement on monthly coverage 17mths GL PMU 8,063 ICS Yes Post 15mths 3wks 4wks FY2026; extendable

FY2027-2029
16 | 1.2.3.4.3 Community awareness and public events 17mths GL PMU 8,063 ICS Yes Post 15mths 3wks 4wks Fy2026; extendable

FY2027-2030




1 2 3 4 5 6 7 8 9 10 11 12 13
Item Activity/ Description of works, goods, non-consultancy and consultancy services to be procured Required Procuring Estimated Procurement | Pregualification Review by Tender Bid Evaluation Remarks
No. Component Con?rﬁ!‘,']irg,;em entity cost method/ (ves/No) AE issuing (e.g. submission Coi':,dact
Reference of Services time (USD) Selection (Prior/Post | weeks/months deadline signing time
No. (We‘;‘;tsér"":%m“s method? procurement from the FP (days/weeks (d:ﬁf/;zks
eV process) approval, etc) after tender submission
issuing day) deadline)
17 1 1.1&1.2 Policy advisor to coordinate comp 1.1 activities (in each PMU) 17mths GL PMU 47,333 ICS Yes Post 15mths 3wks 4wks FY2025; extendable
FY2026-2030
18 | 1.2.13 Provincial political statement/agenda on GHG emission reduction (study & 5mths DN PMU 5,586 ICS Yes Post 3mths 3wks 4wks FY2025
workshop)
19 | 1.214& Support to development of provincial green growth action plans 2021-2030 | 5mths DN PMU 5,362 ICS Yes Post 3mths 3wks 4wks FY2025;1.2.1.4&1.2.1.5
1.2.15 /d; Support Province to develop provincial action plan on responses to
climate change
20 | 1.216& Development of PRAPs 2021-2030 and detailed guidance for PRAP 17mths DN PMU 9,004 ICS Yes Post 15mths 3wks 4wks FY2026; 1.2.1.6 & 1.2.1.7
1.2.1.7 implementation and monitoring; Consolidation PRAP into annual provincial
forestry development plans 2021-2025
21 | 1.2.2.1.2 & | Support development of provincial strategy on deforestation free agro- 17mths DN PMU 11,037 ICS Yes Post 15mths 3wks 4wks FY 2026, 1.2.2.1.2 &
1.2.2.1.3 business; Study on options for deforestation-free agricultural commodities /j 1.2.2.1.3
22 | 12227 Agreement development on pro-forest restoration / agro-forestry with native | 5mths DN PMU 17,092 ICS Yes Post 3mths 3wks 4wks FY2025-2026; extendable
forest trees on encroached forestry-land/p FY2027-2028
23 |1.2228 Draft CFM guidelines in year 1 and revise themin Y 6 5mths DN PMU 5,239 ICS Yes Post 3mths 3wks Awks FY2025
24 | 1.2.3.3.1 & | Characterization of good local agroforestry practices; Reports on research 18mths DN PMU 11,038 ICS Yes Post 15mths 3wks 4wks FY2026; 1.2.3.3.1 &
1.2.3.3.3 results and AF guidelines 1.2.3.3.3
25 12341 Development provincial REDD+ communication strategies /z 17mths DN PMU 2,905 ICS Yes Post 15mths 3wks 4wks FY2026
26 | 12342 Support local media engagement on monthly coverage 17mths DN PMU 4,668 ICS Yes Post 15mths 3wks 4wks FY2026; extendable
FY2027-2029
27 | 12343 Community awareness and public events 17mths DN PMU 4,668 ICS Yes Post 15mths 3wks 4wks Fy2026; extendable
FY2027-2030
28 [ 11&1.2 Policy advisor to coordinate comp 1.1 activities (in each PMU) 17mths DN PMU 27,401 ICS Yes Post 3mths 3wks 4wks FY2025; extendable
FY2026-2030
29 | 1213 Provincial political statement/agenda on GHG emission reduction (study & 5mths DL PMU 9,649 ICS Yes Post 3mths 3wks 4wks FY2025
workshop)
30 | 1.214& Support to development of provincial green growth action plans 2021-2030 | 5mths DL PMU 9,263 ICS Yes Post 3mths 3wks 4wks FY2025;1.2.1.4&1.2.1.5
1.2.15 /d; Support Province to develop provincial action plan on responses to
climate change
31 |1.216& Development of PRAPs 2021-2030 and detailed guidance for PRAP 17mths DL PMU 15,554 ICS Yes Post 15mths 3wks 4wks FY2026; 1.2.1.6 & 1.2.1.7
1.2.1.7 implementation and monitoring; Consolidation PRAP into annual provincial
forestry development plans 2021-2025
32 | 1.2.2.1.2 & | Support development of provincial strategy on deforestation free agro- 17mths DL PMU 19,066 ICS Yes Post 15mths 3wks 4wks FY 2026, 1.2.2.1.2 &
1.2.2.1.3 business; Study on options for deforestation-free agricultural commodities /j 1.2.2.1.3
33 | 1.2.2.27 Agreement development on pro-forest restoration / agro-forestry with native | 5mths DL PMU 29,525 ICS Yes Post 3mths 3wks 4wks FY2025-2026; extendable
forest trees on encroached forestry-land/p FY2027-2028
34 | 12228 Draft CFM guidelines in year 1 and revise themin Y 6 5mths DL PMU 9,051 ICS Yes Post 3mths 3wks Awks FY2025
35 | 1.2.3.3.1 & | Characterization of good local agroforestry practices; Reports on research 18mths DL PMU 19,066 ICS Yes Post 15mths 3wks 4wks FY2026; 1.2.3.3.1 &
1.2.3.3.3 results and AF guidelines 1.2.3.3.3
36 |1.234.1 Development provincial REDD+ communication strategies /z 17mths DL PMU 5,017 ICS Yes Post 15mths 3wks Awks FY2026
37 | 12342 Support local media engagement on monthly coverage 17mths DL PMU 8,063 ICS Yes Post 15mths 3wks 4wks FY2026; extendable
FY2027-2029
38 |1.2343 Community awareness and public events 17mths DL PMU 8,063 ICS Yes Post 15mths 3wks 4wks Fy2026; extendable
FY2027-2030
39 |11&1.2 Policy advisor to coordinate comp 1.1 activities (in each PMU) 17mths DL PMU 47,333 ICS Yes Post 3mths 3wks 4wks FY2025; extendable
FY2026-2030
40 | 1.2.1.3 Provincial political statement/agenda on GHG emission reduction (study & 5mths LD PMU 5,360 ICS Yes Post 3mths 3wks 4wks FY2025
workshop)
41 | 1.214& Support to development of provincial green growth action plans 2021-2030 | 5mths LD PMU 5,146 ICS Yes Post 3mths 3wks 4wks FY2025;1.2.1.4&1.2.1.5
1.2.15 /d; Support Province to develop provincial action plan on responses to
climate change
42 11.216& Development of PRAPs 2021-2030 and detailed guidance for PRAP 17mths LD PMU 8,641 ICS Yes Post 15mths 3wks 4wks FY2026; 1.2.1.6 & 1.2.1.7
1.2.1.7 implementation and monitoring; Consolidation PRAP into annual provincial

forestry development plans 2021-2025




1 2 3 4 5 6 7 8 9 10 11 12 13
Item Activity/ Description of works, goods, non-consultancy and consultancy services to be procured Required Procuring Estimated Procurement | Pregualification Review by Tender Bid Evaluation Remarks
No. Component Con?rﬁg‘,']irg,;em entity cost method/ (ves/No) AE issuing (e.g. submission Coi?f’act
Reference of Services time (USD) Selection (Prior/Post | weeks/months deadline signing time
No. (We‘;‘;tsér"":%m“s method? procurement from the FP (days/weeks (d:ﬁf/;zks
eV process) approval, etc) after tender submission
issuing day) deadline)
43 | 1.2.2.1.2 & | Support development of provincial strategy on deforestation free agro- 17mths LD PMU 10,592 ICS Yes Post 15mths 3wks 4wks FY 2026, 1.2.2.1.2 &
1.2.2.1.3 business; Study on options for deforestation-free agricultural commodities /j 1.2.2.1.3
44 | 1.2.2.2.7 Agreement development on pro-forest restoration / agro-forestry with native | 5mths LD PMU 16,403 ICS Yes Post 3mths 3wks 4wks FY2025-2026; extendable
forest trees on encroached forestry-land/p FY2027-2028
45 | 1.2.2.2.8 Draft CFM guidelines in year 1 and revise them inY 6 5mths LD PMU 5,028 ICS Yes Post 3mths 3wks 4wks FY2025
46 | 1.2.3.3.1 & | Characterization of good local agroforestry practices; Reports on research 18mths LD PMU 10,592 ICS Yes Post 15mths 3wks 4wks FY2026; 1.2.3.3.1 &
1.2.3.3.3 results and AF guidelines 1.2.3.3.3
47 |11.2341 Development provincial REDD+ communication strategies /z 17mths LD PMU 2,787 ICS Yes Post 15mths 3wks 4wks FY2026
48 | 1.2.34.2 Support local media engagement on monthly coverage 17mths LD PMU 4,479 ICS Yes Post 15mths 3wks 4wks FY2026; extendable
FY2027-2029
49 | 1.2.343 Community awareness and public events 17mths LD PMU 4,479 ICS Yes Post 15mths 3wks 4wks Fy2026; extendable
FY2027-2030
50 |11&1.2 Policy advisor to coordinate comp 1.1 activities (in each PMU) 5mths LD PMU 26,296 ICS Yes Post 3mths 3wks 4wks FY2025; extendable
FY2026-2030
51 |1.21.3 Provincial political statement/agenda on GHG emission reduction (study & 5mths NT PMU 14,077 ICS Yes Post 3mths 3wks 4wks FY2025
workshop)
52 | 1.21.4& Support to development of provincial green growth action plans 2021-2030 | 5mths NT PMU 13,513 ICS Yes Post 3mths 3wks 4wks FY2025;1.2.1.4&1.2.1.5
1.2.15 /d; Support Province to develop provincial action plan on responses to
climate change
53 |1.216& Development of PRAPs 2021-2030 and detailed guidance for PRAP 17mths NT PMU 22,691 ICS Yes Post 15mths 3wks 4wks FY2026;1.2.1.6 &1.2.1.7
1.2.1.7 implementation and monitoring; Consolidation PRAP into annual provincial
forestry development plans 2021-2025
54 | 1.2.2.1.2 & | Support development of provincial strategy on deforestation free agro- 17mths NT PMU 27,816 ICS Yes Post 15mths 3wks 4wks FY 2026, 1.2.2.1.2 &
1.2.2.1.3 business; Study on options for deforestation-free agricultural commodities /j 1.2.2.1.3
55 | 1.2.2.2.7 Agreement development on pro-forest restoration / agro-forestry with native | émths NT PMU 43,074 ICS Yes Prior 3mths 3wks 7wks FY2025-2026; extendable
forest trees on encroached forestry-land/p FY2027-2028
56 | 1.2.2.2.8 Draft CFM guidelines in year 1 and revise themin Y 6 5mths NT PMU 13,204 ICS Yes Post 3mths 3wks 4wks FY2025
57 | 1.2.3.3.1 & | Characterization of good local agroforestry practices; Reports on research 18mths NT PMU 27,815 ICS Yes Post 15mths 3wks 4wks FY2026; 1.2.3.3.1 &
1.2.3.3.3 results and AF guidelines 1.2.3.3.3
58 | 12341 Development provincial REDD+ communication strategies /z 17mths NT PMU 7,320 ICS Yes Post 15mths 3wks 4wks FY2026
59 | 1.2.3.4.2 Support local media engagement on monthly coverage 17mths NT PMU 11,763 ICS Yes Post 15mths 3wks 4wks FY2026; extendable
FY2027-2029
60 | 1.2.3.43 Community awareness and public events 17mths NT PMU 11,763 ICS Yes Post 15mths 3wks 4wks Fy2026; extendable
FY2027-2030
61 |11&1.2 Policy advisor to coordinate comp 1.1 activities (in each PMU) 6mths NT PMU 69,054 ICS Yes Prior 3mths 3wks 7wks FY2025; extendable
FY2026-2030
62 | 1.2.1.3 Provincial political statement/agenda on GHG emission reduction (study & 5mths DOF PMU 29,515 ICS Yes Post 3mths 3wks 4wks FY2025
workshop)
63 | 1.214& Support to development of provincial green growth action plans 2021-2030 | 5mths DOF PMU 28,334 ICS Yes Post 3mths 3wks 4wks FY2025;1.2.1.4&1.2.1.5
1.2.15 /d; Support Province to develop provincial action plan on responses to
climate change
64 | 1.216& Development of PRAPs 2021-2030 and detailed guidance for PRAP 18mths DOF PMU 47,578 ICS Yes Prior 15mths 3wks 7wks FY2026;1.2.1.6 &1.2.1.7
1.2.1.7 implementation and monitoring; Consolidation PRAP into annual provincial
forestry development plans 2021-2025
65 | 1.2.2.1.2 & | Support development of provincial strategy on deforestation free agro- 18mths DOF PMU 58,321 ICS Yes Prior 15mths 3wks 7wks FY 2026, 1.2.2.1.2 &
1.2.2.1.3 business; Study on options for deforestation-free agricultural commodities /j 1.2.2.1.3
66 | 1.2.2.2.7 Agreement development on pro-forest restoration / agro-forestry with native | 6mths DOF PMU 90,315 ICS Yes Prior 3mths 3wks 7wks FY2025-2026; extendable
forest trees on encroached forestry-land/p FY2027-2028
67 | 1.2.2.2.8 Draft CFM guidelines in year 1 and revise them in Y 6 5mths DOF PMU 27,685 ICS Yes Post 3mths 3wks 4wks FY2025
68 | 1.2.3.3.1 & | Characterization of good local agroforestry practices; Reports on research 18mths DOF PMU 58,321 ICS Yes Prior 15mths 3wks 7wks FY2026;1.2.3.3.1 &
1.2.3.3.3 results and AF guidelines 1.2.3.3.3
69 | 1.234.1 Development provincial REDD+ communication strategies /z 17mths DOF PMU 15,348 ICS Yes Post 15mths 3wks 4wks FY2026




1 2 3 4 5 6 7 8 9 10 11 12 13
Item Activity/ Description of works, goods, non-consultancy and consultancy services to be procured Required Procuring Estimated Procurement | Pregualification Review by Tender Bid Evaluation Remarks
No. Component Con?rﬁ!‘,']irg,;em entity cost method/ (ves/No) AE issuing (e.g. submission coirt]rdact
Reference of Services time (USD) Selection (Prior/Post | weeks/months deadline signing time
NO. (weeks/ months method? procurement from the FP (days/weeks | (days/weeks
L process) approval, etc) | after tender |  arerbid
issuing day) deadline)
70 | 1.234.2 Support local media engagement on monthly coverage 17mths DOF PMU 24,664 ICS Yes Post 15mths 3wks 4wks FY2026; extendable
FY2027-2029
71 | 1.2.34.3 Community awareness and public events 17mths DOF PMU 24,664 ICS Yes Post 15mths 3wks 4wks Fy2026; extendable
FY2027-2030
72 | 11&1.2 Policy advisor to coordinate comp 1.1 activities (in each PMU) 6mths DOF PMU 144,788 ICS Yes Prior 3mths 3wks 7wks FY2025-2026; extendable
FY2027-2030
73 |11&1.2 Knowledge Management expert (national recruited by IFAD, from additional | 6mths DOF/ IFAD 52,119 ICS Yes Prior 3mths 3wks Twks FY2025-206; extendable
budget requested to GCF) YF2027-2030
64 | 21121 4 alternative livelihood options studies 5mths GL PMU 8,469 ICS Yes Post 3mths 3wks 4wks FY2025
65 |21.1.23 Feasibility studies for model business plans (consultant, visits to 17mths GL PMU 4,404 ICS Yes Post 15mths 3wks 4wks FY2026
communities & buyers)
66 | 21211 Facilitators for the establishment & coaching of CIGs (1 facilitator/district) 6mths GL PMU 41,464 ICS Yes Prior 3mths 3wks 7wks FY2025-2026; extendable
2027-2030
67 | 21221 Subject matter specialists for material, TOT and backstopping 6mths GL PMU 42,628 ICS Yes Prior 3mths 3wks 7wks FY2025-2026; extendable
2027-2028
68 | 21311 Develop training modules and materials for financial literacy training 17mths GL PMU 12,233 ICS Yes Post 15mths 3wks 4wks FY2026
69 | 2.1.3.2.2 Feasibility study in establishment of a line of credit / financing facility for 5mths GL PMU 11,763 ICS Yes Post 3mths 3wks 4wks FY2025
WDFs
70 | 2.1.3.24 CDF feasibility study and review 5mths GL PMU 12,233 ICS Yes Post 3mths 3wks 4wks FY2026
71 | 2.1.3.3.2 International expert on MFI development, part time 5mths GL PMU 7,199 ICS Yes Post 3mths 3wks 4wks FY2025-2026; extendable
2027-2029
72 | 211& Agribusiness officer (2.1.1&2.1.2 coordination and 4P platform facilitation) 5mths GL PMU 34,554 ICS Yes Post 3mths 3wks 4wks FY2025-2026; extendable
2.1.2 /n 2027-2029
73 | 2.11.25 nutrition specialist in PMU 5mths GL PMU 26,085 ICS Yes Post 3mths 3wks 4wks FY2025-2026; extendable
2027-2030
74 | 21.1.2.1 4 alternative livelihood options studies 5mths DN PMU 8,469 ICS Yes Post 3mths 3wks 4wks FY2025
75 | 211.23 Feasibility studies for model business plans (consultant, visits to 17mths DN PMU 4,404 ICS Yes Post 15mths 3wks 4wks FY2026
communities & buyers)
76 | 21211 Facilitators for the establishment & coaching of CIGs (1 facilitator/district) 6mths DN PMU 41,464 ICS Yes Prior 3mths 3wks 7wks FY2025-2026; extendable
2027-2030
77 | 21.2.2.1 Subject matter specialists for material, TOT and backstopping 6mths DN PMU 42,628 ICS Yes Prior 3mths 3wks 7wks FY2025-2026; extendable
2027-2028
78 | 21311 Develop training modules and materials for financial literacy training 17mths DN PMU 12,233 ICS Yes Post 15mths 3wks 4wks FY2026
79 | 21322 Feasibility study in establishment of a line of credit / financing facility for 5mths DN PMU 11,763 ICS Yes Post 3mths 3wks 4wks FY2025
WDFs
80 | 21324 CDF feasibility study and review 5mths DN PMU 12,233 ICS Yes Post 3mths 3wks 4wks FY2026
81 | 21332 International expert on MFI development, part time 5mths DN PMU 7,199 ICS Yes Post 3mths 3wks 4wks FY2025-2026; extendable
2027-2029
82 |211& Agribusiness officer (2.1.1&2.1.2 coordination and 4P platform facilitation) 5mths DN PMU 34,554 ICS Yes Post 3mths 3wks 4wks FY2025-2026; extendable
2.1.2 /n 2027-2029
83 | 21125 nutrition specialist in PMU 5mths DN PMU 26,085 ICS Yes Post 3mths 3wks 4wks FY2025-2026; extendable
2027-2030
84 | 21121 4 alternative livelihood options studies 5mths DL PMU 8,469 ICS Yes Post 3mths 3wks 4wks FY2025
85 | 21123 Feasibility studies for model business plans (consultant, visits to 17mths DL PMU 4,404 ICS Yes Post 15mths 3wks 4wks FY2026
communities & buyers)
86 |21.21.1 Facilitators for the establishment & coaching of CIGs (1 facilitator/district) 6mths DL PMU 41,464 ICS Yes Prior 3mths 3wks 7wks FY2025-2026; extendable
2027-2030
87 | 21221 Subject matter specialists for material, TOT and backstopping 6mths DL PMU 42,628 ICS Yes Prior 3mths 3wks 7wks FY2025-2026; extendable
2027-2028
88 | 21311 Develop training modules and materials for financial literacy training 17mths DL PMU 12,233 ICS Yes Post 15mths 3wks Awks FY2026




1 2 3 4 5 6 7 8 9 10 11 12 13
Item Activity/ Description of works, goods, non-consultancy and consultancy services to be procured Required Procuring Estimated Procurement | Pregualification Review by Tender Bid Evaluation Remarks
No. Component Con?rﬁ!‘,']irg,;em entity cost method/ (ves/No) AE issuing (e.g. submission Coi':,dact
Reference of Services time (USD) Selection (Prior/Post | weeks/months deadline signing time
No. (weeks/ months method? procurement from the FP (days/weeks | (daysiweeks
L process) approval, etc) | after tender |  arerbid
issuing day) deadline)
89 | 21322 Feasibility study in establishment of a line of credit / financing facility for 5mths DL PMU 11,763 ICS Yes Post 3mths 3wks 4wks FY2025
WDFs
90 | 2.1.324 CDF feasibility study and review 5mths DL PMU 12,233 ICS Yes Post 3mths 3wks 4wks FY2026
91 | 21332 International expert on MFI development, part time 5mths DL PMU 7,199 ICS Yes Post 3mths 3wks 4wks FY2025-2026; extendable
2027-2029
92 |211& Agribusiness officer (2.1.1&2.1.2 coordination and 4P platform facilitation) 5mths DL PMU 34,554 ICS Yes Post 3mths 3wks 4wks FY2025-2026; extendable
2.1.2 /n 2027-2029
93 | 2.1.1.25 nutrition specialist in PMU 5mths DL PMU 26,085 ICS Yes Post 3mths 3wks 4wks FY2025-2026; extendable
2027-2030
94 | 211.21 4 alternative livelihood options studies 5mths LD PMU 4,931 ICS Yes Post 3mths 3wks 4wks FY2025
95 | 21.1.23 Feasibility studies for model business plans (consultant, visits to 17mths LD PMU 2,564 ICS Yes Post 15mths 3wks 4wks FY2026
communities & buyers)
9% | 21211 Facilitators for the establishment & coaching of CIGs (1 facilitator/district) 6mths LD PMU 24,143 ICS Yes Prior 3mths 3wks 7wks FY2025-2026; extendable
2027-2030
97 | 21221 Subject matter specialists for material, TOT and backstopping 6mths LD PMU 24,820 ICS Yes Prior 3mths 3wks 7wks FY2025-2026; extendable
2027-2028
98 | 21311 Develop training modules and materials for financial literacy training 17mths LD PMU 7,123 ICS Yes Post 15mths 3wks 4wks FY2026
99 | 21322 Feasibility study in establishment of a line of credit / financing facility for 5mths LD PMU 6,849 ICS Yes Post 3mths 3wks 4wks FY2025
WDFs
100 | 2.1.3.2.4 CDF feasibility study and review 5mths LD PMU 7,123 ICS Yes Post 3mths 3wks 4wks FY2026
101 | 2.1.3.3.2 International expert on MFI development, part time 5mths LD PMU 4,192 ICS Yes Post 3mths 3wks 4wks FY2025-2026; extendable
2027-2029
102 | 21.1& Agribusiness officer (2.1.1&2.1.2 coordination and 4P platform facilitation) 5mths LD PMU 20,119 ICS Yes Post 3mths 3wks 4wks FY2025-2026; extendable
2.1.2 n 2027-2029
103 | 2.1.1.25 nutrition specialist in PMU 5mths LD PMU 15,188 ICS Yes Post 3mths 3wks 4wks FY2025-2026; extendable
2027-2030
104 | 2.1.1.2.1 4 alternative livelihood options studies 5mths NT PMU 6,503 ICS Yes Post 3mths 3wks 4wks FY2025
105 | 2.1.1.2.3 Feasibility studies for model business plans (consultant, visits to 17mths NT PMU 3,381 ICS Yes Post 15mths 3wks 4wks FY2026
communities & buyers)
106 | 2.1.2.1.1 Facilitators for the establishment & coaching of CIGs (1 facilitator/district) 6mths NT PMU 31,838 ICS Yes Prior 3mths 3wks 7wks FY2025-2026; extendable
2027-2030
107 | 2.1.2.2.1 Subject matter specialists for material, TOT and backstopping 6mths NT PMU 32,731 ICS Yes Prior 3mths 3wks 7wks FY2025-2026; extendable
2027-2028
108 | 2.1.3.1.1 Develop training modules and materials for financial literacy training 17mths NT PMU 9,393 ICS Yes Post 15mths 3wks 4wks FY2026
109 | 2.1.3.2.2 Feasibility study in establishment of a line of credit / financing facility for 5mths NT PMU 9,032 ICS Yes Post 3mths 3wks 4wks FY2025
WDFs
110 | 2.1.3.24 CDF feasibility study and review 5mths NT PMU 9,393 ICS Yes Post 3mths 3wks 4wks FY2026
111 | 2.1.3.3.2 International expert on MFI development, part time 5mths NT PMU 5,527 ICS Yes Post 3mths 3wks 4wks FY2025-2026; extendable
2027-2029
112 | 21.1& Agribusiness officer (2.1.1&2.1.2 coordination and 4P platform facilitation) 5mths NT PMU 26,532 ICS Yes Post 3mths 3wks 4wks FY2025-2026; extendable
2.1.2 /n 2027-2029
113 | 2.1.1.25 nutrition specialist in PMU 5mths NT PMU 20,029 ICS Yes Post 3mths 3wks 4wks FY2025-2026; extendable
2027-2030
114 | 2.1.3.2.1 Full time staff on MFI development 6mths DOF PMU 50,165 ICS Yes Prior 3mths 3wks 7wks FY2025-2026; extendable
2027-2029
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115 | 2.1.3.3.1 Full time staff on bank development 6mths DOF PMU 50,165 ICS Yes Prior 3mths 3wks 7wks FY2025-2026; extendable
2027-2029
116 | 2.1.3.1.5 Rural finance expert (international, recruited by IFAD) 5mths DOF PMU | 30,000 ICS Yes Post 3mths 3wks 4wks FY2025-2026; extendable
2027-2023
117 | 2.2.6.1 Environmental safeguards specialist (national) 6mths GL PMU 45,564 ICS Yes Prior 3mths 3wks 7wks FY2025-2026; extendable
2027-2030
118 | 2.2.6.1 Environmental safeguards specialist (national) 6mths DN PMU 45,564 ICS Yes Prior 3mths 3wks 7wks FY2025-2026; extendable
2027-2030
119 | 2.26.1 Environmental safeguards specialist (hational) 6mths DL PMU 45,564 ICS Yes Prior 3mths 3wks 7wks FY2025-2026; extendable
2027-2030
120 | 2.2.6.1 Environmental safeguards specialist (national) 6mths NT PMU 45,564 ICS Yes Prior 3mths 3wks 7wks FY2025-2026; extendable
2027-2030
121 | 2.3.2.3.2 Conduct a capacity development needs assessment 17mths GL PMU 3,379 ICS Yes Post 15mths 3wks 4wks FY2026
122 | 2.3.1.9 PFES expert (possibly as part of contract with service provider) 5mths GL PMU 24,015 ICS Yes Post 3mths 3wks 4wks FY2025-2026; extendable
2027-2030
123 | 2.3.2.1.6 CFM and agroforestry expert /o 5mths GL PMU 24,015 ICS Yes Post 3mths 3wks 4wks FY2025-2026; extendable
2027-2030
124 | 2.3.2.3.2 Conduct a capacity development needs assessment 17mths DN PMU 1,394 ICS Yes Post 15mths 3wks 4wks FY2026
125 | 2.3.1.9 PFES expert (possibly as part of contract with service provider) 5mths DN PMU 9,906 ICS Yes Post 3mths 3wks 4wks FY2025-2026; extendable
2027-2030
126 | 2.3.2.1.6 CFM and agroforestry expert /o 5mths DN PMU 9,906 ICS Yes Post 3mths 3wks 4wks FY2025-2026; extendable
2027-2030
127 | 2.3.2.3.2 Conduct a capacity development needs assessment 17mths DL PMU 3,168 ICS Yes Post 15mths 3wks 4wks FY2026
128 | 2.3.1.9 PFES expert (possibly as part of contract with service provider) 5mths DL PMU 22,514 ICS Yes Post 3mths 3wks 4wks FY2025-2026; extendable
2027-2030
129 | 2.3.2.1.6 CFM and agroforestry expert /o 5mths DL PMU 22,514 ICS Yes Post 3mths 3wks 4wks FY2025-2026; extendable
2027-2030
130 | 2.3.2.3.2 Conduct a capacity development needs assessment 17mths LD PMU 2,640 ICS Yes Post 15mths 3wks 4wks FY2026
131 | 2.3.1.9 PFES expert (possibly as part of contract with service provider) 5mths LD PMU 18,761 ICS Yes Post 3mths 3wks 4wks FY2025-2026; extendable
2027-2030
132 | 2.3.2.1.6 CFM and agroforestry expert /o 5mths LD PMU 18,761 ICS Yes Post 3mths 3wks 4wks FY2025-2026; extendable
2027-2030
133 | 2.3.2.3.2 Conduct a capacity development needs assessment 17mths NT PMU 2,175 ICS Yes Post 15mths 3wks 4wks FY2026
134 | 2.3.1.9 PFES expert (possibly as part of contract with service provider) 5mths NT PMU 15,460 ICS Yes Post 3mths 3wks 4wks FY2025-2026; extendable
2027-2030
135 | 2.3.2.1.6 CFM and agroforestry expert /o 5mths NT PMU 15,460 ICS Yes Post 3mths 3wks 4wks FY2025-2026; extendable
2027-2030
136 | 3.14.1 National TA 5mths DOF PMU 24,150 ICS Yes Post 3mths 3wks 4wks FY2025-2026; extendable
2027-2030
137 | 3.3.1.14 Accountant /b 5mths DOF PMU 5,796 ICS Yes Post 3mths 3wks 4wks FY2025-2026; extendable
2027-2030
138 | 3.3.1.1.5 Project Coordinator /c 5mths DOF PMU 14,490 ICS Yes Post 3mths 3wks 4wks FY2025-2026; extendable

2027-2030
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Item Activity/ Description of works, goods, non-consultancy and consultancy services to be procured Required Procuring Estimated Procurement | Prequalification Review by Tender Bid Evaluation Remarks
No. Component Con?ne:e“rﬁreyr;ent entity cost method?/ (YesiNo) AE issuing (e.g. submission coirt]rdact
Reference of Services time (USD) Selection (Prior/Post weeks/months deadline signing time
No. (We‘;‘;tsér"":%m“s method? procurement from the FP (days/weeks (d:ﬁf/;zks
eV process) approval, etc) after tender submission
issuing day) deadline)
139 | 3.3.1.1.6 Administrative Officer /d 5mths DOF PMU 5,796 ICS Yes Post 3mths 3wks 4wks FY2025-2026; extendable
2027-2030
C Goods 159,484
1 1.2.3.3.2 32 participatory research sites /v 16mths GL PMU 4,535 | Shopping No Post 15mths 2wks 3wks FY2026
2 2.1.2.2.2 Development of training material 4mths GL PMU 11,780 | Shopping No Post 3mths 2wks 3wks FY2025
3 3.1.2.1 Office equipment 4mths GL PMU 4,199 | Shopping No Post 3mths 2wks 3wks FY2025-2026
4 1.2.3.3.2 32 participatory research sites /v 16mths DN PMU 2,625 | Shopping No Post 15mths 2wks 3wks FY2026
5 2.1.2.2.2 Development of training material 4mths DN PMU 11,780 | Shopping No Post 3mths 2wks 3wks FY2025
6 3.1.21 Office equipment 4mths DN PMU 4,199 | Shopping No Post 3mths 2wks 3wks FY2025-2026
7 1.2.3.3.2 32 participatory research sites /v 16mths DL PMU 4,535 | Shopping No Post 15mths 2wks 3wks FY2026
8 2.1.2.2.2 Development of training material 4mths DL PMU 11,780 | Shopping No Post 3mths 2wks 3wks FY2025
9 3.1.21 Office equipment 4mths DL PMU 4,199 | Shopping No Post 3mths 2wks 3wks FY2025-2026
10 | 1.2.3.3.2 32 participatory research sites /v 16mths LD PMU 2,520 | Shopping No Post 15mths 2wks 3wks FY2026
11 | 2.1.2.2.2 Development of training material 4mths LD PMU 6,859 | Shopping No Post 3mths 2wks 3wks FY2025
12 | 3.1.21 Office equipment 4mths LD PMU Shopping No Post 3mths 2wks 3wks FY2025-2026
4,199
13 | 1.2.3.3.2 32 participatory research sites /v 16mths NT PMU 6,617 | Shopping No Post 15mths 2wks 3wks FY2026
14 121222 Development of training material 4mths NT PMU 9,045 | Shopping No Post 3mths 2wks 3wks FY2025
15 | 3.1.2.1 Office equipment 4mths NT PMU 4,199 | Shopping No Post 3mths 2wks 3wks FY2025-2026
16 | 3.16.1 Vehicles 4mths DOF PMU NCB No Post 3mths 4wks 8wks FY2025
60,376
17 | 3.21 Equipment 4mths DOF PMU 6,038 | Shopping No Post 3mths 2wks 3wks FY2025
D Works 10,112,982
1 2.2.1.1.2 Construction - irrigations 18mths GL PMU 1,638,075 NCB No Prior/Post | 15mths 4wks 8wks FY2026; Number of
packages/ lots to be
determined
2 2.2.11.2 Construction - roads 18mths GL PMU 1,092,050 NCB No Prior/Post | 15mths 4wks 8wks FY2026; Number of
packages/ lots to be
determined
5 2.2.3 Construction - Other infrastructures 18mths GL PMU 682,874 NCB No Prior/Post | 15mths 4wks 8wks FY2026; Number of
packages/ lots to be
determined
6 2.2.1.1.2 Construction - irrigations 18mths DN PMU 1,146,653 NCB No Prier/Post | 15mths 4wks 8wks FY2026; Number of

packages/ lots to be
determined, Gov’s funding

7 22.1.1.2 Construction - roads 18mths DN PMU 800,837 NCB No PrierfPost | 15mths 4wks 8wks FY2026; Number of
packages/ lots to be
determined, Gov’s funding

10 | 2.2.3 Construction - Other infrastructures 18mths DN PMU 503,681 NCB No Prier/Post | 15mths 4wks 8wks FY2026; Number of
packages/ lots to be
determined, Gov’s funding

11 | 2.2.1.1.2 Construction - irrigations 18mths DL PMU 982,845 NCB No Prior/Post | 15mths 4wks 8wks FY2026; Number of
packages/ lots to be
determined

12 | 2.21.1.2 Construction - roads 18mths DL PMU 509,623 NCB No Prior/Post | 15mths 4wks 8wks FY2026; Number of
packages/ lots to be
determined

15 | 2.2.3 Construction - Other infrastructures 18mths DL PMU 404,005 NCB No Prior/Post | 15mths 4wks 8wks FY2026; Number of
packages/ lots to be
determined

16 | 2.21.1.2 Construction - irrigations 18mths NT PMU 1,146,653 NCB No Prior/Post | 15mths 4wks 8wks FY2026; Number of
packages/ lots to be
determined

17 | 2.21.1.2 Construction - roads 18mths NT PMU 728,033 NCB No Prior/Post | 15mths 4wks 8wks FY2026; Number of
packages/ lots to be
determined

20 | 2.2.3 Construction - Other infrastructures 18mths NT PMU 477,652 NCB No Prior/Post | 15mths 4wks 8wks FY2026; Number of
packages/ lots to be
determined
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Notes:

DOF PMU: Project Management Unit at Department of Forestry (under MARD)
GL PMU: Sub-Project Management Unit in Gia Lai province

DN PMU: Sub-Project Management Unit in Dak Nong province

DL PMU: Sub-Project Management Unit in Dak Lak province

LD PMU: Sub-Project Management Unit in Lam Dong province

NT PMU: Sub-Project Management Unit in Ninh Thuan province.
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