

Simplified Approval Process

Annex 2b: Timetable



COMPONENTS/OUTPUTS	2025				2026				2027				2028			
	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Component 1: Improved capacity for flood early warning systems and anticipatory action																
Output 1.1 Early warning system strengthened including installation of AWS, dissemination of early warning and associated technical assistance to Govt Staff																
Activity 1.1.1 Hydromet monitoring, forecasting, and early-warning capability strengthened																
Activity 1.1.2 Early-warning system strengthened																
Output 1.2 Anticipatory Actions triggers and protocols developed and institutionalized by respective Govt departments																
Activity 1.2.1 Anticipatory action system developed at provincial level																
Component 2: Local adaptation plans co-developed and prioritized community adaptation actions implemented																
Output 2. Local adaptation plans co-developed and prioritized community adaptation actions implemented																
Activity 2.1 Local adaptation plans co-developed for beneficiary union councils																
Component 3: Improved knowledge management and learning																
Output 3. 1 Knowledge and lessons learned captured																
Activity 3.1 Knowledge and lessons learned captured																
Activity 3.2 Knowledge and lessons learned disseminated																
Project Monitoring*					APR			Interim Evaluation	APR				APR			Completion Report/Final

[illegible]