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Post-approval steps
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Accreditation AE Internal GCF Secretariat
Master Agreement Approvals Legal Due Diligence
signed completed completed

Funding proposal
and term sheet
approved

Accreditation
Conditions fulfilled

Board approval FAA Execution FAA Effectiveness 15t Disbursement

* Country and * Execution e Effectiveness e Disbursement
AE are notified conditions are conditions are conditions are
of Board fulfilled and fulfilled and fulfilled and
approval cleared by cleared by the cleared by the

e Final decision Secretariat Secretariat Secretariat
published * FAA s * FAA becomes e Disbursement
around 3 negotiated and effective request is sent
weeks after schedules are from AE to
Board meeting completed Secretariat and

e FAA becomes from
executed Secretariat to
the Trustee

* Disbursement
is released to
AE

a few weeks after
the Board meeting

180 days from
approval or internal

approval or AMA
effectiveness

90 - 120 days after
FAA Execution

within 30 days after
disbursement
request is received
by the Secretariat




Status of approved projects

GREEN
Project Title Country Status
Approved;
FPooS FI_]I Urban Water SUpply and ADB il AMA to be executed and effective;
Wastewater Management ProJect J FAA to be executed and- eﬁ:ectlve,’
FAA template shared with ADB
) . Approved;
Ep Tuvalu Coastal Adaptation Project UNDP Tuval AMA executed and effective;
015 (TCAP) uvalu FAA executed and effective;
Disbursement (2M) expected to by July.
Climate Information Services for AT
FPo - ) SPREP Vanuatu AMA executed and effective;
35
Resilient Development in Vanuatu FAA deadline extended to October 11.
Pacific Islands R ble E v
acitic Islands renewable energy AMA to be executed and effective;
FPO36 Investment Program ADB Cook Islands FAA to be executed and effective
FAA template shared with ADB
Approved;

Integrated Flood Management to AMA executed and effective;
FPo37 Enhance Climate Resilience of the UNDP Samoa  FAAexecuted and effective on July 11;

it : . Conditions precedent for first disbursement
Vaisigano River Catchment in Samoa sty

Papua New .5 oved;
FPo38 GEEREF NeXt EIB Guinea (29 AMAto be executed and effective;
. FAAtob t d effecti
countries) o be executed and effective
Tina River Hydropower Development Solomon  Approved;
FPo44 ydarop P WB AMA to be executed and effective;

Project Islands FAA to be executed and effective
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