


SESSION 4: READINESS PROGRAMME

PART 1: ANALYSIS OF CONCEPT NOTES FROM CARIBBEAN READINESS PORTFOLIO

Min Soo Kim, Regional Officer, Division of Country
Programming




GREEN
CLIMATE
FUND

DATA AND METHODOLOGY



- Reviewed all the approved readiness proposals from the Caribbean submitted to GCF
- Data are from the information provided by the approved readiness proposals and spans from the beginning of RPSP to April 2022.
- Reviewed the Interim Progress Reports (IPR) and the Completion Reports to check if the CN has been developed.
- Extracted information about CN's characteristics from the files submitted as deliverables.

OVERVIEW OF READINESS GRANTS



Source: Own elaboration based on information from IPMS.

CNs FROM SINGLE COUNTRY GRANTS



74 Single Country Readiness Grants


At least 81 CNs Planned

6 Grants have delivered 23 CNs


Only 3 CNs translated into Funding Proposal

1 FP approved and 2 withdrawn after stage 3 and 4

ANALYSIS OF COMPLETED GRANTS




DISTRIBUTION OF CNs BY COUNTRY



Source: Own elaboration based on information from deliverable folders

DISTRIBUTION BY SECTORAL AREA




Source: Own elaboration based on information from deliverable folders

DISTRIBUTION OF CNs BY AREA




Public vs. Private



Source: Own elaboration based on information from deliverable folders

Thematic Areas




Source: Own elaboration based on information from deliverable folders


DISTRIBUTION BY AE AND FINANCIAL INSTRUMENT



Accredited Entity



Financial Instrument



Source: Own elaboration based on information from deliverable folders

Source: Own elaboration based on information from deliverable folders

CHALLENGES AND TAKEAWAYS



- Most of the readiness grants are still ongoing that may explain the difference between the number of CNs targeted and the number of CNs delivered so far.
- Some proposals did not clearly quantify the number of CNs to be developed.
- Some CNs may have had their title changed when translating into funding proposal.
- Some grants report to have developed CNs in the interim progress report and completion report but the actual documents of the CNs were nowhere to be found in the deliverables.
- Most of closed grants have delivered the CNs they had planned



GREEN
CLIMATE
FUND