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• Reviewed all the approved readiness proposals from the 
Caribbean submitted to GCF

• Data are from the information provided by the approved 
readiness proposals and spans from the beginning of RPSP to 
April 2022.

• Reviewed the Interim Progress Reports (IPR) and the 
Completion Reports to check if the CN has been developed.

• Extracted information about CN’s characteristics from the files 
submitted as deliverables. 

DATA AND METHODOLOGY



OVERVIEW OF READINESS GRANTS



CNS FROM SINGLE COUNTRY GRANTS

74 Single Country Readiness Grants

At least 81 CNs Planned

6 Grants have delivered 23 CNs

Only 3 CNs translated into Funding Proposal

1 FP approved and 2 withdrawn after stage 3 and 4



10 Grants 
completed

At least 14 CNs 
planned

11 CNs delivered 
to GCF

ANALYSIS OF COMPLETED GRANTS



DISTRIBUTION OF CNS BY COUNTRY



DISTRIBUTION BY SECTORAL AREA



DISTRIBUTION OF CNS BY AREA

Public vs. Private Thematic Areas



Accredited Entity Financial Instrument

DISTRIBUTION BY AE AND FINANCIAL 
INSTRUMENT



• Most of the readiness grants are still ongoing that may explain the 
difference between the number of CNs targeted and the number of 
CNs delivered so far.

• Some proposals did not clearly quantify the number of CNs to be 
developed. 

• Some CNs may have had their title changed when translating into 
funding proposal.

• Some grants report to have developed CNs in the interim progress 
report and completion report but the actual documents of the CNs 
were nowhere to be found in the deliverables. 

• Most of closed grants have delivered the CNs they had planned

CHALLENGES AND TAKEAWAYS
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