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1. Introduction 

1.1 The ALBAdapt Project 

Albania is the most climate-vulnerable country in Europe. It is very exposed to extreme weather and 
climate-related events, a situation that is being further exacerbated by climate change. Future increases 
in the frequency and severity of floods and droughts, and secondary impacts such as landslides and 
wildfires, are forecast. Albania’s economy is unusually dependent upon climate-sensitive sectors: agri-
culture accounts for 20% of GDP and employs ~60% of the workforce, 99% of electricity is generated 
from hydro-power, and tourism accounts for 8% of GDP and 38% of total exports. While everyone is at 
risk, climate impacts are particularly acute for people living in the coastal zone, where agriculture and 
tourism are highly vulnerable. 

Albania’s capacity to cope with climate impacts is hampered by an inability – of the government and of 
other stakeholders, notably the private sector – to produce high-quality, science-based information and 
to translate this information into warnings and decision support tools to reduce climate risks facing 
vulnerable communities and sectors. Albania is the only country in Europe that does not have a dedi-
cated 24/7 national meteorological and hydrological service (NMHS). There is no national framework 
for climate services (NFCS) that engages stakeholders and provides the space for co-production and 
facilitation of better climate risk-informed decisions and solutions, including ecosystem-based adapta-
tion. There is little innovation in service provision, with the result that impact-based forecasting and 
forecast-based action, for example, have not yet been adopted in Albania. Linkages with regional hydro-
meteorological programmes and initiatives are weak, despite the enhanced forecasting and early warn-
ing capabilities they offer – and the reciprocal benefits they would receive from improved Albanian 
hydro-met observations and data-sharing. 

Links between the NMHS and the early warning system are currently administratively and operationally 
weak. Effectively, there is no single multi-hazard early warning system (MHEWS) and the partial, frag-
mented system that currently operates is not sufficiently ‘joined up’ with the NMHS. Moreover, Albania’s 
early warning system is not truly multi-platform, is inefficient and offers little certainty that all individuals, 
particularly vulnerable individuals, will be reached in a timely manner. 

The ALBAdapt project will increase the adaptive capacity and climate resilience of Albania, through 
generation, coordination and effective use of climate information – in the form of a functional NMHS 
and NFCS – and a people-centred MHEWS that enables economic sectors and local communities (in-
cluding vulnerable groups) to undertake actions in advance of, in anticipation of and in response to 
tailored warnings disseminated across multiple channels, including mobile telecommunications. 

Component 1 of the project will implement foundational activities that support the development of a 
strengthened NMHS, accompanied by complementary platform services: a national climate information 
system (NCIS) and a user interface platform (UIP). Component 2 will put in place a robust, people-
centred MHEWS that is strongly coupled to the NMHS and which supports the first steps in transitioning 
to impact-based forecasts and forecast-based action (FbA). Component 3 will support two critical as-
pects of climate investment: (i) private sector engagement with, and innovation in, climate services, and 
(ii) investment in nature-based adaptation solutions – ecosystem-based adaptation (EbA) / eco-disaster 
risk reduction (eco-DRR). 

The ALBAdapt project will, inter alia: strengthen the capacities of the institutions involved in collecting 
and processing hydro-meteorological data in Albania and, equally crucially, fundamentally transform 
the institutional underpinnings of the NMHS and MHEWS to enhance clarity of roles and responsibilities, 
and to facilitate information exchange in a truly ‘joined up’ system; begin the process of mobilising 
private sector involvement in the provision of climate services, thereby partially detaching service pro-
vision from government budget constraints and introducing market discipline (user-oriented focus, dy-
namic adjustment, profit-seeking motivation) into the hydro-met sector; and improve the usability and 
usefulness of the hydro-met and early warning systems, thereby cementing their importance to policy-
makers, local communities and end-users. 
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1.2 Overview 

This Stakeholder Engagement Plan (SEP) was prepared as part of the ALBAdapt – Climate Services 
for a Resilient Albania project funding proposal submission to the Green Climate Fund (GCF) by 
Deutsche Gesellschaft für Internationale Zusammenarbeit (GIZ) GmbH.  

Our stakeholder’s engagement methods are guided by a strong commitment to addressing stakehold-
ers’ needs, with special consideration given to vulnerable groups. The participation process in our pro-
jects is designed to be inclusive, with all stakeholders being encouraged to actively engage in the con-
sultation process. We have ensured equal access to information for all stakeholders since the beginning 
of the concept note (CN) preparation and throughout the full proposal design.  

To ensure the comprehensive and meaningful integration of relevant stakeholders, along with their 
concerns and recommendations, into the project, GIZ Albania conducted consultations with pertinent 
parties as part of the stakeholder engagement process. Throughout this process, we assessed the 
partners’ needs, gathered recommendations and concerns, assessed environmental and social im-
pacts, and actively engaged in discussions and feedback collection regarding the initial project 
measures. This collaborative approach aimed to address adverse effects and uncover opportunities for 
maximizing positive impacts.  

The SEP is built upon a series of consultations aimed at gathering perspectives, interests, require-
ments, and apprehensions from various pertinent stakeholders. These stakeholders encompass target 
demographics, experts, government and administrative bodies, private sector representatives, civil so-
ciety organizations, and other project-relevant stakeholders identified by GIZ Albania. The entire pro-
cess of consulting with stakeholders is meticulously documented to facilitate the review of the findings 
by interested or concerned external parties. 

Additionally, this SEP is crafted to establish an effective platform for productive interaction with both 
affected parties and other interested stakeholders throughout the project’s implementation. Ensuring 
meaningful engagement with stakeholders at every stage of the project cycle is a fundamental aspect 
of effective project management. It offers valuable opportunities to: 

● Foster meaningful citizen engagement; 
● Gather feedback to inform project, implementation, monitoring, and evaluation; 
● Clarify project objectives, scope, and manage expectations; 
● Identify and mitigate potential project risks; 
● Enhance project outcomes and benefits; 
● Disseminate project information and materials; 
● Address any project-related grievances. 

Finally this SEP plays a vital role for the project development and implementation team by:  

● Identifying and analysing stakeholders;  
● Planning engagement methods and effective communication tools for consultations and disclo-

sure; 
● Defining the roles and responsibilities of various actors involved in implementing the SEP;  
● Offering a means to provide feedback to stakeholders;  
● Enabling monitoring and reporting of the SEP. 

1.3 Brief Project Description 

The ALBAdapt project aims to increase the adaptive capacity and climate resilience of Albania, through 
generation, coordination and effective use of climate information in conjunction with an early warning 
system (CIEWS). 

As a result, vulnerable Albanian communities will be more resilient to climate change impacts, will be 
able to take early action, and will be able to make informed, climate-related investment decisions, par-
ticularly those related to water-related hazards in the coastal belt. 

The project is structured across three Components: 

● Component 1: Weather, hydrological and climate information services 
● Component 2: Multi-hazard early warning system and early action 
● Component 3: Climate-informed investment decisions 
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Key project results will include: 

• The government establishes fit-for-purpose institutional and regulatory frameworks for the ef-
fective implementation of the national meteorological and hydrological service (NMHS) and a 
national framework for climate services (NFCS), including the establishment of a national cli-
mate information system (NCIS): AlbaMet. 

• The NMHS possesses the human, institutional, procedural, financial and infrastructure capa-
bilities to effectively coordinate and cooperate in order to provide effective meteorological, hy-
drological and climate data and services. 

• The NMHS, the National Civil Protection Agency (NCPA) and municipalities sensitise benefi-
ciaries to climate risks, so they know why, where and how to react. 

• Leveraging the improvements to the NMHS, NCPA, in fulfilment of its mandate, provides early 
warnings through a multi-hazard early warning system (MHEWS) that beneficiaries receive, 
understand and can take early action on. 

• Trained municipal officials, Red Cross volunteers and communities at the local level (‘last 
mile’) are ready to respond to and handle climate hazard situations appropriately.  

• All stakeholders, including government organisations, NGOs, civil society and the private sec-
tor (notably, micro, small and medium-size enterprises (MSMEs)) contribute to the design and 
widespread, effective use of climate services to enhance the implementation of adaptation 
options and to put measures in place that reduce the impacts of climate risks for society and 
for the economy. 

• The benefits of hydro-met data are maximised by involving private sector actors in the provi-
sion of climate services. 

• Investments in ecosystem-based adaptation (EbA) / eco-disaster risk reduction (eco-DRR) 
measures are identified, prioritised and demonstrated. 
 

While the NMHS, NFCS and MHEWS will be enhanced – or established for the first time – for the entire 
population, early action and the development of a pipeline of EbA / eco-DRR measures will be focused 
on the Albanian coastal lowlands (coastal belt). This area, which represents a significant share of the 
Albanian population and economy, is especially important for the agricultural and tourism sectors and 
is at particular risk of the adverse impacts of climate change. 

The ALBAdapt project is aligned with the Revised Nationally Determined Contribution (NDC, 2021)1 
and the National Adaptation Plan (NAP, 2021)2, and with national policies and strategies – notably, the 
Law on Climate Change (2020)3, the Law on Civil Protection (2019), the National Climate Change Strat-
egy (2021)4 and the National Disaster Risk Reduction Strategy (2022).5 The ALBAdapt GCF project is 
specifically identified as Strategic Project 11 in the associated National Disaster Risk Reduction Action 
Plan 

 

 
1 Republic of Albania (2021), Revised Nationally Determined Contribution (NDC): https://unfccc.int/sites/default/files/2022-08/Al-
bania%20Revised%20NDC.pdf  
2 Republic of Albania (2021), National Adaptation Plan for Climate Change in Albania: https://unfccc.int/sites/default/files/re-
source/National_Adaptation_Plan_Albania.pdf  
3 2021010413081820201227203009ligj nr. 155, dt. 17.12.2020_compressed.pdf (parlament.al)  
4 Resource Environmental Centre (2022), Climate Change Strategy in Albania 2020-2030: 2019-2021 Action Plan Monitoring: 
https://www.wfd.org/sites/default/files/2022-05/EN_Report_Monitoring%20of%20National%20Action%20Plan%20%281%29.pdf  
4 https://albcold.gov.al/wp-content/uploads/2021/05/Law-No.-45-On-Civil-Protection.pdf  
5 Republic of Albania (2022), National Disaster Risk Reduction Strategy.  

https://unfccc.int/sites/default/files/2022-08/Albania%20Revised%20NDC.pdf
https://unfccc.int/sites/default/files/2022-08/Albania%20Revised%20NDC.pdf
https://unfccc.int/sites/default/files/resource/National_Adaptation_Plan_Albania.pdf
https://unfccc.int/sites/default/files/resource/National_Adaptation_Plan_Albania.pdf
https://www.parlament.al/Files/ProjektLigje/2021010413081820201227203009ligj%20nr.%20155,%20dt.%2017.12.2020_compressed.pdf
https://www.wfd.org/sites/default/files/2022-05/EN_Report_Monitoring%20of%20National%20Action%20Plan%20%281%29.pdf
https://albcold.gov.al/wp-content/uploads/2021/05/Law-No.-45-On-Civil-Protection.pdf
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Table 1: Project intervention scheme 

Component 1 – 
Weather, hydro-
logical and cli-

mate infor-
mation services 

 

Outcome 1 
Albania has an en-
hanced National Mete-
orological and Hydro-
logical Service (NMHS) 
and a National Frame-
work for Climate Ser-
vices (NFCS) capable 
of providing weather, 
hydrological and climate 
information services in 
support of policies, 
plans and operations 
across all priority sec-
tors. 

Output 1.1 
Enhanced capacities of the 
NMHS, leading to reliable data 
for tailored weather, hydrologi-
cal and climate services 
 

Activity 1.1.1 
Strengthening the National 
Meteorological and Hydro-
logical Service 
 

Sub-Activity 1.1.1.1 
Supporting comprehensive institutional reform of the NMHS 

Sub-Activity 1.1.1.2 
Building the fundamental facilities and systems of the NMHS 

Sub-Activity 1.1.1.3 
Strengthening NMHS forecasting capabilities 

Output 1.2: 
An NFCS is established and 
deployed as a national coordi-
nation platform and knowledge 
hub 

Activity 1.2.1 
Establishing and deploying 
an NFCS 

Sub-Activity 1.2.1.1 
Institutional establishment and governance of the NFCS 

Sub-Activity 1.2.1.2 
Development of the National Climate Information System (NCIS) 
and the User Interface Platform (UIP) 

Component 2 – 

Multi-hazard 
early warning 
system and 
early action 

 

Outcome 2 
A widely-available early 
warning system and tar-
geted early action ser-
vices are established - 
saving lives, livelihoods 
and reducing climate 
disaster risks. 

Output 2.1 
A multi-hazard early warning 
system is nationally enabled 
and deployed 

Activity 2.1.1 
Deploying a widely availa-
ble, fit-for-purpose MHEWS 
 

Sub-Activity 2.1.1.1 
Strengthening MHIEWS governance and institutional arrangements 

Sub-Activity 2.1.1.2 
Co-creation of a people-centred MHIEWS 

Activity 2.1.2 
Transitioning towards fore-
cast-based early action in 
Albania 

Sub-Activity 2.1.2.1 
Creating an enabling environment for forecast-based early action in 
Albania 

Sub-Activity 2.1.2.2 
Piloting FbA in selected communities 

Component 3 – 

Climate in-
formed invest-
ment-decisions 

 

Outcome 3 
Climate-informed deci-
sions for adaptation 
measures are im-
proved. 

Output 3.1 
A climate innovation ecosys-
tem to support investment and 
decision-making for adaptation 
is established and operational 
 

Activity 3.1.1 
Strengthening the innova-
tion ecosystem for climate 
services 
 

Sub-Activity 3.1.1.1 
Triggering the development of commercial climate service business 
ideas 

Sub-Activity 3.1.1.2 
Development and demonstration of commercial climate services 

Output 3.2 
Climate-informed adaptation 
measures are analysed, devel-
oped and ready for implemen-
tation 
 

Activity 3.2.1 
Facilitating the identification 
of adaptation measures 
and their financing 

Sub-Activity 3.2.1.1 
Territorial Adaptation Action Plans (LAAPs) and associated EbA / 
eco-DRR demonstration measures 

Sub-Activity 3.2.1.2 
Establishing a climate financing window for upscaling the EbA/eco-
DRR measures  

Source: Own elaboration 
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1.4 Aim of the SEP 

The Ministry of Tourism and Environment (MoTE) and GIZ Albania jointly developed this SEP to provide 
clear communication to all parties interested and affected by the stakeholder engagement program that 
will be implemented throughout the entire national-level project cycle. 

The primary aim of this SEP is to enhance and facilitate decision-making related to the project imple-
mentation, while creating opportunities for the active participation of all stakeholders in a timely manner. 
It also aims to offer avenues for stakeholders to express their views and concerns, which can influence 
project decisions. Therefore, the aim of the SEP is to elevate stakeholder engagement throughout the 
project’s life cycle, including its sub-projects, ensuring compliance with the laws of the Republic of Al-
bania and meeting the requirements outlined in GCF and GIZ relevant safeguards.  

The SEP will be applicable to all planned Project activities and will be an integral part of the Project’s 
environmental and social performance, as well as its design and implementation. It is important to note 
that the SEP is a dynamic document that will require periodic updates as the ALBAdapt project pro-
gresses through its various stages. During the preparatory phase, key stakeholders have been engaged 
through consultations, and public consultations have been conducted in two flood affected regions in 
alignment with the proposed interventions under each component.  
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2. Stakeholder Engagement Processes 

2.1 Domestic Regulatory Framework 

This section offers a concise overview of the domestic policies and conventions pertinent and in align-
ment with the regulations and review processes in Albania. These policies encompass public consulta-
tion and disclosure procedures, particularly in relation to environmental matters which are commonly 
raised concerns among the public.  

Environmental information and public involvement in environmental decision-making in Albania are gov-
erned by several laws and regulations. The key legal frameworks and relevant decisions include: 

● Law on Environmental Protection No. 10431/2011: This law grants the public the right to ac-
cess information related to the environment, without the need to demonstrate a specific interest. 
It establishes the concept of public information. 

● Law on Environmental Impact Assessment No. 10440/2011: This law outlines the parties that 
should be engaged in the Environmental Impact Assessment (EIA) process. It emphasizes the 
importance of public access to information throughout the EIA process, defines procedures for 
public hearings, and establishes a complaint procedure. 

The following laws and decisions from the Council of Ministers are directly related to public consultation: 

● Law No. 8672, dated 26.10.2000: This law ratifies the Aarhus Convention, affirming the public’s 
rights concerning information, participation in decision-making, and access to justice in environ-
mental matters. 

● Decision of Council of Ministers (DCM) No. 994, dated 02.07.2008: This decision focuses on 
public participation in environmental decision-making. 

● DCM No. 16, dated 04.01.2012: This decision deals with public access to environmental infor-
mation. 

● DCM No. 247, dated 30.04.2014: This decision establishes rules and requirements for proce-
dures related to public information and involvement in environmental decision-making. 

Since 2011, two additional general laws have been adopted that are relevant to environmental infor-
mation and public participation: 

● Law No. 119/2014, dated 18.09.2014: This law focuses on the right to information. 
● Law No. 146/2014, dated 30.10.2014: This law addresses notification and public consultation, 

regulating the process of informing the public about the drafting of legislative and other strategic 
national and local documents. It also includes provisions such as the appointment of a commis-
sioner for the right of information, mandatory transparency programs for public institutions, the 
designation of public consultation coordinators in every public institution, the establishment of a 
new electronic register, and annual public reporting on planned and approved acts, public hear-
ings, and recommendations. 

Furthermore, two Council of Ministers decisions have strengthened access to environmental infor-
mation and public participation: 

● DCM No. 247, dated 30.04.2014: This decision specifies rules and procedures for public infor-
mation and involvement in environmental decision-making. 

● DCM No. 219, dated 11.03.2015: This decision outlines rules and procedures for consultation 
with stakeholders and the public, as well as public hearings during the strategic environmental 
assessment process. 

2.2 GCF Requirements 

GCF requires Accredited Entities (AEs) and intermediaries to develop stakeholder engagement plans 
based on the principles of transparency, accountability, inclusiveness, non-discrimination, and “do no 
harm”. All stakeholder engagement plans for directly financed projects and those financed by interme-
diaries should have:  

● A detailed process for effective engagement with communities and individuals – including vulner-
able and marginalised groups and individuals – who are affected or potentially affected by pro-
posed GCF-funded activities;  
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● A description of how information will be disclosed; the process by which meaningful consultation 
and informed participation will occur in a culturally appropriate and gender responsive manner; 
and, under certain circumstances, the steps that will be taken to obtain the free, prior and in-
formed consent of indigenous peoples;  

● A process for receiving and managing concerns and grievances at the project level that has been 
designed in consultation with stakeholders in a gender-responsive manner and complements the 
AE’s grievance redress mechanism and GCF’s Independent Redress Mechanism6. 

2.3 Fundamental Engagement Principles 

The SEP is guided by the following fundamental principles: 

● Ownership by all Concerned Stakeholders: The success of ALBAdapt project relies on the 
active involvement and commitment of all relevant stakeholders. For the CN phase this is 
achieved by a regular and extensive multi-stakeholder consultation process. The same is meant 
to be deployed during the implementation phase.  

● Sharing Responsibilities and Accountabilities: The SEP encourages a culture of shared re-
sponsibilities and accountabilities among all stakeholders participating in the ALBAdapt imple-
mentation phase. Each stakeholder is expected to fulfil their roles. 

● Accessibility: Clear, timely, and comprehensive information will be provided to stakeholders to 
facilitate their meaningful participation in the process. 

● Ongoing Engagement: Stakeholder engagement is a continuous process that involves regular 
follow-up, updates, and assessments of progress. 

● Transparency: ALBAdapt engagement activities will be conducted openly and transparently, 
with clear purposes, expectations, goals, limitations, and accountability measures communicated 
to all stakeholders 

● Inclusivity and Gender Sensitivity: The ALBAdapt designed SEP is committed to promoting 
inclusivity and gender sensitivity throughout its activities. This includes adhering to social and 
environmental safeguards, with a particular focus on the indigenous peoples and ethnic minori-
ties. 

● Preventing Conflict of Interest: The SEP ensures that there are no conflicts of interest among 
stakeholders involved in the ALBAdapt implementation process. This is essential to maintain 
transparency and fairness in project decision-making. 

2.4 Stakeholder Engagement Concept  

This document aligns with the policies of the GCF and GIZ, while also adhering to the principle of Free, 
Prior, and Informed Consent (FPIC). The GCF follows an interim Environmental and Social Policy based 
on the International Finance Corporation’s (IFC) Performance Standards, which are harmonious with 
GIZ’s Safeguards and its Gender Management System (S+G).  

These guidelines and policies were the framework for the consultation process for the ALBAdapt CN 
development, Feasibility Study (FS) and Simplified Approval Process (SAP) FP development.  

For more than three years the project team with the close cooperation and leadership of the Albanian 
National Designated Authority (NDA) went through the prefeasibility study, CN preparation, FS and 
SAP funding proposal drafting by employing the following tools for a meaningful stakeholder participa-
tion process:  

● Observations: Notable records were made regarding the legal and institutional situation, barri-
ers, ongoing activities in a country and regional level in Albania; 

● Desk Analysis: All national laws, strategies, action plans, regulations of the sector as well as 
assessment reports, analyses, research papers were scrutinized and quoted while serving as 
reference for the proposal documents; 

● Questionnaires: A questionnaire with draft proposal for the project concept along with request 
for partners feedback and detailed questions for input from their side was developed at an early 
stage of CN development. Their feedback was critical to define the areas of intervention as well 
as clarifying their potential role in the project implementation; 

● Triangulation: The process of cross-verifying sources, techniques, and information providers 
was deployed to enhance the credibility and dependability of the findings; 

 
6 See Sustainability Guidance Note. URL: https://www.greenclimate.fund/sites/default/files/document/sustainability-guidance-
stakeholder-engagement-may2022.pdf (Last accessed 09.11.2023) 

https://www.greenclimate.fund/sites/default/files/document/sustainability-guidance-stakeholder-engagement-may2022.pdf
https://www.greenclimate.fund/sites/default/files/document/sustainability-guidance-stakeholder-engagement-may2022.pdf
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● Bilateral meetings: Bilateral meetings are conducted, deploying both structured and unstruc-
tured questions with various beneficiaries (governmental institutions, academia, private sector 
and civil society) to gather additional data and insights; 

● Donor consultation meetings: Several bilateral and one joint donor consultation meeting are 
organized with the purpose of insuring aid effectiveness and synergy among different actions in 
the field of Climate Change (CC); 

● Stakeholder Consultation Meetings: Six multistakeholder consultation meetings were held dur-
ing the project preparation with a twofold purpose. On one side these consultation meetings 
served to inform them on the project preparation process/ need for CN update as per the GCF 
secretariat feedback and the next steps forward. On the other hand, these meetings helped the 
project team to get stakeholders input, feedback as well as ensure their ownership of the project.   

Due to the positive feedback from the partners on the participatory process embarked during the CN 
and SAP funding proposal preparation, the GIZ project team will use the bases of this concept for the 
implementation of the project as well. 

Specific focus will be given to engagement of vulnerable and disadvantage groups and ethnic minorities 
(Roma people) especially for the organised activities on community level (Component 2 and 3 of the 
project). 

2.5 Stakeholder Engagement During the Proposal Phase 

85 official meetings were organised in the frame of the project development with a total of 562 partici-
pants7 varying from representatives of main beneficiaries of the projects/ governmental institutions such 
as MoTE, institute of Geoscience (IGEO), AMBU (National Agency For Integrated Water Management),  
National Civil Protection Agency (NCPA), AKPT (National Agency for Territorial Planning), Military Me-
teorological Service (MMS), AlbControl, State Agency for Strategic Programming and Aid Coordination 
(SASPAC), Municipalities, Counties etc, donors, Swedish Development Cooperation (SIDA), European 
Union (EU), Italian Cooperation, World Bank, United Nations Development Programme (UNDP), Swiss 
Agency for Development and Cooperation (SDC), Japan International Cooperation Agency (JICA), 
United States Agency for International Development (USAID), universities, civil society, community rep-
resentatives etc.  

90 % of the consultation meetings were technical consultations with the remaining being in-field and 
national consultations and validations workshops where more than 25 people have participated on av-
erage. From a gender perspective 52% of people consulted were female and 48% male.  

  

 
7 Please note that there is an overlap of participants in the different meetings. 
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 shows the gender distribution of the participants in the meetings held from 2020 until early 2024. The 
engagement and feedback received in these extensive meetings did not only provide valuable input, 
increased the ownership in the planned interventions, but also recognised the participatory process of 
project development. 
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Figure 1: Gender Distribution of the 2020 – 2023 stakeholder engagements 

 

Source: Own elaboration 

Table 4 in the stakeholder received feedback section, provides the inputs, concerns and issues raised 
by stakeholders and the addressing mean from the project team.  

Mr. A. Karagjozi (AMBU) stated in one of the validations meeting that a holistic approach and consul-
tations of all key actors in the country is important for the design of a project. This is the only project for 
which there is a full picture, and this will be integrated in its design. 

Another quote received form the local community consultation meetings comes from a representative 
of a CSO located in the city of Shkodra: “The civil emergency is still seen as an issue that belongs 
mostly to men, but now in the framework of political and programmatic changes it is necessary to guar-
antee the commitment, participation, contribution and opportunity of women and girls alongside men 
and boys in the management of emergencies”. 

Table 2 provides the overview of the consultation meetings during the three years, while Table 3 pro-
vides a detailed list of the stakeholder meetings organised by the project staff, being bilateral/ technical 
ones, donor coordination/ community meetings as well as wide stakeholder meetings steered and fa-
cilitated by the NDA.  

Table 2: Overview of the engagements (2020-2024) 

Year 
# of meet-

ings 

Participants 

Total Female Male  Female (%)  Male (%) 

2020 9 47 23 24 49 51 

2021 29 192 111 81 58 42 

2022 24 102 58 44 57 43 

2023 21 247 110 137 45 55 

20248 3 6 4 2 67 33 

Total 79 579 296 301 52 48 

Source: Own elaboration 

 
8 The table shows the number of meetings that have taken place up until 10.01.2024. 

48%
52%

Male Female
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Table 3: Overview of consultation meetings 2020-2024 

# Description of consultation meetings Institutions Date 
# of Partici-

pants 
 Male (%)  Female (%) 

1 
Presentation of the project idea and discuss the possibility for Albanian De-
velopment Fund (ADF) to be an EE for the project. 

ADF, GIZ 21.09.2020 2 50 50 

2 
Presentation with the new IGEWE Director, update on the ALBAdapt concept 
development progress, process followed and reconfirmation of the IGEWE 
leadership to be part of the project. 

IGEWE, GIZ 25.09.2020 2 50 50 

3 Sharing experiences on climate services. CSI, GIZ 26.09.2020 8 63 38 

4 
Follow up of the initial meeting and the input to the pre-feasibility study re-
quested by IGEWE team. 

IGEWE, GIZ 09.10.2020 2 50 50 

5 
Update on the ALBAdapt concept development progress, process followed 
and clarification on the input to the pre-feasibility study requested by AMBU 
team. 

AMBU, GIZ 15.10.2020 2 50 50 

6 

First Consultation Workshop; Present the initial project idea and the main 
outcomes of the project; Create a joint understanding of the intended inter-
vention in the area of Early Warning Systems and Climate Information Ser-
vices; Receive feedback from the initial indicated project partners/ benefi-
ciaries. 

NDA/ Ministry of 
Environment and 
Tourism (MoET), 
AMBU, IGJEUM, 

NCPA, GIZ 

03.11.2020 13 46 54 

7 
Information Exchange, ALBAdapt concept presentation, information gather-
ing on the progress of Pro News to avoid overlapping. 

CIMA Foundation, 
GIZ 

04.12.2020 4 50 50 

8 
Information exchange meeting, ALBAdapt concept presentation, exploring 
the possibilities of co-financing from IPA III funding. 

EU Delegation, 
GIZ 

08.12.2020 4 75 25 

9 
Coordination meeting ALBAdapt concept presentation, info gathering on the 
progress of ADA/ GCF water concept to avoid overlapping. 

ADA, GIZ 11.12.2020 10 40 60 

10 
Follow up coordination meeting ALBAdapt. Exploring the possibilities of co-
financing from SDC. 

SDC/SECO, GIZ 19.01.2021 9 67 33 

11 Update on the project ALBAdapt. IGEWE, GIZ 21.01.2021 3 33 67 
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# Description of consultation meetings Institutions Date 
# of Partici-

pants 
 Male (%)  Female (%) 

12 
ALBAdapt concept presentation, info sharing on Brigaid and how ALBAdapt 
can build on the lessons learned, exploring the ways of cooperation. 

AKPT, GIZ 22.01.2021 3 0 100 

13 Agriculture project exchange info meeting. GIZ 09.02.2021 3 67 33 

14 
ALBAdapt concept presentation, Presentation of similar remote sensing pro-
jects by Vodafone, exploring opportunities for private sector involvement and 
cooperation. 

Vodafone, GIZ 09.02.2021 3 0 100 

15 
ALBAdapt concept presentation, exploring opportunities for cooperation, get-
ting first input on the long-term CB. 

Polis University, 
GIZ 

10.02.2021 3 67 33 

16 
Presentation of the ALBAdapt to Hydrology and Meteorological sector/ 
IGEWE. 

IGEWE, GIZ 15.02.2021 9 33 67 

17 Update on the project ALBAdapt. AMBU, GIZ 15.02.2021 3 33 67 

18 
Presentation of the project ALBAdapt, consideration to include MMS in the 
project, data availability. 

MMS, GIZ 16.02.2021 6 50 50 

19 ALBAdapt concept presentation to UNEP/EbA project. UNEP, GIZ 02.03.2021 2 0 100 

20 
Meeting the new NDA, presenting the project idea, process so far and en-
suring continuation of support. 

MoTE, GIZ 09.03.2021 3 67 33 

21 
Presentation of the ALBAdapt concept to World Meteorological Organisation 
(WMO) and exploring the possibilities of cooperation. 

WMO, GIZ 16.03.2021 5 20 80 

22 

Second consultation workshop; Presentation of first draft of the CN, Present 
the project outputs, activities intervention logic; Present the draft implemen-
tation arrangements/ structures of the project; Receive feedback from the 
project partners/ beneficiaries as well as present next steps in preparing the 
CN. 

NDA representa-
tives/ MoTE, 

AMBU, IGEWE, 
AKPT, URI, ADF, 
JICA, SDC, MMS, 
NCPA, Polis Uni-
versity, Co-Plan, 

GIZ 

18.03.2021 23 35 65 

23 
ALBAdapt concept presentation, receiving input and feedback on the priori-
ties of the sector and potential role private sector can play. 

Meteoalb -Direc-
tor of Scientific 

and Technical in-
formation, GIZ 

23.03.2021 3 0 100 

24 Update on the project progress. MMS, GIZ 01.04.2021 2 0 100 
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# Description of consultation meetings Institutions Date 
# of Partici-

pants 
 Male (%)  Female (%) 

25 Update on the project progress and request for additional information. ADF, GIZ 01.04.2021 2 0 100 

26 
Possibilities to consider the Ministry of Agriculture as a potential project part-
ner. 

Ministry of Agri-
culture, GIZ 

02.04.2021 2 50 50 

27 Private sector involvement. Balfin Group, GIZ 02.04.2021 3 33 67 

28 
Reconfirming JICA interest in Forest Fires EWS and setting the dates for 
JICA appraisal mission. 

JICA, GIZ 21.04.2021 2 50 50 

29 Update on the project progress. IGEWE, GIZ 23.04.2021 3 33 67 

30 Update on the project progress, input requested by IGEWE. IGEWE, GIZ 27.04.2021 8 38 63 

31 ALBAdapt concept presentation, receiving feedback. IGEWE, GIZ 30.04.2021 2 50 50 

32 
Update on ALBAdapt concept, next steps to be considered by Vodafone for 
their potential involvement and cooperation. 

Vodafone, GIZ 05.05.2021 3 0 100 

33 
Final consultation meeting with the potential co-financing donors to present 
the CN and receive feedback on the output and activity level. 

SDC/SECO, 
JICA, GIZ 

05.05.2021 13 54 46 

34 
Follow up on the progress, finding out how to link output 3 with the ADF 
investments and plans under the regional development fund. 

ADF, GIZ 06.05.2021 3 33 67 

35 Exchange of information and potential financing for IPA III. 
EU Consultant, 

GIZ 
06.05.2021 2 50 50 

36 

Third partner consultation meeting presentation the project outputs, activi-
ties and intervention logic; Presentation of the draft implementation arrange-
ments/ structures of the project; Feedback from the project partners/ benefi-
ciaries; Discussion of the next steps in preparing the full proposal. 

NDA representa-
tives/ MoTE, 
AMBU, JICA, 

NCPA, Expert, 
MMS, IGEWE, 

Polis University, 
AKPT, WMO, 

URI, Vodafone, 
SECO, ADF, GIZ 

12.05.2021 31 42 58 

37 Exchange with focal point of NDA. MoTE, GIZ 14.05.2021 2 50 50 
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# Description of consultation meetings Institutions Date 
# of Partici-

pants 
 Male (%)  Female (%) 

38 

Fourth partner consultation meeting presentation the project outputs, activi-
ties and intervention logic; Presentation of the draft implementation arrange-
ments/ structures of the project; Feedback from the project partners/ benefi-
ciaries; Discussion of the next steps in preparing the full proposal. 

NDA/ MoTE, 
AMBU, NCPA, 
IGEO, AKPT, 

WMO, URI, Voda-
fone, SDC, 

SECO, ADF, Red 
Cross, GIZ 

10.12.2021 36 58 42 

39 Update on CN progress and next step to be considered by IGEO. IGEO, GIZ 21.01.2022 3 33 67 

40 
Update on the UNDP initiatives in the sector and current status of ALBAdapt 
project. 

UNDP, GIZ 09.02.2022 5 20 80 

41 Preparation for the ALBAdapt project consultation meeting with donors. 
NDA of Albania, 

MoTE, GIZ 
10.02.2022 2 50 50 

42 

First consultation workshop presenting the project idea, project outputs and 
main lines of activities; Presenting the overall link of the project idea with 
main needs and policies in the country; Providing a rough roadmap for the 
project; Receiving feedback from the initial indicated project partners/ bene-
ficiaries. 

NDA/ MoTE, 
SDC, JICA, World 

Bank, ADA, EU 
Delegation, GIZ 

16.02.2022 16 69 31 

43 
Exchange of information on the Red Cross actions for disaster preparedness 
and reaction in Albania; Exploration of possibilities for cooperation with the 
ALBAdapt Project. 

Red Cross Alba-
nia, GIZ 

11.03.2022 2 50 50 

44 
Update on IUCN initiatives and their upcoming work on nature-based solu-
tions (NbS) globally and regionally and current status of ALBAdapt project of 
GIZ. 

IUCN, GIZ 21.03.2022 4 50 50 

45 
Update on the WB initiatives in the sector and current status of ALBAdapt 
Project of GIZ. 

World Bank, GIZ 24.02.2022 6 17 83 

46 Update on CN progress and next step to be considered by NCPA. NCPA, GIZ 24.03.2022 3 33 67 

47 
Information about the project idea, stakeholders’ engagement, needed sup-
port from the Parliament committee on the project co-financing from Govern-
ment of Albania (GoA). 

Member of Alba-
nian Parliament, 

chair of the 
Budget and Fi-

nance committee, 
GIZ 

24.03.2022 2 50 50 

48 
Sharing project activities and areas of operation between teams to ensure 
synergy creation. 

World Bank (blue 
economy project 

team), GIZ 
07.04.2022 5 0 100 
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# Description of consultation meetings Institutions Date 
# of Partici-

pants 
 Male (%)  Female (%) 

49 
Update on the CN progress, activities planned and role of the main partners 
(with a specific focus on IGEO). 

World Bank, GIZ 07.04.2022 5 60 40 

50 Update on the progress of CN comments revision. 
NDA of Albania, 

MoTE, GIZ 
20.04.2022 2 50 50 

51 EbA implementation through the UNEP project. 
UNEP repre-

sentative 
11.05.2022 4 50 50 

52 Present ALB Adapt project and see possibilities for synergies/co financing. 
SDC HQ, Meteo 

Swiss 
16.06.2022 4 50 50 

53 Update on ALB Adapt project status. IGEO, GIZ 03.10.2022 3 33 67 

54 Update on ALB Adapt project status. NCPA, GIZ 27.10.2022 3 33 67 

55 Preparation of the feasibility study. Meteo Swiss, GIZ 08.11.2022 9 67 33 

56 Update on ALB Adapt project status. 
Vodafone Alba-

nia, GIZ 
05.12.2022 4 50 50 

57 Update on ALB Adapt project status. IGEO, GIZ 21.12.2022 3 33 67 

58 
Present ALB Adapt project and possible cooperation during GCF project 
preparation. 

IISD,GIZ 23.12.2022 7 29 71 

59 
Information about ALBAdapt project, expected intervention, donor coordina-
tion, ADA support for AMBU. 

ADA,GIZ 06.01.2023 2 0 100 

60 
Update on ALB Adapt project status and planning of stakeholder consultation 
workshop. 

NDA,GIZ 09.01.2023 2 50 50 

61 
Possible cooperation with Meteo Swiss during GCF project preparation 
phase. 

IGEO,GIZ 17.01.2023 2 50 50 

62 

Fifth partner consultation meeting presentation the project outputs, activi-
ties and intervention logic; Presentation of the draft implementation arrange-
ments/ structures of the project; Feedback from the project partners/ benefi-
ciaries; Discussion of the next steps in preparing the full proposal. 

NDA representa-
tives/ MoTE, 

AMBU, NCPA, 
IGEO, AKPT, 

WMO, URI, Voda-
fone, GIZ, SDC, 

UNDP, WB, 
IUCN, EU Dele-

gation, SIDA, GIZ 

20.01.2023 30 50 50 

63 
Presentation of ALBAdapt project to new director of MMS; role and engage-
ment of MMS in feasibility study and project preparation. 

MMS,GIZ 20.03.2023 4 25 75 
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# Description of consultation meetings Institutions Date 
# of Partici-

pants 
 Male (%)  Female (%) 

64 
Progress of ALBAdapt project; Role and engagement of IGEO in preparation 
of feasibility study and the Inventory of Hydro-meteo network. 

IGEO,GIZ 05.04.2023 4 50 50 

65 
Discussion with technical staff of the hydro-meteo network inventory; prepa-
ration for Swiss mission for Assessment of IGEO Institutional/Technical/ hu-
man capacities as part of Project Feasibility study. 

IGEO,GIZ 07.04.2023 10 60 40 

66 

Mission visit for preparation of Assessment of IGEO Institutional/Technical/ 
human capacities as part of Project Feasibility study; Eight meetings with 
different partners to discuss on current role of IGEO in the hydro-meteoro-
logical services, and its future as a strong national institution with the capac-
ities and services improved. 

IGEO, Meteo 
Swiss, NDA, 

AMBU, NCPA, 
County of 

Shkoder, Munici-
pality of Shkoder, 
MMS, Albcontrol, 

Experts, JICA, 
Italian Coopera-

tion 

17.04.2023- 
25.04.2023 

31 68 32 

67 
Presenting progress of ALBAdapt FP. Discuss on the role and engagement 
of NCPA in preparation of FP. 

NCPA, GIZ 31.05.2023 10 50 50 

68 
Information about ALBAdapt project, expected intervention, donor coordina-
tion, SIDA support for MoTE, looking for possibilities of synergies. 

SIDA, GIZ 13.06.2023 2 50 50 

69 
Sharing info about ALBAdapt FP and EU civil protection mechanism activi-
ties with NCPA; Look for synergies and avoid overlapping of interventions. 

EU civil protection 
Mechanism, GIZ 

14.06.2023 5 40 60 

70 
Presenting ALBAdapt to SASPAK, strategy coordination from AL side; Look-
ing for entry points to Mid-term budget and advice on national partner en-
gagement with the co-financing requirement. 

SASPAC, GIZ 21.06.2023 2 50 50 

71 
Presenting progress of ALBAdapt funding proposal; Discuss the role and en-
gagement of NCPA in preparation of FP. 

NDA, GIZ 03.07.2023 6 50 50 

72 

Validation workshop on project activities; Presentation of ALBAdapt project 
components; Validation of project components with partners findings and 
agreement from working group (receiving feedback on project activities); 
Next steps in finalizing ALBAdapt FP. 

MoTE, NCPA, 
IGEO, Red Cross, 

GIZ 
07.07.2023 20 60 40 
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# Description of consultation meetings Institutions Date 
# of Partici-

pants 
 Male (%)  Female (%) 

73 
Discussing on progress of ALBAdapt project; Next step to finalize funding 
proposal and respective annexes; Engagement and support of NDA for final-
izing funding proposal. 

NCPA MoTE, GIZ 07.07.2023 5 60 40 

74 

Public Consultation meeting in County of Fier; Presentation of ALBAdapt 
project preparation and its components; Presentation of gender assessment 
document; Presentation of ESAP document; Feedback from participants on 
consideration of gender issues and environmental and social aspects during 
project preparation and its implementation; Next steps in finalizing ALBAdapt 
FP. 

County Fier, Mu-
nicipalities of Fier, 

Lushnje,  Ros-
kovec and Mal-
lakaster, Repre-
sentatives from 
Administrative 

Units, DRAP Fier, 
ADZM Fier, 

CSOs, Roma 
community, Ex-

perts, GIZ 

20.07.2023 30 63 37 

75 
Discussing cofinancing possibilities from GoA, Integration of ALBAdapt pro-
ject into the list of high project priorities from GoA side. 

SASPAC, GIZ 21.07.2023 8 50 50 

76 

 
Public consultation meeting in County of Shkoder; Presentation of ALBAdapt 
project preparation and its components; Presentation of gender assessment 
document; Presentation of ESAP document; Feedback from participants on 
consideration of gender issues and environmental and social aspects during 
project preparation and its implementation; Next steps in finalizing ALBAdapt 
FP. 

County of 
Shkoder, Munici-

palities of 
Shkoder, and Vau 
Dejes Represent-
atives from Ad-

ministrative Units, 
NCPA, Red 

Cross, , ADZM 
Shkoder, ZABU 
Shkoder, CSOs, 

Roma community, 
Experts, GIZ 

27.07.2023 27 56 44 

77 
Role of NCPA in implementation of component 2 of ALBAdapt project; Dis-
cussion on possibility of co-financing ALBAdapt project. 

NCPA, GIZ 30.08.2023 7 43 57 

78 
Discussing country hydromet diagnostic report prepared by Meteo Swiss; 
Discussing results of inventory of Hydro-meteo network. 

IGEO, GIZ 20.09.2023 3 33 67 
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# Description of consultation meetings Institutions Date 
# of Partici-

pants 
 Male (%)  Female (%) 

79 

Sixth partner consultation meeting presentation of the ALBAdapt FP and as-
sociated documents: Gender Assessment, Environmental and Social Action 
Plan, SEP; Discussion of the next steps for submitting full proposal and GCF 
evaluation procedures. 

NDA / MoTE, Min-
istry for Europe 
and Foreign Af-

fairs, IGEO, 
NCPA, SASPAC, 

AMBU, EUD, 
SDC, URI, GIZ, 

Red Cross, 
NTPA, Prefecture 
Shkoder, Prefec-
ture Fier, Albcon-

trol, Vodafone, 
WMO, URI, EUD, 
Polis University, 
MMS, Avcon, Ur-
ban Innovation, 

GIZ 

21.11.2023 32 56 44 

80 
Discussion on grant agreement and detailing of budget of NCPA for imple-
mentation of the project 

NCPA, GIZ 14.12.2023 4 25 75 

81 
Discussion on finalization of ALBAdapt project and way forward for the sub-
mission 

NDA, GIZ 18.12.2023 2 50 50 

82 
Discussion on how the project deliverables can serve the agency and in-
form the water cadaster 

AMBU, GIZ 26.12.2023 3 33 67 

83 
Informing the prime minister office on the project components, alignment 
with national policies and international commitments 

PMO, GIZ 05.01.2024 2 50 50 

84 Discussion on improvement of ALBAdapt based on comments from IGEO IGEO, GIZ 09.01.2024 2 50 50 

85 
Working on detailing NCPA grant budget to be included in the submission 
of ALBAdapt project 

NCPA, GIZ 09.01.2024 2 0 100 

Source: Own elaboration 
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2.6 Stakeholder Feedback  

Table 4 summarizes the key feedback received from different stakeholder groups and how this feedback has been incorporated in the project design9. 

Table 4: Stakeholders’ Feedback 

 
9 Kindly note that more detailed minutes of each stakeholder meeting are available upon request.  

 

Project Component Consultations Key Feedback Received How Feedback / Suggestions are Addressed in Project Design 

Component 1 
National enti-

ties 

• Many hydro-met stations are not functional and 
are therefore not used because of the limited 
budget to operate networks and limited staff ca-
pacity. To address the challenges faced by 
IGEO to address the national needs for data 
provision, it is advisable to improve the hydro-
met service with modern equipment, the latest 
technology developments, capacity building and 
adequate funding.  

• The project will work closely with national stakeholders to develop a detailed 
institutional design of a rejuvenated or restructured NMHS, to secure agree-
ment on this design, to have it endorsed by the government, and to help oper-
ationalize the new model with new systems, capacities and equipment. (Sub-
Activities 1.1.1.1, 1.1.1.2, 1.1.1.3).  

 

• Criticism of current NMHS services should not 
be conflated with criticism of IGEO. IGEO is 
striving to provide an effective hydro-met service 
with the human, technical and financial re-
sources at its disposal. 

• The project fully acknowledges that IGEO is endeavouring to provide effective 
NMHS services in challenging circumstances. The lack of legal underpinning 
to the hydro-met sector, the fragmented historical evolution of the sector and 
government financial constraints are clearly factors outside of IGEO’s control. 
Conversely, it is also acknowledged that IGEO’s status as an academic insti-
tution offers some advantages, notably the close coupling of research and op-
erational activities. The project will work with national stakeholders to draft a 
Law on Weather, Climate and Hydrological Services that will, for the first time, 
specify and formalise the institutional architecture of the hydro-met sector, in-
cluding institutional responsibilities and mandates, data-sharing modalities, 
minimum service levels, the scope for provision of paid-for services, govern-
ment funding and others. The future institutional identity of the NMHS is a de-
cision that will be made by the responsible institutions of the Albanian govern-
ment, building on extensive analysis and discussions. (Sub-Activity 1.1.1.1).  

• All institutions need to work together (comply-
ing with EU / national environmental stand-
ards), so that a paradigm shift is possible.  
 

• The project has undertaken extensive consultations with a large number of 
(diverse) institutions across the public sector, private sector and civil society, 
at both national and local levels. The design of the NMHS and NFCS (as well 
as the MHEWS under Component 2) will promote – and crucially – formalize 
institutional roles and responsibilities, including inter-institutional data-sharing 
and reporting. 
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Project Component Consultations Key Feedback Received How Feedback / Suggestions are Addressed in Project Design 

• There are no current university degrees which 
focus on hydrometeorology. We need to stimu-
late new experts at Master’s / PhD level. 

• The project will work with universities and vocational colleges to develop 
new, elective modules on meteorology, hydrology and climatology that will in-
itially form part of existing bachelor- and master-level degrees in physics, 
earth sciences, etc. In the medium-term, these modules are expected to 
evolve into stand-alone degree subjects. (Sub-Activity 1.1.1.1). 

• Agriculture and tourism are the most important 
and affected sectors from hazards at the local 
level, and thus should be the focus of the AL-
BAdapt project. 

 

• The baseline and barrier analysis undertaken by the project during prepara-
tion identified agriculture, tourism, energy generation and water as the key 
climate-affected economic sectors, and the coastal belt as the key geograph-
ical ‘sector’. However, a wide variety of other sectors will benefit from the 
project’s support to the NMHS, NFCS and MHEWS. 

• The project needs to create services that will 
cover their own costs: otherwise, it is not possi-
ble to make services sustainable in the long-
term. 

 

• The project recognizes this reality. The Law on Weather, Climate and Hydro-
logical Services, which will be drafted with project support, will contain ex-
plicit provisions for the NMHS to develop and provide paid-for services, in or-
der to increase the institution’s financial sustainability. The NFCS will be ex-
plicitly designed to catalyse private sector involvement in the hydro-met sec-
tor through the provision of commercial services. And the project will provide 
ideation and incubation support to climate service business ideas in order to 
kick-start market development. (Sub-Activities 1.1.1.1, 1.2.1.1, 3.1.1.1). 

• The project’s support to digitisation should ex-
tend beyond IGEO in order to enable a greater 
level of data-sharing between institutions. 

• Data sharing (and associated elements, such as technological inter-operabil-
ity, clear institutional roles and responsibilities, use of international data 
standards, incorporation of gender disaggregation of data, etc.) forms a 
strong emphasis of project support. Formal standard operating procedures 
and data-sharing modalities will be agreed and documented for all key stake-
holders. A National Climate Information System (NCIS) will be established 
with project support. (Sub-Activities 1.1.1.1, 1.1.1.2, 1.1.1.3, 1.2.1.1, 1.2.1.2, 
2.1.1.1). 

Local actors 

• The project should not just focus on national-
level structures and needs but should also ad-
dress needs at the municipality and community 
level. 

• Extensive stakeholder consultations have taken place at local level. Key project 
interventions – such as FbA pilots, LAAP development and EbA demonstration 
measures – will take place at local level in close coordination with municipali-
ties and other local actors. (Sub-Activities 2.1.2.2, 3.2.1.1). 

CSOs 

• When designing its support for the hydro-met 
sector, the project needs to overcome the natu-
ral tendency to focus only on state institutions: 
CSOs, universities, local communities and the 
private sector also need to be closely involved, 
at both the project design and implementation 
stages. 

• Extensive stakeholder consultations have taken place with non-state institu-
tions, including CSOs, academia, ARC, community groups and private sector 
enterprises. Key project interventions – such as the NFCS and MHEWS – will 
be explicitly designed to be inclusive, and other interventions (e.g. develop-
ment of university hydro-met course modules and support to climate service 
MSMEs) have a principal or exclusive focus outside the state sector. (Sub-
Activities 1.1.1.1, 1.2.1.1, 2.1.1.2, 3.1.1.1, 3.1.1.2). 
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Project Component Consultations Key Feedback Received How Feedback / Suggestions are Addressed in Project Design 

Private sector 

• Consider the private sector as participants in the 
project, not just as beneficiaries. 

• The private sector will be proactive participants in the project, particularly in the 
context of the NFCS and development of the commercial climate services eco-
system. (Sub-Activities 1.2.1.1, 3.1.1.1, 3.1.1.2). 

• The private sector’s primary motivation is gen-
erating profit. Limited support can be expected 
for other reasons (e.g. goodwill, corporate social 
sustainability programmes, etc.), but long-last-
ing support can only be created by profitable op-
portunities. 

• The commercial imperative of private sector actors is fully acknowledged by 
the project and underlies its approach to climate services market development 
in particular (Sub-Activities 3.1.1.1, 3.1.1.2). 

• All three project components, especially Climate 
Information and EWS, are potential areas where 
Vodafone can support. A potential cooperation 
with Vodafone emphasizes the strong linkage 
with technological support. 

• Vodafone will be closely involved in development of a mobile network hazard 
warning system. (Sub-Activities 2.1.1.1, 2.1.1.2). 

International 
actors 

• Regarding the geographical focus of the project, 
it is quite evident that the western belt of Albania 
is most affected by floods and other risks such 
as erosion, landslides, deforestation. The pro-
ject should consider and coordinate with other 
projects/initiatives (e.g. SDC and UNDP, which 
are developing local plans and implementing 
flood management plans.) 

• The project will put in place nationwide structures and systems (e.g. the NMHS, 
NFCS and MHEWS), but the principal focus will, indeed, be on the coastal belt. 
The FbA pilots and the EbA demonstration projects will be located in the 12 
coastal belt municipalities. (Sub-Activities 2.1.2.2, 3.2.1.1). 

 

• Regarding the institutional set-up, there are 
many stakeholders, and the cooperation and co-
ordination framework should be considered as 
very important.  

• Extensive stakeholder consultations have taken place with state (including mu-
nicipality-level) and non-state institutions, including CSOs, academia, ARC, 
community groups and private sector enterprises. The project will put in place 
detailed, formal inter-institutional cooperation and coordination systems. (Sub-
Activities 1.1.1.1, 2.1.1.1 and others). 

• Sustainability of the project should be consid-
ered from the beginning, which means the con-
tribution from the public sector is significant to 
ensure sustainability: e.g., maintenance and op-
eration of infrastructure after the project is fin-
ished.  

• The project is fully supported by the NDA (the Ministry of Tourism and Environ-
ment) and other key government institutions. NCPA is an Executing Entity and 
is providing significant co-finance. The need for a GCF project like ALBAdapt 
is explicitly identified as a Strategic Project in the National Disaster Risk Re-
duction Action Plan. The Law on Weather, Climate and Hydrological Services 
will impose a statutory obligation on the government to provide regular funding 
to the NMHS; it will also enable the NMHS to generate revenue through the 
provision of paid-for services. (Sub-Activity 1.1.1.1). 

• Demonstrating the value-add of the project (e.g. 
with a cost-benefit analysis) would be very use-
ful.  

• A cost-benefit analysis has been conducted (Annex 10a). Even under highly 
conservative assumptions, the project is clearly NPV-positive. 
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Project Component Consultations Key Feedback Received How Feedback / Suggestions are Addressed in Project Design 

• Include reference to, and alignment with, the 
Sendai framework and current running projects, 
e.g., World Bank. 

 

• Detailed surveys of baseline projects and national strategies and policies (in-
cluding international commitments under, inter alia, the UNFCCC, Paris Agree-
ment and Sendai Framework) are included in the pre-feasibility study (Annex 
2) and the Funding Proposal. 

• WMO is very happy to support project develop-
ment and project delivery plan. The project 
should consider: 

• Connection and alignment with ongoing 
projects and initiatives, e.g., SEE 
MHEWS. 

• Important: regional cooperation for data 
in the Western Balkans. 

• Data exchange for EU and global needs: 
data in and out of the country for model-
ling etc. 

• Infrastructure improvement for observa-
tion networks is not just a one-time thing 
– financed by government, embedding 
the modernization into an institutional re-
form is key. 

• WMO is considered a key project partner, both as a provider of international 
standards and best-practice, as well as a project participant (e.g. in the provi-
sion of capacity building). WMO is very supportive of the project, which is re-
garded as highly complementary to its Early Warnings for All Initiative. 

Component 2 

National enti-
ties 

• To review the system of the early warning ser-
vice, it is crucial to understand linkages among 
institutions and how to integrate warnings within 
a single service.  

• The fragmented nature of the current warning system – across institutions, sec-
tors and communication channels – is fully acknowledged. Indeed, it is this 
level of fragmentation (accompanied by the lack of formal, ‘official’, institutional 
roles and responsibilities, and the service gaps and deficiencies that arise as 
a result) that is a key motivation and justification for GCF involvement. Exten-
sive preparatory work – interviews, consultations, legal analysis, institutional 
mapping, etc. – has been undertaken: the project has a good understanding of 
what challenges and gaps need to be addressed. A central focus of Sub-Activ-
ities 2.1.1.1 and 2.1.1.2 will be working with stakeholders to agree, formalize 
and establish the structures and systems to address these challenges and 
gaps. 

• It is important for local actors to be involved in 
the project and integrate them within the frame-
work of the planned activities.  

• Extensive stakeholder consultations have taken place at local level. Key project 
interventions – such as FbA pilots, LAAP development and EbA demonstration 
measures – will take place at local level in close coordination with municipali-
ties and other local actors. (Sub-Activities 2.1.2.2, 3.2.1.1). 

Local actors 

• There is a need for municipalities to integrate 
gender dimensions in local emergency re-
sponse approaches. As such, it is recom-

• The project has a detailed GAP (Annex 4b) that addresses gender gaps at 
national, local and institutional levels. Among (many) other gender interven-
tions, the project will: assist the 12 coastal municipalities to appoint gender 
focal points (and/ or formalize the roles of incumbents); provide training to 
coastal municipality civil protection personnel on the gender aspects of civil 
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Project Component Consultations Key Feedback Received How Feedback / Suggestions are Addressed in Project Design 

mended to build technical capacities in plan-
ning, gender analysis and disaggregated data, 
etc. 

protection and early warning systems, including gender-differentiated climate 
impacts, needs, constraints and communications; ensure that FbA capacity 
building and pilots include gender-related aspects; engage gender expertise to 
review coastal municipalities’ emergency response / DRR plans with a view to 
integrating gender-differentiated needs and perspectives into the plans; and 
work with coastal municipalities to implement gender-disaggregated data col-
lection for civil protection purposes. 

Private sector 

• Coordination of all operators that are dealing 
with the environment, weather, nature risks and 
climate is important and the unique NFCS plat-
form is a very good idea to include all actors in 
the network and to provide access to infor-
mation.  

• The design process for the NFCS will be fully inclusive: the private sector will 
play a key role. The NFCS has a number of purposes, one of which is to facil-
itate data-sharing (and thereby allow that data to be used, processed and re-
ceived by a greater range of beneficiaries) and another is to support the devel-
opment of private sector provision of climate services. The private sector will 
be key participants in the User Interface Platform (UIP) and the National Cli-
mate Information System (NCIS) will have walled garden areas to support data 
confidentiality (and hence support, inter alia, commercial services). (Sub-Activ-
ities 1.2.1.1, 1.2.1.2). 

• Training of students in the faculties of science 
or engineering offers an option to prepare 
young professionals for careers in the hydro-
met sector. 

• The project will work with universities and vocational colleges to develop new, 
elective modules on meteorology, hydrology and climatology that will initially 
form part of existing bachelor- and master-level degrees in physics, earth sci-
ences, etc. In the medium-term, these modules are expected to evolve into 
stand-alone degree subjects. The intention is to support the future supply of 
suitably qualified staff for the hydro-met sector (public and private employers) 
(Sub-Activity 1.1.1.1). 

• Inclusion of climate risks in local spatial plans is 
needed. There is also a need for better coordi-
nation between actors (NCPA and NTPA). 

• The project will provide extensive support to municipalities, including (inter 
alia): support to Territorial Stakeholder Climate Dialogues (TSCDs) and Terri-
torial Adaptation Action Plans (LAAPs), precisely with the purpose of better 
capturing, integrating and mainstreaming climate adaptation / DRR into munic-
ipal planning and investments. The NTPA will co-lead the TSCD process (with 
MoTE) and NCPA will be an active participant. (Sub-Activity 3.2.1.1 and oth-
ers). 
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Source: Own elaboration 
 

 

Project Component Consultations Key Feedback Received How Feedback / Suggestions are Addressed in Project Design 

International 
actors 

• The Red Cross sees community engagement 
as imperative to the successful implementation 
of the project. It is important to enable local ac-
tors and in building the needed capacity to act. 
How can community engagement be financially 
coupled to help local action planning and early 
warnings? 

 

• The project has engaged in extensive local-level consultations during project 
preparation. During project implementation, the project will (inter alia): imple-
ment a capacity building programme for coastal belt municipalities, which will 
include support for community engagement and understanding of vulnerable 
groups; and implement an awareness-raising campaign to enable coastal belt 
municipalities to reach communities and target sub-communities; provide ca-
pacity building for FbA implementation in coastal communities. FbA offers a 
direct link between (i) community engagement, (ii) financial/technical support 
and (iii) early warnings. (Sub-Activities 2.1.1.2, 2.1.2.1, 2.1.2.2). 

• The project should focus on building a single 
multi-hazard EWS, as an information system 
co-provided and produced in a tailored manner 
to serve multiple purposes. 

• The project will, indeed, support the development of a single multi-hazard EWS 
– with NCPA as the key entity that coordinates co-provision and co-production 
of information (closely ‘joined up’ with the NMHS), and that issues consistent, 
high-quality, timely warnings across multiple communication channels. (Sub-
Activities 2.1.1.1, 2.1.1.2). 

Component 3 

National enti-
ties 

• The project needs to cover all coastal munici-
palities but then select a sub-set to work in. 

 

• The project will provide capacity building, TSCDs and LAAP development sup-
port to all 12 coastal municipalities. In recognition of the level of work involved 
and the danger of ‘spreading itself too thin’, the project will not develop hazard 
impact models in all coastal municipalities but, rather, in 6 coastal settlements. 
FbA pilots will then be developed in 3 of these settlements. FbA plans will also 
be developed for schools at risk of flooding in all 12 coastal municipalities. 5-
10 EbA / eco-DRR measures will be implemented in a sub-set of coastal mu-
nicipalities. (Sub-Activities 2.1.2.1, 2.1.2.2, 3.2.1.1, 3.2.1.2). 

• Nature-based solutions (NbS) are the priority 
focus of MoTE, as well as in the NDC. 

• The NbS focus of the government and key policies / strategies (the NDC, the 
NAP, the National Climate Change Strategy, etc.) is fully acknowledged. Based 
on extensive consultations with government institutions and other stakehold-
ers, Activity 3.2.1 is focused on developing the enabling conditions for imple-
mentation of NbS as a climate adaptation approach, with scaled-up operation-
alization planned for the ALBAdapt Phase 2 project. 

International 
actors 

• The BRIGAID project was a first step and a 
good starting point in terms of building market 
readiness and developing a community of inno-
vators.  There is now a real opportunity for Al-
bania to create a market for climate start-ups.  

• The Bridging the Gap for Innovations in Disaster Resilience (BRIGAID) project 
was a European Commission project that ran from 2016-2020. It is one of the 
baseline projects that the ALBAdapt project will build on, notably by leveraging 
the stakeholder networks BRIGAID developed and solidifying these networks 
into an online digital innovation community. Ecosystem-building support, which 
will encompass awareness-raising and business ideation (hackathons and 
other events) will encompass not just climate service start-ups (although these 
are, of course, a key focus), but also incubators, accelerators, financiers, aca-
demia and civil society. (Sub-Activities 3.1.1.1, 3.1.1.2). 
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2.7 Stakeholder Mapping  

A stakeholder mapping and analysis report was done in 2021 within the process of ALBAdapt CN de-
velopment to better inform the project team among others on the key players in the sector, their activities 
and interlink with each other. The stakeholder profile provides a comprehensive estimate of 45 national 
and international stakeholders. These stakeholders are divided into three categories: 

i. Governmental Institutions (central and local governmental units, national agencies, departments 
etc.);  

ii. International Stakeholders working as development partners in EWS and climate change;  
iii. Other national stakeholders (CSOs, Private Sector, Academic Institutions).  

Figure 2 the stakeholder map diagram prepared back in 2021 and updated during the SAP proposal 
development represents the panorama of analysed actors as per their sphere of influence in the project. 
Location of the stakeholders is done according to the level of influence, starting from the centre with 
the most influential ones while in wider circle are places the least influential stakeholders.  

 

Figure 2: Stakeholder Map Diagram 

Source: Own elaboration 
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Figure 3 shows the interrelation between the key stakeholders in the project.  

Figure 3: Interrelation of key stakeholders in the project 

 
Source: Own elaboration 

2.8 Stakeholder Analysis 

The stakeholder analysis done during CN development and updated during SAP preparation provides 
a comprehensive estimate of 46 national and international stakeholders. As mentioned before, these 
stakeholders are divided into three categories: 

i. Governmental Institutions (central and local governmental units, national agencies, departments 
etc.); 

ii. International Stakeholders working as development partners in EWSs and climate change; 
iii. Other national stakeholders (CSOs, Private Sector, Academic Institutions). 

2.8.1 Governmental Institutions 

For the sake of this analysis the profiles provided here are on an institutional basis regardless the level 
of the governance.  

Based on the Constitution of the Republic of Albania, and the deriving legislation, the governance sys-
tem in Albania consists of two levels: 

● Central government level, and  
● Local self-government level. 

The central government level, represented by the central government body, acts as the highest ex-
ecutive authority. Together with other constitutional bodies, it facilitates political decision-making and 
formulates strategies to achieve the state’s objectives during specific historical periods through admin-
istrative activities. 

Members of the government body, either collectively or individually depending on their respective de-
partments, oversee the translation of political decisions into administrative actions within the public ad-
ministration. This involves carrying out administrative functions, particularly at the senior administrative 
level, including the appointment and dismissal of high-ranking public officials. According to the Consti-
tution of Albania, the Council of Ministers assumes any state function not assigned to other state or 
local government bodies. 
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The government is responsible for normative functions, allowing it to enact regulatory measures with 
less authority than laws. In some cases, it can issue normative acts of equal authority to laws, either 
through delegation by the parliament or with its ratification. Decisions made by the Council of Ministers 
are approved by a majority vote of its members through an open ballot. 

Counties in Albania are part of the central governance tier. Their role is primarily related to regional 
administration and coordination of governmental activities. Counties serve as intermediate administra-
tive units between the central government and the local government, ensuring the implementation of 
national policies and regulations at the regional level. They are responsible for overseeing and coordi-
nating various administrative functions, including law enforcement, civil registration, and public services, 
within their respective regions. 

Moreover, Counties play a crucial role in crisis management and emergency response, serving as key 
points of contact for the central government during times of natural disasters, civil emergencies, or other 
critical situations. They work closely with local authorities, law enforcement agencies, and relevant 
stakeholders to ensure effective communication, coordination, and implementation of government pol-

icies and initiatives at the regional level. 

The second governing level in Albania is the local self-government level. The local self-government 
is organized in two tiers: i) Municipalities (61), which stand at the first tier, and ii) Regional Councils 
(12), which stand at the second tier. Local government ensures governance at a level as close as 
possible to the citizens through recognizing the existence of different identities and values of commu-
nities, respecting the fundamental rights and freedoms of citizens sanctioned in the Constitution or other 
laws, choosing different types of services and other local public facilities for the benefit of the commu-
nity, the effective exercise of functions, competencies and tasks by local government bodies, the pro-
vision of services in appropriate forms and the effective promotion of community participation in local 
government. The local self-government body is regulated by law 139/2015 “On local self-government” 
which was a step forward in the process of decentralization of governance in Albania that has started 
in 1992. It gives more functions to the municipalities. Table 5 below provides the list of governmental 
institutions related to early warning and climate information systems both on national and local level.
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Table 5: Governmental institutions engaged in Climate Change Adaptation/ CIS/EW 

Name of the in-
stitution 

Description of role 
Level of 

influence 
Relevance for the proposed project 

Albanian Au-
thority for Ge-
ographical In-

formation 
(ASIG) 

ASIG is responsible for surveying, mapping and land-use registration. It main-
tains a sophisticated public digital map of Albania that incorporates many ‘lay-
ers’ (topography, geology, land-use, etc.) Its main role was to facilitate the col-
lection, organization, management, and dissemination of geographic infor-
mation for various purposes, including urban planning, environmental man-
agement, infrastructure development, and other governmental initiatives. 
ASIG plays a significant role in promoting the use of geographical information 
systems (GIS) and geospatial data to support informed decision-making pro-
cesses across different sectors.  

Medium Improved climate data serves to ASIG dedicated climate and 
hazard info update and enrichment. Cooperation with project 
will facilitate two-way GIS data exchange with the MHEWS to 
incorporate hazard information into ASIG products and to en-
rich MHEWS hazard assessment activities. 

Albanian Ge-
ological Sur-

vey (AGS) 

The AGS is a public institution that has the legal status as advisory, technical 
and scientific institution. It is a governmental, public, budgetary legal entity, 
which carries out activities in the field of soil sciences including studies for civil 
geological, geo-sciences and hydrogeological emergencies in the territory of 
the Republic of Albania. 

Medium Can provide the expertise for the hydrogeological emergen-
cies and other technical expertise in the field of soil science 
regarding the landslide and other related issues. 

Albcontrol 

Formerly known as the National Air Traffic Agency. It manages and controls 
the airspace of Albania. Albcontrol was created in 1992 as a state-owned en-
terprise and was restructured as a state-owned joint stock company in 1997. 
The Meteorological Directorate (Albcontrol Met), one of 17 operating units, is 
responsible for operating automated weather observing systems (AWOS) at 
Tirana and Kukës airports. Albcontrol Met produces regular 24-hour terminal 
aerodrome forecasts (TAFs) and local area forecasts (LAFs) for defined 
weather parameters, as well as 7-day weather outlooks. 

Medium - 
Low 

Improved climate data and forecast info on a country level 
serves to the Albcontrol. They do recognize the need for info 
exchange in between governmental institutions. 

Civil Aviation 
Service (CAS) 

The CAS is the authority responsible for the regulation and supervision of all 
activities in the field of civil air transport in the Republic of Albania.  

Low Interest in early warning and meteorological data.  

Council of 
Ministers 

Main body for approving policies and plans High Legal requirement for establishing and approving an effective 
system for DRR, EWS as well as sectorial reform needed in 
hydrometeorology. 

INSTAT 

INSTAT is an independent public legal entity, organized at central level and 
local level. It is the main producer of official statistics in the country. Its man-
date is to produce neutral, transparent and up-to-date statistics that help users 
to judge the processes of development and transformation of the country. IN-
STAT coordinates the National Statistical System for all activities in the country 
for the development, production and dissemination of official statistics to en-
sure that all producers of official statistics use the standards, concepts, defini-
tions, classifications and statistical methodologies adopted by the United Na-
tions and Eurostat, where applicable 

Low Interest to improve segregated and topic specific data collec-
tion in the country 
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Name of the in-
stitution 

Description of role 
Level of 

influence 
Relevance for the proposed project 

Inter-Ministe-
rial Working 

Group on Cli-
mate Change 

(IMWGCC) 

The IMWGCC is responsible for drafting policies and strategies on climate 
changes and include them in the respective sectorial programmes. The IM-
WGCC is chaired by the Deputy Minister of Tourism and Environment and is 
composed of representatives of the Ministry of Infrastructure and Energy 
(MoIE), MARD, Ministry of Health and Social Protection (MHSP), MEYS etc. 
This committee may improve stakeholders’ coordination for more integrated 
responses to the challenges of climate change.  

High This mechanism has been in place since 2015, but lacks rep-
resentation from the involved institutions,  know-how, and de-
livering the appointed tasks. With the increased interest of do-
nors in financing CC related projects in Albania the need for 
IMWGCC to properly run and ensure coordination is consider-
able. Therefore, significant needs for capacity building and di-
rection. 

Military Mete-
orological 

Service 
(MMS) 

The MMS is an integral part of Military Forces of the Republic of Albania cre-
ated by law No. 9224 dated 29.04.2004 under the command of the Air Forces. 
The MMS studies meteorological phenomena, analyses different meteorolog-
ical elements that determine the actual situation of weather and provides me-
teorological assistance for the safety of the population, air or sea navigation, 
as well as in cases of civil emergencies. 

Low Limited network available, budget and staff. 
Need for digitalization and modernization of the network. MMS 
stations are WMO recognized. 

Ministry of Fi-
nance and 
Economy 

(MoFE) 

It prepares and implements government policies for co-ordinating foreign aid, 
trade, housing and entrepreneurship to build a new economic model, with a 
view to sustainable, high-growth economic growth in Albania. This ministry de-
signs and implements integrated economic policies in the primary sectors of 
the economy, etc. MoFE is the manager of the state budget, including donor 
financing. It is the one that determines the budget for all state institutions. 

Medium GCF and other donor money should be channelled through 
the state budget. A climate change marker for the earmarked 
funds should be established. Mainstreaming CC into the public 
finance is one of the envisaged actions in the National Adap-
tation Plan (as part of the Climate Change Strategy). The min-
istry has no person in charge to deal with such tasks, nor indi-
cators to measure CC measures.  

Ministry of 
Health and 

Social Protec-
tion (MHSP) 

MHSP is responsible for drafting and implementing policies and strategies in 
the healthcare sector.  

Low Improvement of hydro-met services and climate information 
services by the ALBAdapt project will guide and support the 
Ministry in relation to decision-making to improve health con-
ditions of the population at risk and adapt living environments 
for affected communities. 

Ministry of In-
frastructure 
and Energy 

(MoIE) 

MoIE is the ministry with state responsibilities for the sector of hydrocarbons 
(oil and gas), energy (including CC mitigation), but also industry, transport, 
infrastructure, including waste management infrastructure and urban develop-
ment, which are big consumers of energy. Its mission is to draft and implement 
the general state policy in the energy sector, in the use of energy resources, 
mining and industry sectors, urban planning and development, infrastructure 
and transport, telecommunication and postal sector. Following the governmen-
tal changes of 2017, it has the strongest influence on the determination and 
acceptance of the national and sectorial targets under the NDC and the up-
coming NECP. 

Medium Improved climate data and services serves to better and resil-
ient infrastructure planning. The ministry recognizes the need 
for support and know-how in mainstreaming CC adaptation 
into infrastructure planning. 

Ministry of 
Tourism and 
Environment 

(MoTE) 

MoTE is the main institution in charge of the protection of the environment. It 
is the country’s promoter of the CC mitigation and adaptation policy and 
measures. Its mission is the development of climate change policy. It coordi-
nates the integration of environmental and climate change issues into agricul-

High The climate related competencies are reflected in MoTE or-
ganizational charts only as of January 2023. The later re-or-
ganization that established the MoTE provided one structure 
for CC, with limited human capacities. Additionally, on its role 
as the NDA of GCF additional efforts are done to increase the 
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Name of the in-
stitution 

Description of role 
Level of 

influence 
Relevance for the proposed project 

ture, tourism, health, energy, transport, forestry and water policies. This coor-
dinating/leading role is strengthened with the newly approved Law “On climate 
Change”. MoTE serves as the focal point for international environment con-
ventions, including the United Nations Framework on Climate Change (UN-
FCCC), as well as serving as the NDA for the GCF and the Political and Op-
erational Focal Point for the Global Environment Facility (GEF). MoTE is the 
lead institution for the National Climate Change Strategy and chairs the IM-
WGCC. 

interest and attention of different actors in undertaking initia-
tives in this regard. These endeavours will need extensive hu-
man resources from the ministry to steer and coordinate dif-
ferent processes. Therefore, the need for a trained staff in this 
newly established directory is a priority. There is a huge need 
for capacity building, and additional resources to address the 
CCA, DRR and EWS related legal responsibility among oth-
ers.  

Municipalities 

The municipalities are in charge of the assessment of risks within their territory, 
drafting and adopting the document on risk assessment from disasters, inform 
the public on the risk based on the assessment and draft, adapt and revise the 
local plan for civil emergencies. Moreover, according to the legislation each 
municipality should have a directorate or department that is responsible on civil 
protection and should establish a permanent civil protection committee. 

Medium The legal requirements oblige local governments / municipali-
ties to collect, organize and keep their own climate related 
data  and reports on the measures taken or planned to be 
taken for mitigation and adaptation as well as share them with 
the MTE and the relevant line ministry. They do not have suf-
ficient capacity to implement their legal obligations (risk as-
sessment, disaster response plans, urban planning adapta-
tion, data collection and gathering etc.). There is a lack of  lack 
of human capacities and funds available.  

National Civil 
Protection 

Agency 
(NCPA) 

NCPA is a central public legal entity, subordinate to the minister responsible 
for civil protection and responsible for disaster risk reduction and civil protec-
tion, throughout the territory of the Republic of Albania. Its main tasks include: 

• Implementation of the CoM policy for DRR and CP policy; 

• Coordinate and steer the process for the preparation of the National 
Strategy for Disaster Risk Reduction, National Civil emergency Plan 
and Disaster Risk Assessment at central level; 

• Cooperate with international bodies and counterpart international or-
ganizations in the framework of civil protection and disaster risk reduc-
tion;  

• Develop training program for central and local civil protection structures 
etc.  

High New agency, new structures, structures at local level still to be 
established, lack of human resources, lack of know-how, con-
siderable needs for capacity building, most of disasters faced 
are climate induced disasters. The new law on Civil protection 
implies the preparation of national strategy and action plan for 
disaster risk reduction as well as the risk assessment in na-
tional and local level for all disasters including climate induced 
ones. The need for technical assistance and support is articu-
lated by the head of the agency.  

National 
Agency For 
Integrated 

Water Man-
agement 
(AMBU) 

The AMBU was established by Decision of the Council of Ministers no. 221 
dated 26.4.2018 “On the organization and functioning of the Water Resources 
Management Agency”. The mission of the Agency is the good governance of 
water resources in order to meet all vital needs, keeping in mind the sustaina-
bility of ecosystems, promoting competitiveness of uses and prioritizing to-
wards economic profitability 

Medium The well-functioning of the climate information services and 
EW, AMBU can fulfil its obligations for a functionable and reli-
able Water Cadaster in Albania. Within the framework of the 
WB (Water Resources Irrigation Project) AMBU has per-
formed an institutional analysis and functional mapping for the 
sake of well-functioning of the National Water Resources Ca-
dastre where IGEO as a key player assumes a prominent role. 

National 
Agency for 
Territorial 

Responsible institution for drafting General National Spatial Plan and the co-
ordination of the drafting of local development plans. Administration and 
maintenance of the spatial planning database (National Register of Spatial 
Planning); informing the public about the spatial planning processes, as well 

Medium Prior experiences with CCA projects (Brigaid Project). Young, 
well-educated and motivated staff interested in participating in 
CCA related initiatives.  
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Name of the in-
stitution 

Description of role 
Level of 

influence 
Relevance for the proposed project 

Planning 
(AKPT) 

as promoting its participation in the processes of drafting and implementing 
planning documents in relation to changes due to measures raised from EWS. 

National 
Committee of 
Large Dams 

(KKDM) 

KKDM is a body of the Council of Ministers which exercises state control over 
the safety of dams and dams as acts of importance special and represents the 
Albanian state in the International Commission of Dams. 

Low As a newly established committee they are interested in know-
how, networking and exchanging with other players in the sec-
tor.  

National Envi-
ronmental 

Agency (NEA) 

NEA is the regulatory authority in the environmental sector and the main insti-
tution responsible for monitoring and reporting on the environment. NEA is re-
sponsible for drafting the National Programme for Monitoring of Environment 
and Environmental Status in Albania. Counselling local and central institutions 
for the implementation of environmental policies. 

Low Need for more accurate data. Lack of capacitated human re-
sources in relation to environmental protection and monitoring. 

State Agency 
for Strategic 

Programming 
and Aid Coor-

dination 
(SASPAC) 

SASPAC is responsible for the coordination of development programmes and 
projects and monitors implementation of the National Strategy for Develop-
ment and Integration (NSDI).   

High Sector reform, EWS and implementation of EbA are the key 
priority of climate adaptation in the NSDI sector. Besides en-
suring the monitoring of proper implementation of the NSDI, 
the institution has a high stake in donor coordination, insur-
ance of projects implementation alignment with policy priori-
ties as well as GoA by in.   

The prefect of 
the region 

(qark) 

The prefect of the region (qark) has a primary role to play in disaster risk re-
duction and civil protection at the region level. The prefect of the region drafts 
and adapt the hazard risk assessment in regional level, ensures the function-
ing of the monitoring, early warning, notification and alarm system in the terri-
tory of the region and informs in time the endangered community, the prefects 
of the neighbouring regions, as well as the National Agency of Civil Protection 
for disasters in their territory. 

Low Limited know-how, human capacities and budget available. 

Source: Own elaboration  
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2.8.2 International Stakeholders 

International stakeholders, whether organizations or various agencies, contribute to Albania in almost 
every sector including environmental protection, climate change and related issues. The contribution is 
made through loans, funds and various development models. International bodies can provide coordi-
nation, standardization, and support for national early warning activities and foster the exchange of data 
and knowledge between individual countries and regions. Support may include the provision of advisory 
information, technical assistance, and policy and organizational support necessary to aid the develop-
ment and operational capabilities of national authorities or agencies.  

International Stakeholders working in Albania do not have independent functions in EWS but operate 
as development partners supporting in the field of climate change and environment and human protec-
tion and therefore consequently supporting to the EWS, within the context of their respective organiza-
tional mandate and resources. 

Table 6 presents a list of international stakeholders that are active in the aforementioned fields in Alba-
nia. 

Table 6: International development partners in the sector 
Name of the in-

stitution 
Description of Role 

Level of 
influence 

Relevance for the proposed 
project 

Austrian Devel-
opment Cooper-

ation (ADA) 

Combating poverty, ensuring peace and 
preserving the environment are the three 
major concerns of the ADA, the opera-
tional unit of Austrian Development Co-
operation. ADA currently funds projects 
and programmes with a total volume of 
500 million euros to improve living condi-
tions in developing countries.  

Medium Currently in the process of writ-
ing a GCF CN in the water sec-
tor. Need for coordination and in-
formation exchange to create 
synergies. 

European Bank 
for Reconstruc-
tion and Devel-
opment (EBRD) 

Through investment projects, policy en-
gagement work and donor-funded activi-
ties, the EBRD promotes the transition to 
a well-functioning, modern market econ-
omy. In particular in Albania EBRD seeks 
to make the economy competitive, well-
governed, green, inclusive, resilient and 
integrated. 

Medium At the moment EBRD has two 
projects being implemented that 
could be of interest. The first one 
is the multicounty GCF financed 
project on Green Cities Facility. 
EBRD has also approved a €10 
million loan to ProCredit Bank Al-
bania for on-lending to SMEs 

European Dele-
gation to Alba-

nia (EUD) 

The EUD to the Republic of Albania is a 
permanent diplomatic mission. The Dele-
gation was established in 1993, when the 
European Commission decided to up-
grade its Office of the Special Envoy to a 
full delegation in the light of the positive 
democratic development which had 
taken place. 
The delegation’s main tasks are the fol-
lowing:  

● Facilitate the development of politi-
cal and economic relations between 
the EU and Albania in the framework 
of the Stabilization and Association 
Process, which is the strategy for 
helping Albania in its path towards 
integration into the EU.  

● Managing EU Assistance pro-
grammes. 

● Disseminating information on the 
EU, informing the Albanian general 
public, decision makers and opinion 
formers about the integration pro-
cess, EU institutions and its policies. 

Medium -
High 

The EUD in Albania helps in 
reaching the country strategy pa-
per targets for CC. The upcom-
ing IPA III is under preparation. 
In the last four EU progress 
country reports continuous em-
phasis is given to the need of the 
country to deal will CC. Consid-
erable strengthening of adminis-
trative capacity, allocation of the 
necessary financial resources as 
well as awareness-raising activi-
ties is requested10. 

 
10 See Albania 2019 Report. URL: https://neighbourhood-enlargement.ec.europa.eu/system/files/2019-07/20190529-albania-re-
port.pdf (Last accessed: 09.11.2023). 

https://neighbourhood-enlargement.ec.europa.eu/system/files/2019-07/20190529-albania-report.pdf
https://neighbourhood-enlargement.ec.europa.eu/system/files/2019-07/20190529-albania-report.pdf
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Name of the in-
stitution 

Description of Role 
Level of 

influence 
Relevance for the proposed 

project 

GIZ 

GIZ Albania addresses the country’s un-
employment. A more competitive private 
sector is crucial for effectively tackling un-
employment. In the agriculture sector, 
programmes contribute to improving 
productivity as well as the economic per-
spectives of people living in disadvan-
taged regions. Other focus areas are 
shortcomings in water supply. GIZ also 
supports Albania in environmental is-
sues, focusing on reducing pollution from 
solid waste, protecting biodiversity from 
overuse of land and preventing floods. 

High GIZ is in charge for the prepara-
tion of the CN and Full funding 
proposal. It has a growing strong 
climate portfolio in the country. 

Japan Interna-
tional Coopera-

tion (JICA) 

JICA is a governmental agency that coor-
dinates development assistance for the 
government of Japan. It is chartered with 
assisting economic and social growth in 
developing countries, and the promotion 
of international cooperation. 

High JICA has implemented DRR pro-
jects in region with focus on for-
est fires and is interested to ap-
ply a regional approach including 
Albania. 

Swedish Devel-
opment Cooper-

ation (SIDA) 

SIDA is Sweden’s government agency 
for development cooperation. Through 
cooperation with civil society, multilateral 
organisations, public agencies and the 
private sector SIDA works for sustainable 
development and help create conditions 
for people living in poverty and oppres-
sion to improve their living conditions. 

Medium SIDA, among others, is one of 
the main international stakehold-
ers engaged in the environmen-
tal sector in Albania. Environ-
ment and climate are one of the 
three priority funding areas in the 
country. In parallel it is also im-
plementing an EU funded project 
on innovation which could be 
linked with climate information 
and service idea. 

Swiss Develop-
ment Coopera-

tion (SDC/ 
SECO) 

Switzerland is supporting Albania in the 
development of a democratic society and 
a competitive economy with the aim of 
helping to advance Albania’s integration 
into Europe. Switzerland’s support is fo-
cused on local governance, economic 
development and healthcare as well as 
urban infrastructure and energy.  

High Existing project on energy effi-
ciency. SDC/SECO expanded its 
development cooperation portfo-
lio into the DRR sector after the 
earthquake of 2019. They are of-
ficially engaged in the cofinanc-
ing of ALBAdapt project.  

United Nation 
Development 
Programme 

(UNDP) 

Present in Albania since 1991, UNDP 
works with the Government and People 
of Albania, including its civil society and 
businesses, to strengthen the rule of law, 
promote human rights and freedoms, 
protect the environment and support eco-
nomic and social reforms for social inclu-
sion and an equitable society. 

High Implementing several sector rel-
evant projects. Need for coordi-
nation, exchanging information, 
lessons learned. 

World Bank 

WB engagement in Albania exists since 
1990 supporting investments across all 
sectors and providing technical support. 
WB develops appropriate frameworks, 
guidance and standards of good practice 
for statistics. The role of WB in Albania is 
to: Build consensus and define interna-
tionally agreed indicators, such as indica-
tors for the Sustainable Development 
Goals; Establish data exchange pro-
cesses and methods; Help Albania im-
prove statistical capacity. 

Medium The WB is the largest financial 
institution operating in Albania 
which has a very active role in 
the field of environmental protec-
tion and climate change 

World Meteoro-
logical Organi-
sation (WMO) 

WMO is an intergovernmental organiza-
tion with a membership of 193 Member 
States and Territories. It originated from 
the International Meteorological Organi-
zation (IMO), the roots of which were 
planted at the 1873 Vienna International 

Medium -
High 

Albania has not a proper hydro-
meteo service institution, there-
fore its outreach in the country is 
low. WMO has extensive know-
how, experience and similar pro-
jects all over the world.  

https://public.wmo.int/en/about-us/who-we-are/history-IMO
https://public.wmo.int/en/about-us/who-we-are/history-IMO
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Name of the in-
stitution 

Description of Role 
Level of 

influence 
Relevance for the proposed 

project 

Meteorological Congress. Established by 
the ratification of the WMO Conven-
tion on 23 March 1950, WMO became 
the specialised agency of the United Na-
tions for meteorology (weather and cli-
mate), operational hydrology and related 
geophysical sciences a year later. 

Source: Own elaboration  

2.8.3 Other National Stakeholders  

Other national stakeholders are academic institutions such as universities and institutes, CSOs and 
think tank organizations, private sector and businesses specialized in the field of environment and cli-
mate change related issues. These stakeholders have a critical role in providing specialized scientific 
and technical input to assist governments and communities in developing EWSs. Their expertise is 
central to analysing natural hazard risks facing communities, supporting the design of scientific and 
systematic monitoring and warning services, supporting data exchange, translating scientific or tech-
nical information into comprehensible messages, and to the dissemination of understandable warnings 
to those at risk. Table 7 summarizes these other national stakeholders. 

Table 7: Other national stakeholders 
Name of the in-

stitution 
Description of Role 

Level of 
influence 

Relevance for the proposed 
project 

Albanian De-
velopment 
Fund (ADF) 

From an agency established with the mis-
sion to alleviate poverty in rural areas of Al-
bania through small interventions after the 
fall of the communist regime, ADF trans-
formed into the main lever of development. 
ADF applies regional approaches and im-
plements integrated and complex projects 
ensuring sustainable social and economic 
development as well as creation of suc-
cessful models. ADF is widely known for 
road infrastructure projects, water supply 
and sewerage, urbanization, etc. 

Medium The ADF is the main implement-
ing partner for donors and GoA 
funds for infrastructure and re-
gional development. However, 
as the legal status allows, ADF 
has several international part-
ners such as WB, EBRD, EIB, 
EU etc. 

Alb-Matrix 
Group (AMG) 

Alb-Matrix Group is a private company op-
erating in the field of construction and ge-
ology. The AMG is specialized in the deliv-
ery of works and river protection, hydraulic 
system and reclamation. Environmental 
engineering works. 

Low Can provide expertise in the geo-
logical and river protection field. 

ALBtelecom 

ALBtelecom is a company with experience 
and presence over 100 years in the market 
and it continues to be an integral part, the 
first choice, but also the best communica-
tion solution of Albanians. 

Medium ALBtelecom can site AWS and 
serve as go-betweens to send 
early alerts to the endangered 
population. 

Balfin Group 

Balfin Group is one of the leading compa-
nies of development and construction in-
dustry, energy and mining in Albania and 
region, offers construction and investment 
of development projects. 

Medium Balfin Group is committed to pro-
mote higher social values and 
show care for community and en-
vironment. It can be involved in 
the framework of the Corporate 
Social Responsibility. 

CIMA Founda-
tion 

CIMA Foundation is a research organiza-
tion in the field of civil protection and civil 
emergencies. CIMA focuses mainly on 
supporting the Civil Protection and Na-
tional hydrometeorological service of the 
region for prevention, prediction and miti-
gation of wildfire and flood risk at local, na-
tional and regional levels. 

Low CIMA contributes actively to the 
advancement of science and en-
gineering in environmentally re-
lated fields, focusing on public 
health and safety, civil protection 
and the preservation of terrestrial 
and water-related ecosystems. 

https://public.wmo.int/en/resources/standards-technical-regulations
https://public.wmo.int/en/resources/standards-technical-regulations
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Name of the in-
stitution 

Description of Role 
Level of 

influence 
Relevance for the proposed 

project 

Co-PLAN 

Co-PLAN is a non-profit organization that 
has contributed to sustainable develop-
ment by enabling good urban and regional 
governance, tackling key environmental is-
sues, developing civil society, impacting 
policies, and promoting community partici-
pation knowledge-making. Co-PLAN fulfils 
implements pilot activities and advisory 
services financed by national and interna-
tional institutions and direct involvement 
with communities, local government units 
and other non-governmental organizations 
in the field of urban and regional manage-
ment, environmental management, and 
municipal finance. 

Low Co-PLAN has a long-standing 
experience and an extensive re-
search portfolio in matters per-
taining to our thematic areas, 
particularly in the realm of envi-
ronmental assessments, territo-
rial management, preparation of 
strategic plans, and development 
strategies, preparation of urban 
regulatory plans, local govern-
ment service provision; informal 
settlements integration, etc. 

EDEN centre 

EDEN centre is a non-governmental/ non-
for-profit organisation established in 2004 
that has contributed to sustainable devel-
opment and healthy environment through 
informing, educating and offering services 
in partnership with the interested actors.  
EDEN is focusing its work in four sectors: 
a) Capacity Building, b) Environmental Ed-
ucation, c)   Environmental Management 
Practices and d) Public Information and 
Participation 

Low EDEN is well known in the coun-
try for its watchdog spirit and 
campaigns organised 

Epoka Univer-
sity 

Epoka University is an institution of higher 
education oriented to scientific research. It 
manages and organizes its scientific re-
search policy in accordance with its Strate-
gic Plan in the framework of “Research Ex-
cellence at Epoka” under the Research 
and Projects Office. Epoka University has 
four research centres: the Center for Euro-
pean Studies (CES), the Center of Re-
search and Design in Applied Sciences 
(CORDA), the Yunus Center for Social 
Business and Sustainability (YCSBS) and 
the Continuous Education Center (CEC). 

Low Through the active participation 
of students and all academic the 
Epoka University has the capa-
bility to provide an extended ex-
pertise in the field of research. 

Geo Sensors 
Albania 

Geo Sensors is a company specialized in 
the field of geological sensors as well as 
active research and teaching group that in-
tegrates geoinformatics and environmental 
science to advance sustainable landscape 
management and conserve biodiversity.  

Low Can provide expertise in the geo-
logical and river protection field. 

INCA (Institute 
of Nature Con-

servation) 

The INCA is a non-Governmental and non-
profitable organization, established in July 
2000. The INCA’s main goal is to facilitate 
and help the professional capacity building 
through training and participatory ap-
proach, safeguard of environment, conser-
vation of the natural environment treasures 
and rural development in the country, pro-
tection of flora and fauna, the assessment 
of biodiversity, the management of pro-
tected areas and river basin management. 

Low INCA offers its main services in 
the research and study part and 
the capacity building process: 
Assessments of biodiversity and 
"environmental services" 
Conducting visibility studies and 
preparing strategic documents; 
Preparation of management 
plans (protected areas, coastal 
areas, forests, tourism plans). 

Institute of Ge-
oscience, 

(IGEO) 

IGEO is a national research unit that oper-
ates under the umbrella of the Polytechnic 
University of Tirana. IGEO provides scien-
tific and applicative research, undertakes 
services in the fields of seismology, natural 
resources, geoengineering and geoinfor-
mation technologies, carries out research 

High High needs for infrastructure and 
modernization; very low budget, 
scarce human resources, no 
technicians, high dependence on 
the university. 
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Name of the in-
stitution 

Description of Role 
Level of 

influence 
Relevance for the proposed 

project 

on natural hazards such as landslide, ero-
sion, floods, environmental pollution etc. 
The National Center for Forecast and Mon-
itoring of Natural Risks operates within the 
institute. The NCFMNR provides Meteoro-
logical Warning Bulletins. 

Meteoalb 

Meteoalb is a company in the field of con-
sultations and services on hydrometeorol-
ogy and environment. Meteoalb offers wide 
range of products and services from real-
time meteorological data and weather fore-
cast up to studies and full advance assis-
tance on applied hydrometeorology and 
environment. 

Low Meteoalb is the only private com-
pany providing meteorological 
and hydrological measurements 
and services mostly to TVs and 
other private sector entities. In-
terested to be part of projects.  

Polis Univer-
sity 

Polis University acts as a think tank of pol-
icies for spatial development, applied de-
sign and technology, and also for leader-
ship and entrepreneurship. Polis University 
promotes research work by investing in the 
inclusion of research and technology in all 
study programs. 

Low Through the active participation 
of students and all academic the 
Polis University has the capabil-
ity to provide an extended exper-
tise in the field of habitat develop-
ment and environment. 

Polytechnic 
University of 
Tirana (PUT) 

(Department of 
Environmental 

Engineering 
[DEE]) 

The aim of the DEE in the Polytechnic Uni-
versity of Tirana is to prepare experts in en-
gineering level in the field of environmental 
protection mainly in the water and energy. 
Moreover, the DEE provided scientific re-
search in the field of EIA, Assessment of 
Quality and Environmental Risks as well as 
CC Adaptation and Mitigation Measures. 

Medium Through the active participation 
of students and all academic the 
DEE has the capability to provide 
an extended expertise in the field 
of environment, environmental 
risks and climate change. 

REC Albania 
(Resource En-
vironmental 

Center) 

REC Albania is an Albanian legal entity 
registered under the Law on Non-profit Or-
ganizations (2001). The REC Albania 
works to fulfil the organization’s mission by 
supporting CSOs and environmental insti-
tutions and stakeholders at a national, re-
gional and local level. It also promotes par-
ticipatory processes and exchange of infor-
mation. 

Low REC has an experience with nat-
ural protection focusing on floods 
and forestry and disaster re-
sponse plans 

Urban Re-
search Institute 

(URI) 

URI is one of the main national organiza-
tions providing continuous assistance and 
support to the central and local govern-
ment in Albania in the improvement of the 
provision of environmental related ser-
vices. URI provides continuously policy 
and strategic planning assistance for the 
central and local government based on a 
thorough knowledge and experience of the 
regulatory legal and institutional framework 
and as well administration in place in envi-
ronmental sector. 

Low URI has an experience of more 
than 20 years in different areas 
such as trainings, studies, man-
agement and technical assis-
tance projects implementation. 
At present, URI is the only organ-
ization from Albania that is ac-
credited by GCF as DAE. 
URI offers services such as:  
Assessments of biodiversity and 
“environmental services” 
Conducting visibility studies and 
preparing strategic documents. 
Preparation of management 
plans (protected areas, coastal 
areas, forests, tourism plans); 

Vodafone Alba-
nia 

Vodafone Albania is part of Vodafone 
Group Plc - a world leading company in the 
field of electronic communications. As one 
of the most valued brands in the world, Vo-
dafone Albania is a leader in the Albanian 
market not only as a mobile phone opera-
tor but also as a responsible company and 
contributor to the socio-economic develop-
ment of the country. 

Medium Vodafone Albania can serve as 
go-betweens to send early alerts 
to the endangered population. 

Source: Own elaboration  
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2.9 Engagement of Albania with the GCF 

In 2016, MoTe (then called the “Ministry of Environment”) was nominated as the NDA to serve as the 
interface between the Albanian government and GCF. The Ministry provides broad strategic oversight 
of the GCF’s activities in Albania and communicates the country’s priorities for financing low-emission 
and climate-resilient development. 

The main document for the country engagement with the GCF is the Country Programme. The Albanian 
draft Country Programme has identified six programmes that can be further developed and funded by 
the GCF. Table 8 below identifies priority areas and associated GCF result areas. 

Table 8: Identification of priority areas and associated GCF result areas. 

Priority area 
Project proponents submitting 

ideas for the priority area 
GCF results area alignment 

Mitigation 

Energy efficiency im-
provements in public 

buildings 

• Ministry of Energy: 

•  Ministry of Environment; 

• Energy Efficiency Agency; 

• Energy Efficiency Fund; 

• Gramsh Municipality; 

• Fier Municipality; 

• Municipality of Korçë Alba-
nia. 

Mitigation: Buildings, cities, industries 
and appliance 

Adaptation / cross-cutting 

Climate resilient agricul-
ture 

• Food and Agriculture Or-
ganization of the UN (FAO) 

Adaptation: Health and well-being, and 
food and water security 

Adapted water manage-
ment 

• Government of Albania;  

• Austrian Development; 
Agency (ADA); 

• Water Resources Manage-
ment Agency of Albania; 

• MoTE; 

• UNEP. 

Adaptation: Ecosystems and ecosystem 
services; Health, food and water security 

Green Cities 

• Ministry of Energy and In-
dustry;  

• Municipal Government of 
Albania; 

• UNDP; 

• Kukes Municipality; 

• Durres Port Authority; Min-
istry of Infrastructure and 
Energy; 

• Inclusive Development 
Center (IDC). 

Cross-cutting: Buildings, cities, industries 
and appliance; Infrastructure and built 
environment; Livelihoods of people and 
communities; Transport 

Forestry 

• MoTE; 

• Rural Association Support 
Programme;  

• RASP; 

• Puka Municipality; 

• Association of the Forest 
and Pasture Users. 

Cross-cutting: Ecosystems and ecosys-
tem services; Forests and land use 

Climate services / Early 
warning system / Disas-

ter risk reduction 

• GIZ; 

• MoTE. 

Adaptation: Health and well-being, and 
food and water security; Livelihoods of 
vulnerable communities 

Source: Own elaboration  

Until now there are three projects that are being developed and are in the process of the writing of the 
CNs. The Climate Resilient Agriculture CN is being prepared by FAO and Ministry of Agriculture, the 
Adapted Water Management CN is being prepared by Austrian Development Agency (ADA) and Cli-
mate Services/Early Warning System/Disaster Risk Reduction is being prepared by GIZ in framework 

of which is this report prepared for.  
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3. Vulnerable groups  

3.1. Identification of Vulnerable Groups 

Vulnerable groups within Albania, particularly those impacted by natural disasters, have encountered a 
range of difficulties concerning their preparedness, resilience, and recovery. Albania has faced natural 
disasters like earthquakes, floods, and sporadic extreme weather occurrences, significantly affecting 
marginalized communities including low-income households, minority groups residing in informal set-
tlements, and individuals with limited mobility or disabilities. These groups have borne a disproportion-
ate burden, exacerbated by limited access to resources, inadequate infrastructure, and socio-economic 
constraints, making it challenging for them to manage and recuperate from the consequences of such 
events. 

Additionally, challenges arise from communication barriers, limited access to timely and accurate infor-
mation, and insufficient participation in disaster preparedness and response initiatives, leaving these 
vulnerable groups further marginalized during and in the aftermath of natural disasters. While efforts 
have been made by the government and various organizations to enhance disaster preparedness and 
resilience among these groups in Albania, obstacles persist in ensuring they receive adequate support 
and are included in decision-making processes related to disaster management. Disadvantaged or vul-
nerable individuals and groups are at a higher risk of being disproportionately affected by the project 
and may face difficulties in accessing and understanding information about the project’s environmental 
and social impacts and mitigation strategies. They may also encounter barriers to participation in the 
consultation process. 

Communication barriers, illiteracy, informal housing, limited financial resources, and other socioeco-
nomic factors can hinder the ability of these groups to voice their concerns and priorities regarding the 
project’s impacts. Specific examples include women in rural communities who engage in manual labour, 
households without access to water or sanitation systems despite proximity, persons with disabilities 
facing difficult living conditions and water supply issues, and elderly citizens potentially overlooked in 
citizen engagement efforts. 

Among the stakeholders, the ALBAdapt project’s beneficiaries also include citizens residing within the 
coastal area, including vulnerable groups. The classification of potentially vulnerable groups affected 
by the project is based on their exposure to risk and their limited ability to cope, as described by the 
vulnerability equation: vulnerability equals exposure to risk plus inability to cope. 

Children, elderly and disabled people, indigenous people (in this context Roma people), Extremely Poor 
People and Women are globally recognised as most vulnerable groups to Climate Change impacts. 
Women and Children are 14 times more likely to die or be injured during a disaster than men11. 

Based on the criteria of the inability to cope, various vulnerable groups have been identified by the 
project staff: 

● Children: Children are more vulnerable to vector-borne diseases than adults due to age and 
relative inability to care for themselves in natural disasters cases; 

● Women: GA and GAP documents provide concrete suggestions how the gender inequality can 
be addressed in the project implementation; 

● Indigenous people: Tend to live in places that are worst hit by climate change. Their poverty 
and discrimination exacerbate their vulnerability, as does their proximity to nature. Most Roma 
people in Shkodra region for example live in or near the flood-prone areas; 

● Elderly and disabled people: Diminished ability to adapt; difficulty to regulate body temperature 
and to adapt physiologically to heat; resistance in seeking assistance; detrimental physical im-
pacts; dehydration and the worsening of existing health problems; loss of access to infrastructure; 
power-cuts can impact on life support equipment and affect mobility; 

● Poor people: Climate change impacts will slow down economic growth throughout the 21st cen-
tury- making poverty reduction more difficult- “food security” and “creation of new poverty traps”; 
increased inequality; wage dependent poor households affected by increased food prices; espe-
cially in regions with high flood/ drought risks, leading to food insecurity and high inequality. 

 
11 See Impact of Climate Change on Vulnerable Groups. URL: https://www.ajne.org/sites/default/files/event/7081/session-mate-
rials/3ajs-ts4-1-iahsann-impacts-of-climate-change-on-vulnerable-groups.pdf (Last accessed: 09.11.2023). 

https://www.ajne.org/sites/default/files/event/7081/session-materials/3ajs-ts4-1-iahsann-impacts-of-climate-change-on-vulnerable-groups.pdf
https://www.ajne.org/sites/default/files/event/7081/session-materials/3ajs-ts4-1-iahsann-impacts-of-climate-change-on-vulnerable-groups.pdf
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The identification and mapping of these vulnerable groups are expected to evolve throughout the pro-
ject’s phases. An initial analysis is presented in Table 9. 

Table 9: Number of vulnerable groups/ regional and local level 

# 
Coastal 
Munici-
palities 

Prefec-
ture 

# of chil-
dren up 

to 14 
years 

old/per 
prefec-

ture 

# of el-
derly 

from 65 
years 

old+/pe
r 

county 

# of 
women/p
er county 

Beneficiary 
household 

with  
persons of 

Rom  
national-

ity/per county 
(%) 

# of benefi-
ciary 

households 
of eco-

nomic aid 
(TOTAL) 

/per county 

# of ben-
eficiar-
ies of 

disabil-
ity  

pay-
ments/p

er 
county 

1 Durrës Durrës 48,525 46,105 144,229 6 781 6,419 

2 Divjakë Fier 43,684 44,784 138,810 6 2.375 8,152 

3 Fier Fier 43,684 44,784 138,810 6 2.375 8,152 

4 Kurbin Lezhë 19,939 20,156 59,508 2 2.801 4,430 

5 Lezhë Lezhë 19,939 20,156 59,508 2 2.801 4,430 

6 Shkodër 
Shko-

dër 
31,012 29,490 99,302 1 4.488 5,291 

7 Kavajë Tiranë 149,745 137,849 466,718 6 3.205 11,976 

8 
Rrogozh

inë 
Tiranë 149,745 137,849 466,718 6 3.205 11,976 

9 Himarë Vlorë 25,860 30,329 92,577 3 2.123 4,567 

10 Konispol Vlorë 25,860 30,329 92,577 3 2.123 4,567 

11 Sarandë Vlorë 25,860 30,329 92,577 3 2.123 4,567 

12 Vlorë Vlorë 25,860 30,329 92,577 3 2.123 4,567 

Source: Own elaboration  

3.2. Possible Means of Engagement 

To ensure the full participation of vulnerable groups (including those experiencing poverty, the elderly, 
women, children, Roma communities) during the project implementation, and to safeguard their rights 
and benefits, the project should incorporate suitable measures.  

These can include:  

● Designing interventions, wherever possible, to address the specific needs and interests of vul-
nerable groups; 

● Organise awareness and information campaigns on how to prepare and act prior during and after 
a disaster event for disadvantage groups like children and women;  

● Facilitating effective communication through appropriate methods (such as home visits, social 
media, or meetings) to foster understanding, including the establishment of a grievance redress 
mechanism. Project staff will arrange individual meetings at mutually convenient locations and 
times to provide information and solicit feedback; 

● Providing transportation support for vulnerable individuals to attend project-related meetings 
when necessary and building capacity to facilitate the engagement of these vulnerable groups.  
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4. Stakeholder Engagement Plan  

4.1 SEP Objectives  

This SEP is formulated to establish a robust platform for productive engagement with affected parties 
and other interested stakeholders in the project’s implementation process. Meaningful involvement of 
stakeholders throughout the project cycle is a crucial element of effective project management, provid-
ing opportunities to: 

● Facilitate meaningful participation of citizens;  
● Foster strong project-stakeholder relationships, including community level and disadvantaged 

groups; 
● Gather feedback to shape project execution, monitoring, and evaluation; 
● Ensure opportunities for stakeholders to provide feedback, ask questions and raise concerns; 
● Identify and mitigate project risks; 
● Maximize project outcomes and benefits; 
● Disseminate project information and materials; 
● Ensure meaningful consultation and promote social acceptability of the project; 
● Ensure a culturally appropriate and gender sensitive mechanism for filing complaints and griev-

ances; 
● Address any grievances related to the project. 

4.2 Stakeholders’ relation to Project Activities  

Climate resilience stakeholders are integral in addressing and adapting to the impacts of CC. Through 
collaborative efforts, these stakeholders contribute to the development and implementation of strategies 
that help communities, ecosystems, and economies withstand the adverse effects of a changing cli-
mate. 

In Albania, an analysis of climate resilience stakeholders encompasses a diverse range of individuals, 
organizations, and institutions actively involved in enhancing resilience and adaptation measures in 
response to CC.  

Political level structures in Albania have preceded the project preparation through the already approved 
important documents such as: NSDI, National Strategy on Climate Change and Plan (NSCC&P), com-
munication with the UNFCCC (so far there are four communications), as well as by implementing cli-
mate-relevant projects related to: water basins, agriculture, impacts on the coastal area, etc. 

Table 10 presents the findings regarding the commitment that stakeholders must give for specific sub-
activities. The institutional commitments referred to in this table is an important part of the risk analysis 
and mitigation measures that must precede the project in its early stages, so that the implementation 
and timeline of the project do not have significant impacts, and, beyond this, the aim is to achieve a 
long-term sustainability for follow-up after the project completion.
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Table 10: Stakeholder commitment per sub-activity 

Main project Stake-
holders 

Component 1 Component 2 Component 3 

Output 1.1 Output 1.2 Output 2.1 Output 3.1 Output 3.2 

Activity 1.1.1 Activity 1.2.1 Activity 2.1.1 Activity 2.1.2 Activity 3.1.1 Activity 3.2.1 

Sub-Ac-
tivity 

1.1.1.1 

Sub-Ac-
tivity 

1.1.1.2 

Sub-Ac-
tivity 

1.2.1.1 

Sub-Ac-
tivity 

1.2.1.2 

Sub-Ac-
tivity 

2.1.1.1 

Sub-Ac-
tivity 

2.1.1.2 

Sub-Ac-
tivity 

2.1.2.1 

Sub-Ac-
tivity 

2.1.2.2 

Sub-Ac-
tivity 

3.1.1.1 

Sub-Ac-
tivity 

3.1.1.2 

Sub-Ac-
tivity 

3.2.1.1 

Sub-Ac-
tivity 

3.2.1.2 

Ministry of Tourism 
and Environment  

  ✓ ✓       ✓ ✓ 

Institute of Geosci-
ences (IGEO) 

✓ ✓ ✓ ✓         

Military Meteorological 
Service (MMS) 

 ✓ ✓ ✓         

Albcontrol MET   ✓ ✓         

Water Resources Man-
agement Agency 

  ✓ ✓       ✓  

National Civil Protec-
tion Agency (NCPA) 

  ✓ ✓ ✓ ✓ ✓ ✓     

National Territorial 
Planning Agency  

  ✓ ✓       ✓ ✓ 

State Authority for Ge-
ospatial Information  

  ✓ ✓       ✓ ✓ 

National Agency for In-
formation Society  

  ✓ ✓         

Albanian Development 
Fund  

          ✓ ✓ 

Schools and Coastal 
Municipalities 

      ✓ ✓   ✓  

CSOs/Communities     ✓ ✓ ✓ ✓ ✓ ✓   

Private sector  ✓       ✓ ✓   

Source: Own elaboration  
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Table 11: Stakeholder Engagement per Activity 

Activity Activity 1.1.1:  

Strengthening the NMHS 

Activity 2.1.1:  

Deploying a widely available, 

fit for purpose MHEWS 

Activity 2.1.2:  

Transitioning towards 

forecast-based early ac-

tion in Albania 

Activity 3.1.1:  

Strengthening the inno-

vation ecosystem for cli-

mate services 

Activity 3.2.1:  

Facilitating the identification 

of adaptation measures and 

their financing 

SEP 

Actions 

• Institutional reform and 

law dialogue: A multi-

stakeholder consulta-

tion process will be im-

plemented to discuss 

the options for NMHS 

reform and the law. The 

engagement of the gov-

ernment (including the 

Prime Minister's Office, 

the Ministry of Finance 

and Economy and line 

ministries, as well as 

other public institu-

tions), academia, CSOs 

and the private sector 

will be ensured in order 

to facilitate the develop-

ment of a widely ac-

cepted, financially sus-

tainable and functional 

solution.   

• Institutional reform 

stakeholder validations: 

National stakeholder 

meeting to consulta-

tively agree on the law 

and on the new struc-

ture will also be part of 

• Community and regional 

needs assessment: Gov-

ernment and non-govern-

ment stakeholders will work 

together to design the haz-

ard warning system 

through participatory co-

design. The Prime Minis-

ter's Office and the Ministry 

of Finance and Economy 

will provide high-level over-

sight to ensure that the de-

sign process is fair and ef-

fective. Regional expertise 

is needed to assess the re-

gional needs to improve the 

hazard warning system. 

• Legal anchoring of new 

SOPs: Consultations with 

territorial stakeholders, 

community representa-

tives, and national/local 

government agencies will 

be conducted to ensure ap-

propriate legal anchoring of 

the new SOP. 

• Operationalisation of the 

MHEWS: The National 

Agency for Information So-

• Data collection: The 

project will gather 

data for hazard im-

pact modelling by 

consulting with the 

population to collect 

additional data in the 

field besides the data 

provided by NMHS 

and MHEWS. 

• EAP (Early Action 

Protocols) develop-

ment and SOPs: 

Stakeholder consulta-

tions are necessary 

for the development 

of EAP- Standard Op-

erating Procedures 

(SOPs). For the three 

selected settlements, 

the project will work 

with the municipali-

ties, as well as local 

stakeholders (civil so-

ciety, NGOs, ARC, 

etc.) to insert Early 

Action Protocols 

(EAP) into the existing 

emergency plans. 

• Assessment meeting 

with stakeholders: 

Stakeholders will hold 

an assessment meet-

ing at the end of the 

demonstration and 

testing phase of busi-

ness ideas. The cli-

mate service provider 

and the user partici-

pate in this assess-

ment meeting, and 

other interested par-

ties (e.g. central gov-

ernment, local gov-

ernment, civil society, 

local NGOs, etc.) may 

also participate. 

• Territorial Stakeholder 

Climate Dialogues: 

Stakeholders in each of 

the 12 communities in the 

Coastal Belt are being 

consulted to develop Lo-

cal Adaptation Action 

Plans (LAAPs). The Na-

tional Territorial Planning 

Agency (NTPA) and the 

Ministry of Tourism and 

Environment (MoTE) will 

co-lead Territorial Stake-

holder Climate Dialogues 

(TSCDs) in each of the 12 

municipalities in the 

coastal belt.  

• Local Adaptation Action 

Plans: Stakeholders will 

validate the LAAPs at a 

high-level meeting. 

• EbA / eco-DRR financing 

window design and set-

up: Experts will be con-

sulted to establish the 

funding window. In paral-

lel, stakeholder consulta-

tions will be conducted to 

validate the governance 
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Activity Activity 1.1.1:  

Strengthening the NMHS 

Activity 2.1.1:  

Deploying a widely available, 

fit for purpose MHEWS 

Activity 2.1.2:  

Transitioning towards 

forecast-based early ac-

tion in Albania 

Activity 3.1.1:  

Strengthening the inno-

vation ecosystem for cli-

mate services 

Activity 3.2.1:  

Facilitating the identification 

of adaptation measures and 

their financing 

this stakeholder consul-

tative approach. 

• Observation network 

consultation: Before de-

ploying new stations on 

public or private land, or 

renewing existing sta-

tions on private land, 

the project will early en-

gage with the communi-

ties and landowners. As 

a result of this early en-

gagement Long-term 

contracts will be negoti-

ated, outlining their re-

sponsibilities to provide 

physical access, pre-

vent vandalism and en-

sure basic mainte-

nance. 

ciety (AHKSHI) the govern-

ment entity in charge of dig-

ital content provision and 

operationalization, will be 

consulted to provide the 

necessary administration 

rights and flow of data infor-

mation consent needed for 

operationalization of the 

MHEWS, ensuring its suc-

cessful operationalization. 

• Awareness-raising cam-

paigns: Coastal belt munic-

ipalities will work with the 

Albanian Red Cross (ARC) 

in capacity building and 

awareness-raising activi-

ties. This work will be 

closely coordinated with the 

Territorial Stakeholder Cli-

mate Dialogues (TSCDs) 

and Local Adaptation Ac-

tion Plans (LAAPs). 

 

• EAP on the ground 

simulation exercise: 

Stakeholders will par-

ticipate in the on-the-

ground simulation of 

the EAP. 

• Lessons learnt work-

shop: After the (simu-

lation) exercise, a 

multi-stakeholder 

workshop will take 

place in each settle-

ment to assess les-

sons-learned, areas 

for improvement and 

modifications (if re-

quired). 

 

arrangements and the de-

fined criteria in order to 

ensure country ac-

ceptance and ownership. 

Source: Own elaboration. 
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4.3 Information Disclosure Means  

The disclosure of information will encompass various aspects related to project updates, progress, and 
outcomes, communicated through diverse formats such as reports, newsletters, and interactive presen-
tations.  

With the support of GCF readiness version 4 “NDA strengthening and direct access process support 

for Albania”12 a sub-web page is being designed for the Climate/ NDA related topics.  This sub-page 

will be the core of reaching our different stakeholders and general public. Additionally, digital platforms 
including other partners websites, social media, and email newsletters will be utilized to disseminate 
information efficiently and promptly. To ensure effective communication, methods such as workshops, 
community meetings, and training sessions will be employed, allowing for interactive dialogue and feed-
back. These approaches aim to cater to the diverse needs and preferences of the wide range of stake-
holder groups involved.  

It must be envisaged that stakeholder engagement concept and participatory processes are fully incor-
porated in project activities and sub-activities design. Therefore, the costs for implementing this SEP 
are fully mainstreamed in project budget. Table 12 summarises methods, channels, and stakeholder 
engagement during project implementation.  

  

 
12 See Readiness Proposal. URL: https://www.greenclimate.fund/sites/default/files/document/albania-giz.pdf (Last accessed: 
09.11.2023).  

https://www.greenclimate.fund/sites/default/files/document/albania-giz.pdf
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Table 12: Information Disclosure Strategy 

Disclosure 
channel 

Information/documents to be dis-
closed 

Target 
stakeholders 

Frequency Responsibility 

MoTE Web-
site/ Climate-
NDA sub page 

• Project documents (including this 
Project info sheet, SEP, GAP, ESS) 
and other relevant reports; 

• Details about the Grievance Re-
dress Mechanism together with an 
electronic grievance submission 
form;  

• Contact details of the project team 
in GIZ, MOTE, NCPA; 

• Regular updates on Project Imple-
mentation; 

• Project progress reports; 

• Summaries of stakeholder engage-
ment activities and GRM reports. 

• All 
stake-
holders 

• General 
public. 

• At the latest 
in 12 
months af-
ter Project 
starts 
 
 

• Regularly in 
line with 
project dy-
namics  

• Annually  
 

MoTE, NCPA, 
GIZ 

Steering Com-
mittee struc-
ture 

• Progress reports; 

• Operational plan; 

• Budget; 

• Overall decisions. 

Steering 
Committee 
Members 

Regularly in line 
with project dy-
namics 

MoTE, GIZ 

Official Web-
sites of NCPA, 
IGEO, Munici-
palities /ad-
ministrative 
units 

• Project briefs; 

• Project announcements and en-
gagement activities;  

• Invitations to public consultations;  

• Information on planned meetings or 
the availability of project infor-
mation;  

• Brief reports on project progress. 

• All 
stake-
holders; 

• General 
public 

Regularly in line 
with project dy-
namics 

NCPA, IGEO, 
Municipalities, 
GIZ 

Media, includ-
ing traditional 
and social me-
dia - dedicated 
project Face-
book, Twitter 
pages) 

• Project announcements and en-
gagement activities;  

• Invitations to public events, public 
consultation meetings;   

• Information on planned meetings or 
the availability of project infor-
mation;  

• Brief reports on project progress; 

• Dedicated articles; 

• Interviews; 

• Videos. 

• All 
stake-
holders; 

• General 
public 

In line with pro-
ject implemen-
tation timeline 

MoTE, NCPA, 
IGJEO, Munici-
palities, GIZ 

Email • Invitations and agenda to consulta-
tion meetings. Events/ training/ 
workshops/site-visits; 

• Info-sheets, factsheet, leaflets;  

• Project documents; 

• Progress reports/ targeted reports. 

Targeted 
stakeholders 
based on the 
thematic of 
meeting/ 
event 

In line with pro-
ject implemen-
tation timeline 

MoTE, NCPA, 
IGEO, Municipal-
ities, GIZ 

On-site meet-
ings, trainings, 
public events 
and written in-
structions 

• Face-to-face meetings;  

• Citizens’ consultation meetings;  

• Mass/Social Media Communication 
– Facebook;  

• Disclosure of written information - 
Brochures, posters, flyers, leaflets, 
website;  

• Information boards in the premises 
of the local communities, Municipal-
ities/administrative units’ level;  

• Grievance redress mechanism. 

• All 
stake-
holders; 

• General 
public. 

Regularly in line 
with project dy-
namics 

MoTE NCPA, 
IGEO, Municipal-
ities, GIZ 

Source: Own elaboration  
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4.4. Stakeholder Feedback to Inform Management 

The Project team acknowledges the diverse stakeholder profile, recognizing varying expectations, ca-
pacities, and orientations toward project engagement. With this understanding, the project team in place 
under the guidance of the steering committee aim to mitigate social exclusion risks and address poten-
tial obstacles that may emerge during the implementation of project activities and sub activities. Special 
attention will be given to the sector reform of hydrometeorology. Early engagement and sustained dia-
logue will serve as the cornerstone of the project, based on the set good example of participatory and 
inclusive practices during the project design phase.  

The input and feedback from stakeholders will be managed proactively, with project team responding 
to the feedback as needed to ensure that project implementation proceeds as intended, while upholding 
social and environmental safeguards. 

GIZ Albania as the executing entity in cooperation with MoTE will appoint one team member responsible 
for Environmental and Social Safeguards tasked with supervising the implementation of the GAP, ESS, 
and this SEP, including activities related to stakeholder engagement. At the community level, the project 
team with under the guidance and supervision of the appointed Environmental and Social Safeguard 
advisor will work in conjunction with representatives from local government organizations, counties, 
educational directorates, as well as with CSOs and community representatives.  
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5. Monitoring and Reporting SEP  

The outcomes of the stakeholder engagement process will be incorporated into the Project Monitoring 
Reports. These reports will be provided annually to the Steering Committee and will encompass the 
following details: 

• Venue, time, and date of all public consultation meetings conducted;  

• Issues and concerns expressed during the consultative meetings; 

• A comprehensive list of the number and categories of grievances raised within the reporting period, 
along with the number of grievances resolved and those that remain outstanding; 

• Information outlining how the matters discussed during the meetings and through grievances were 
or will be considered during the Project’s implementation; 

• Furthermore, the Reports will feature a concise summary of the corrective measures that have been 
implemented to address the grievances. 
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Appendix Questionnaire to Stakeholders 

 
 

Partners involvement and input on the 
Early Warning and Climate Information Services (EW&CIS) Project Idea 

in the frame of Green Climate Fund funding instrument 
 
Background 
Following a proactive role of the GIZ in Albania during the preparation of the GCF country program as well as the 
long-term support to the Albanian government with regard to flood risk management13, the NDA in Albania asked 
the GIZ Program “Climate Change Adaptation through Flood Risk Management, Western Balkans” CCAWB III to 
develop a GCF Project on Climate Information Services (CIS), Early Warning Systems (EWS) and Climate Risk 
Reduction in Albania. The project preparation team is finalising the pre-feasibility study and has enter in the stage 
of preparing the CN according of the GCF criteria. During February – March 2021 a series of bilateral meetings will 
be organised as well as joint workshops with all partners/ beneficiaries of the project.  We would also appreciate if 
each of your institutions reconfirm to us the contact persons/s we need to invite to the meetings and share the 
materials to be consulted/ discussed with you.   
 
Project idea  
The project on EW&CIS seeks to increase the adaptive capacity and climate resilience of Albania through 1) 
the generation, coordination, uptake and effective use of climate information and services (CIS), as well as 2) 
by strengthening climate risk management capacities (Outcome of the project).  
The project puts forward the following interventions organized along three interrelated action areas (Outputs), to 
address the existing barriers and support the coordination of the provision, demand and use of CIS 
Output 1: Modernization and strengthening of the NMHS for effective provision of weather and climate 
information and services 

• Institutional reform of the NMHS (incl. institutional settings, standardization, regulations, clarification of man-
dates and roles, mentoring, etc.) 

• Establishment of a National Framework for Climate Services 
(according to WMO standards14)  

• Modernizing infrastructure as well as capacity building for:  
✓ observation and monitoring 
✓ modelling, forecasting and prediction 

• Developing climate services based on quality-controlled data in two priority areas: 
✓ Multi-hazard early warning (MHEW) for floods, droughts, heat waves and wildfires 
✓ Climate resilient infrastructure development, e.g. roads, bridges, electricity, water supply and sanita-

tion system (focus tbd) 
Output 2: Improve climate risk management capacities for multi-hazard early warning and climate resilient 
infrastructure development 

• Multi-hazard early warning system (MHEWS) 
✓ Organizational development to improve structures, coordination and responsibilities for (MHEWS) at 

all levels (NCPA, counties, municipalities, civil society) 
✓ Strengthening technical capacities for early warning across all levels and mandates, incl. for warning 

dissemination, contingency planning, response, risk assessments, awareness raising and outreach 
as well as simulation exercises 

• Climate resilient infrastructure development  
✓ Adjustment of risk assessment and climate proofing approach to the Albanian context  
✓ Strengthening the technical capacities of engineers, planners and private sector consultants for cli-

mate proofing  
✓ Climate proofing of selected infrastructure projects  
✓ Integration into regulatory framework 

Output 3: Matching supply and demand and mobilizing resources for climate services 
✓ Establishment of a provider-user interface platform to foster coordination and cooperation among 

providers, intermediate users/ vendors and users of climate information 
✓ Turning climate and weather data and information into accessible, understandable and usable CIS 

through matchmaking and coproduction 
✓ Implementation of awareness campaigns, outreach and communication on climate change impacts, 

information needs as well as available information and services and alternative solutions  
✓ Establishment of a climate information service incubator and matchmaking mechanism 

 
13 For more info on the project activities and support provided, please refer to project info page https://www.giz.de/en/world-

wide/29000.html (Last accessed: 09.11.2023). 

14 See: National Frameworks for Climate Services. URL: https://gfcs.wmo.int/national-frameworks-for-climate-services (Last ac-
cessed: 09.11.2023) 

https://www.giz.de/en/worldwide/29000.html
https://www.giz.de/en/worldwide/29000.html
https://gfcs.wmo.int/national-frameworks-for-climate-services
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✓ Curriculum development to build capacities for climate information service provision (university pro-
grammes, vocational training, master’s degrees and specialization courses, summer schools, etc.)  

 
Questions to the partner / need for input 

1. What do you think of the project outputs and the draft interventions planned? 
2. Does the project idea comply with any strategy, priorities and sector regulations of your institution? Please 

specify  
3. Have you participated in any donor funded project dealing with CI/ EWS? If yes, please list them and 

provide a short information on the impacts that/those projects had in your institute. We would be thankful 
is lessons learned are also listed 

4. Please share with us what would you differently in implementing those projects and the lessons learned  
5. Is your institution implementing any project for the time being? If yes please state the name of the project, 

name of the donor and funding volume, your role in project implementation, the timeline of the project 
implementation and its main activities,  

6. Does the presented CI/EWS project duplicate or contradict any activity already funded by other donors, 
government, or private actors? If yes, please provide more details 

7. What are your needs as an institution to be able to provide meaningful CI and EWs? In terms of: 
-Institutional Development / Organizational Development 
-Human resources 
-Infrastructure 
-Others 

8. Are there any activities you would like to add based on the needs of your institution? 
9. What type of involvement does your institution want to have during the project development phase?  

a. Consultation ………………………………………..  
b. Commenting ……………………………………….  
c. providing technical input ……………………..   

10. What role do you see for your institution during the project implementation? (Please explain each of the 
selected roles by also providing info on the institutional commitment to the project implementation in terms 
of human resources)  

a. Participation in project activities ………………………. 
b. Beneficiary from the activities…………………………… 
c. Implementation of some of the activities…………… 

11. Which are the obstacles you face during your daily job, (both institutional and technical)?  
12. Please provide a detailed narrative of the current institutional set up that deals with CI & EW (please be 

descriptive and list all the elements from the network available, workforce, existing systems, know-how 
etc)   

 
According to the information available, the main entities linked to climate change issues and EWS are listed below: 

Ministry of Tourism and Environment.  
Institute of Geoscience, Energy, Water, and Environment. 
Ministry of Defence 

 
Please try to provide the input within 10 days timeframe. Feel free to contact the team and provide any suggestion, 
or other possible ways to provide the requested input. 


