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I. General 
 

1.  Project information: LINK - Building climate resilience by linking climate adaptation and social protection through decentralized planning in 
Mozambique 
 

 
2. Version of the Plan: 1  

 
 

3. Approval Date of the procurement Plan:  To be confirmed 
 
 

4. Date of General Procurement Notice:   
 

 
5. Period covered by this procurement plan: 18 months from project start  

 
6. General Arrangements SCA will undertake procurement for evaluation and monitoring services, as applicable and required. As part of the 

Accredited Entity’s Executing Entity and Implementing Partner due diligence processes Save the Children determined that SCI Mozambique 
(SCIMOZ) procurement policies and procedures are sufficiently equivalent to the AE’s procurement policies and procedures. There was also 
evidence to demonstrate they are consistently implemented. For these reasons and to ensure project efficiency, all other procurement related 
to project implementation will be undertaken by SCIMOZ as the executing entity. Other partners are not expected to engage in procurement. 
For all procurement undertaken by an entity other than the AE, the AE will monitor and engage in oversight of the procurement process, in 
line with its normal procedures and clarified in the subsidiary agreement. 
 

7. Other Arrangements: Accredited Entity’s approved Procurement and Consultant Guidelines reviewed and accepted by the GCF will apply. 
Currently there is no procurement planned to be carried out by the government of Mozambique.  
 

8. This project includes the procurement of solar dryers for agricultural produce. Save the Children understands the risk of forced and child 
labour with procurement of these systems. Save the Children will manage this risk through the procurement process. Suppliers are assessed 
against set criteria and as Save the Children are committed to the sustainability of our supply chain, sustainability assessment criteria 
(including modern day slavery) are included in the supplier selection process. Whilst these criteria are broader than forced labour alone, they 
include criteria such as “diversity, inclusion and equal opportunity” of staff they hire; the health and safety and working conditions of staff; the 
commitment to source local labour from communities where possible (specifically for construction) and polices and practice on road safety 
training. 
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II. Goods, Works, Independent Partners and non-consulting services. 
The Save the Children thresholds for procurement values are listed below and will be used to determine the procurement procedure to be applied 
where Save the Children is performing procurement.  
 
1. Prior Review Threshold:  
Procurement Decisions subject to Prior Review by the Accredited Entity 
 
The following thresholds shall apply where the Executing Entity SCIMOZ is performing the procurement in line with the procurement policies and 
guidelines: 
 

 Procurement Method 
Threshold for use 
of method (USD) 

Prior Review 
Threshold 

Comment 

1. Open Tender – Competitive Bidding > $100,001  > $100,001  

2. Formal Quotation (min 3) $10,001–100,000  > $50,001  

3. Simple Quotation (min 3) $1,001–$10,000  none  

4. Single Quotation (min 1) $ 101–1,000 none  

5. Cash and Receipt < $100  none  

 
 
2. Prequalification (for complex Civil Works)  
Not Applicable 
 
3. Procurement Packages with Methods and Time Schedule  
All procurement dates are based on the assumption that the project will have the FAA in place and ready to start by 01 September 2024. The table 
below includes only the procurement of goods planned for the first 18 months of the project.  
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1. Project motorcycles and 
riding gear 

GCF Planned  Open 
Tender 

No  No  Prior 01 Oct 
2024 

24 Oct 
2024 

15 Nov 
2024 

Motorcycles 
(including 
safety gear) 

Actual          

2. Laptops and tablets GCF Planned  Framework 
agreement 
(FWA)/Con
tract) 
already in 
place 

No  Yes None N/A N/A N/A  

Actual          

3. IT and Communication 
Equipment 

GCF Planned  Formal 
Quotation 

No Yes Prior 01 Oct 
2024 

24 Oct 
2024 

15 Nov 
2024 

 

Actual          

4. Office consumables GCF Planned  FWA 
(Contract) 
already in 
place 
 

No  Yes None N/A N/A N/A   

Actual          

5.  Office tables and chairs GCF Planned  Formal 
quotation 

No Yes Prior 01 Oct 
2024 

24 Oct 
2024 

15 Nov 
2024 

 

Actual          
6. Training, learning and 

dissemination materials 
(IEC, printing and 
stationery supplies) 

GCF Planned  Open 
Tender 

No Yes Prior 01 Oct 
2024 

24 Oct 
2024 

15 Nov 
2024 

Activities 
1.1.1, 1.1.2, 
1.1.4, 1.2.1, 
1.2.2, 1.2.3, 
2.1.1, 2.1.2, 
2.1.4, 2.2.1, 

Actual         

 
1 ** This column has been redacted in accordance with the GCF Information Disclosure Policy, as the portion is confidential under the disclosure policy of the Accredited Entity **   
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3.1.1, 3.1.2, 
3.3.3, 3.3.4, 
3.3.5 

7. Agro-processing kits and 
materials  
a. Small-scale milling 
machines plus 
maintenance and repair 
kits 

GCF Planned  Open 

Tender 

No  No Prior 15 Oct 
2025 

10 Nov 
2025 

25 Nov 
2025 

Activity 2.1.1 

Actual         

b. Seed kit packs  Planned  Formal 
Quotation 

No Yes None 15 Oct 
2025 

 

10 Nov 
2025 

25 Nov 
2025 

Actual         

c. Planting tools  Planned  Formal 
Quotation 

No Yes None 15 Oct 
2025 

 

10 Nov 
2025 

25 Nov 
2025 

Actual         

d. Paper vouchers GCF Planned  Formal 
Quotation 

No Yes Prior 15 Oct 
2025 

 

10 Nov 
2025 

25 Nov 
2025 

Actual         

e. Solar dryers pack GCF Planned  Simple 
Quotation 

No Yes None 15 Oct 
2025 

 

10 Nov 
2025 

25 Nov 
2025 

Actual         

f. Storage containers and 
packing materials 

GCF Planned  Simple 
Quotation 

No Yes None 15 Oct 
2025 

 

10 Nov 
2025 

25 Nov 
2025 

Actual         
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8. Livestock (Materials, 

animals and shelter kits) 

a. Paper vouchers 

GCF Planned  Open 

Tender 

No    Yes None 15 Oct 
2025 

10 Nov 
2025 

25 Nov 
2025 

Activity 2.1.2 

Actual         

b. Building materials 
for livestock 
shelters (Nails, 
wires, zinc plates, 
sisal ropes and 
cement) 

 

Planned  Formal 
Quotation 

No Yes None 15 Oct 
2025 

 

10 Nov 
2025 
 

25 Nov 
2025 

Actual         

c. Small animals 
(Rabbits and 
goats) 

Planned  Formal 
Quotation 

No Yes Prior 15 Oct 
2025 

 

10 Nov 
2025 

 

25 Nov 
2025 

 

Actual         

9 Hydroponic kits  
a. Hydroponic system 

equipment (Frame 
and main structure) 

GCF Planned  Open 
Tender 

No  No Prior 01 Feb 
2026 

 

24 Feb 
2026 

15 Mar 
2026 

Activity 2.1.4 

Actual         

b. Hydroponic 
growing seedlings 
pack 

Planned  Formal 
Quotation 

No Yes None 01 Feb 
2026 

 

24 Feb 
2026 
 

15 Mar 
2026 

Actual         

c. Solar powered 
small-scale water 
pump 

Planned  Formal 
Quotation 

No Yes None 01 Feb 
2026 

 

24 Feb 
2026 

 

15 Mar 
2026 

Actual         

d. Small green house 
building materials 

Planned  Formal 
Quotation 

No Yes Prior 01 Feb 
Oct 
2026 

 

24 Feb 
2026 

 

15 Mar 
2026 
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Actual         

10 Non-timber forest products 

(NTFP) 

collection/harvesting and 

pre-processing kits  

a. Solar dryers and digital 

scales 

GCF Planned  Formal 
Quotation 

No- Any 
supplier 

Yes Prior 15 Oct 
2024 

10 Nov 
2024 

25 Nov 
2024 

Activity 2.1.5 

Actual         

b. Laboratory test kits and 
analysis packs 

Planned  Formal 
Quotation 

No Yes None 15 Oct 
2024 

10 Nov 
2024 

25 Nov 
2024 

Actual         

11 Essential beekeeping 
equipment (Bee hives, 
smokers, capture boxes, 
bee suits and kits with 
knives and brushes) 

GCF Planned  Open 
Tender 

No - 
Any 
supplier 

No Prior 15 Oct 
2024 

 
 

10 Nov 
2024 

25 Nov 
2024 

Activity 2.1.6 

Actual          

12  Procurement of tools and 
spare parts for 
maintenance and 
retrofitting/improving 
existing 
waterpoints/systems 
 

GCF Planned  Open 
Tender 

No - 
Any 
supplier 

No Prior 15 Oct 
2024 

 
 

15 Dec 
2024 

1 Jan 
2025 

Activity 2.2.1 

Actual         

13 Procurement of sorghum 
and millet seeds 

GCF Planned  Open 
Tender 

No No Prior 15 Oct 
2024 

 

10 Nov 
2024 

 

25 Nov 
2024 

Activity 3.2.2 

Actual         

14 Project launch workshop  GCF Planned  Formal 
quotation 

No - 
Any 
supplier 

Yes Prior 01 Sept 
2024 

 

15 Sept 
2024 

 

5 Oct 
2024 

 

Actual          
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15 Radio equipment 
a. Radio repeater 

hardware kits 

GCF Planned  Open 
Tender 

No No Prior 15 Oct 
2024 

 

10 Nov 
2024 

 

25 Nov 
2024 

Activity 3.4.1 

Actual         

b. Radio broadcast 
materials and 
printed resources 
for community kits 

Planned  Formal 
quotation 

No Yes Prior 15 Oct 
2024 

 

10 Nov 
2024 

 

25 Nov 
2024 

Actual          

 
16 

a. DrySat humidity 
and climate data 
collection sensors  

GCF Planned  Open 
Tender 

No No Prior 15 Oct 
2024 

 

10 Nov 
2024 

 

25 Nov 
2024 

Activity 3.4.1 

Actual         

b. Hardware kit for 

DrySat installation 

GCF Planned  Simple 
Quotation 

No Yes None 15 Oct 
2024 

 

10 Nov 
2024 

 

25 Nov 
2024 

Activity 3.4.1 

Actual         
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III. Selection of Consultants 
 
 
1. Prior Review Threshold:  
Selection decisions subject to Prior Review by Accredited Entity: 
 

 Selection Method Threshold for use of 
method (USD) 

Prior Review Threshold Comment 

1. Single Quotation (min 1) < $ 1000 none  

1. Simple Quotation (min. 3) $1,001- $10,000 none  

2 Formal Quotations (min 3) $ 10,001-10,000 none  

3. Open Tender  > $ 50,001 $50,001  

 
Competitive Methods are the following: 
 

- Quality Cost Based Selection method (QCBS) 
- Quality Based Selection (QBS) 
- Fixed Budget Selection (FBS) 
- Least Cost Selection (LCS) 
- Consultants Qualifications Selection (CQS) 

 
2. Any Other Special Selection Arrangements 
Not applicable. 
 
3. Consultancy Assignments with Selection Methods and Time Schedule 
All procurement dates are based on the planning assumption that the project will have the FAA in place and ready to start by 01 April 2024. The table 
below includes only the procurement of services planned for the first 18 months of the project.  
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1 Baseline assessment  
 

GCF  QCBS  
  
Open 

Tender 

 
Firms will 

be 

required 

to submit 

two 

separate 

proposals 

(technical 

and 

financial) 

in one 

sealed 

envelope 

01 
Octob
er 
2024 

25 
Octob
er202
4 

05 
Nove
mber
2024 

10 
Nove
mber
2024 

30 
Nov
emb
er 
202
4 

 

2 Professional services 
contracted to conduct 
context and 
opportunities 
assessment for climate 
adaptation 
investments and 
training sessions for 
income generating 
activities (IGAs)    

GCF 
 
 

 QCBS  
  
Open 

Tender 

 

Firms will 
be required 
to submit 
two 
separate 

10 
October 
2024 

01 
Novemb
er2024 

11 
Novemb
er 2024 

22 
Novemb
er 2024 

12 
Decem
ber 
2024 
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2 ** This column has been redacted in accordance with the GCF Information Disclosure Policy, as the portion is confidential under the disclosure policy of the Accredited Entity ** 
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proposals 
(technical 
and 
financial) in 
one sealed 
envelope 

3 Professional services 
to be contracted to 
guide and support 
cooperative 
development initiatives 
at the community-level 
and legal registration 
process for the 
successful cooperative 
business plans, 

GCF   QBS 

Open 
Tender 

01 
Novemb
er2024 

24 
Novemb
er 2024 

05 
Decemb
er2024 

20 
Decemb
er2024 

20 
Januar
y2025 

Activity 2.1.3 

4 Professional service 
provider contracted 
to support the 
development and 
operation of 
cooperatives, 
thereby facilitating 
market linkages and 
promoting fair trade 
for Income 
Generating 
Activities (IGAs) 

GCF  QCBS  
  
Open 

Tender 

 
Firms will 
be required 
to submit 
two 
separate 
proposals 
(technical 
and 
financial) in 
one sealed 
envelope 

01 
Febru
ary 
2025 

23 
Febru
ary 
2025 

15 
Marc
h202
5 

255 
Marc
h 
2025 

25 
April 
202
5 

Activity 
2.1.7 
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5 Professional services 
provider to provide 
technical expertise and 
equipment setup for 
hydroponics, offering a 
novel approach to 
agricultural production 

GCF  QCBS  
 Formal 
Quotation 
 

 
Firms will 
be required 
to submit 
two 
separate 
proposals 
(technical 
and 
financial) in 
one sealed 
envelope 

01 
Febru
ary 
2025 
 

25 
Febru
ary 
2025 
 

15 
Marc
h 
2025 
 

19 
Marc
h 
2025 

15 
May 
202
5 
 

Activity 
2.1.4 

6 Professional service 
provider to support 
to NTFP (non-timber 
food production) 
groups involved in 
the collection and 
pre-processing of 
honey and wild fruits  

GCF  QCBS  
  
Open 

Tender 

 
Firms will 
be required 
to submit 
two 
separate 
proposals 
(technical 
and 
financial) in 
one sealed 
envelope 

01 
May 
2025 

01 
June 
2025 

20 
June 
2025 

30 
June 
2025 

20 

July 

202

5 

Activity 
2.1.5 
Includes 
full cost of 
contract 
over the 
life of the 
project. 


