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I. General

1.

Project information: LINK - Building climate resilience by linking climate adaptation and social protection through decentralized planning in
Mozambique

Version of the Plan: 1

Approval Date of the procurement Plan: To be confirmed

Date of General Procurement Notice:

Period covered by this procurement plan: 18 months from project start

General Arrangements SCA will undertake procurement for evaluation and monitoring services, as applicable and required. As part of the
Accredited Entity’s Executing Entity and Implementing Partner due diligence processes Save the Children determined that SCI Mozambique
(SCIMOZ) procurement policies and procedures are sufficiently equivalent to the AE’s procurement policies and procedures. There was also
evidence to demonstrate they are consistently implemented. For these reasons and to ensure project efficiency, all other procurement related
to project implementation will be undertaken by SCIMOZ as the executing entity. Other partners are not expected to engage in procurement.
For all procurement undertaken by an entity other than the AE, the AE will monitor and engage in oversight of the procurement process, in
line with its normal procedures and clarified in the subsidiary agreement.

Other Arrangements: Accredited Entity’s approved Procurement and Consultant Guidelines reviewed and accepted by the GCF will apply.
Currently there is no procurement planned to be carried out by the government of Mozambique.

This project includes the procurement of solar dryers for agricultural produce. Save the Children understands the risk of forced and child
labour with procurement of these systems. Save the Children will manage this risk through the procurement process. Suppliers are assessed
against set criteria and as Save the Children are committed to the sustainability of our supply chain, sustainability assessment criteria
(including modern day slavery) are included in the supplier selection process. Whilst these criteria are broader than forced labour alone, they
include criteria such as “diversity, inclusion and equal opportunity” of staff they hire; the health and safety and working conditions of staff; the
commitment to source local labour from communities where possible (specifically for construction) and polices and practice on road safety
training.
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Il. Goods, Works, Independent Partners and non-consulting services.
The Save the Children thresholds for procurement values are listed below and will be used to determine the procurement procedure to be applied
where Save the Children is performing procurement.

1. Prior Review Threshold:
Procurement Decisions subject to Prior Review by the Accredited Entity

The following thresholds shall apply where the Executing Entity SCIMOZ is performing the procurement in line with the procurement policies and
guidelines:

Threshold for use Prior Review
Procurement Method of method (USD) Threshold Comment
1. Open Tender — Competitive Bidding > $100,001 > $100,001
2. Formal Quotation (min 3) $10,001-100,000 > $50,001
3. Simple Quotation (min 3) $1,001-$10,000 none
4. Single Quotation (min 1) $ 101-1,000 none
5. Cash and Receipt < $100 none

2. Prequalification (for complex Civil Works)
Not Applicable

3. Procurement Packages with Methods and Time Schedule
All procurement dates are based on the assumption that the project will have the FAA in place and ready to start by 01 September 2024. The table
below includes only the procurement of goods planned for the first 18 months of the project.
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1. | Project motorcycles and GCF Planned Open No No Prior 01 Oct | 24 Oct 15 Nov | Motorcycles
riding gear Tender 2024 2024 2024 (including
safety gear)
Actual
2. Laptops and tablets GCF Planned Framework | No Yes None N/A N/A N/A
agreement
(FWA)/Con
tract)
already in
place
Actual
3. IT and Communication GCF Planned Formal No Yes Prior 01 0Oct | 24 Oct 15 Nov
Equipment Quotation 2024 2024 2024
Actual
4. | Office consumables GCF Planned FWA No Yes None N/A N/A N/A
(Contract)
already in
place
Actual
5. Office tables and chairs GCF Planned Formal No Yes Prior 01 Oct | 24 Oct 15 Nov
quotation 2024 2024 2024
Actual
6. | Training, learning and GCF Planned Open No Yes Prior 01 Oct | 24 Oct 15 Nov | Activities
dissemination materials Tender 2024 2024 2024 1.1.1,1.1.2,
(IEC, printing and Actual 1.1.4,1.2.1,
stationery supplies) 1.2.2,1.2.3,
2.1.1,2.1.2,
2.1.4,2.2.1,

1 % This column has been redacted in accordance with the GCF Information Disclosure Policy, as the portion is confidential under the disclosure policy of the Accredited Entity **
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3.1.1,3.1.2,
3.3.3, 3.34,
3.35
7. | Agro-processing kits and GCF Planned Open No No Prior 150ct | 10Nov | 25Nov | Activity 2.1.1
materials Tender 2025 2025 2025
a. Small-scale milling Actual
machines plus
maintenance and repair
kits
b. Seed kit packs Planned Formal No Yes None 15 Oct 10 Nov 25 Nov
Quotation 2025 2025 2025
Actual
c. Planting tools Planned Formal No Yes None 15 Oct 10 Nov 25 Nov
Quotation 2025 2025 2025
Actual
d. Paper vouchers GCF Planned Formal No Yes Prior 15 Oct 10 Nov 25 Nov
Quotation 2025 2025 2025
Actual
e. Solar dryers pack GCF Planned Simple No Yes None 15 Oct 10 Nov 25 Nov
Quotation 2025 2025 2025
Actual
f. Storage containers and GCF Planned Simple No Yes None 150ct | 10 Nov | 25 Nov
packing materials Quotation 2025 2025 2025
Actual
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8. Livestock (Materials, GCF Planned Open No Yes None 150ct | 10 Nov | 25Nov | Activity 2.1.2
animals and shelter kits) Tender 2025 2025 2025
a. Paper vouchers Actual
b. Building materials Planned Formal No Yes None 15 Oct 10 Nov 25 Nov
for livestock Quotation 2025 2025 2025
shelters (Nails,
wires, zinc plates, Actual
sisal ropes and
cement)
c. Small animals Planned Formal No Yes Prior 15 Oct 10 Nov 25 Nov
(Rabbits and Quotation 2025 2025 2025
goats)
Actual
9 Hydroponic kits GCF Planned Open No No Prior 01 Feb |24 Feb 15 Mar Activity 2.1.4
a. Hydroponic system Tender 2026 2026 2026
equipment (Frame
and main structure) Actual
b. Hydroponic Planned Formal No Yes None 01 Feb |24 Feb 15 Mar
growing seedlings Quotation 2026 2026 2026
pack
Actual
c. Solar powered Planned Formal No Yes None | OlFeb | 24 Feb 15 Mar
small-scale water Quotation 2026 2026 2026
pump
Actual
d. Small green house Planned Formal No Yes Prior 01 Feb |24 Feb 15 Mar
building materials Quotation Oct 2026 2026
2026
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Actual
10 | Non-timber forest products | GCF Planned Formal No- Any | Yes Prior 150ct | 10 Nov | 25Nov | Activity 2.1.5
(NTFP) Quotation | supplier 2024 2024 2024
collection/harvesting and Actual
pre-processing kits
a. Solar dryers and digital
scales
b. Laboratory test kits and Planned Formal No Yes None 150ct | 10 Nov | 25 Nov
analysis packs Quotation 2024 2024 2024
Actual
11 | Essential beekeeping GCF Planned Open No - No Prior 15 Oct 10 Nov 25 Nov Activity 2.1.6
equipment (Bee hives, Tender Any 2024 2024 2024
smokers, capture boxes, supplier
bee suits and kits with
knives and brushes) Actual
12 | Procurement of tools and GCF Planned Open No - No Prior 150Oct | 15 Dec 1Jan Activity 2.2.1
spare parts for Tender Any 2024 2024 2025
maintenance and supplier
retrofitting/improving
existing Actual
waterpoints/systems
13 | Procurement of sorghum GCF Planned Open No No Prior 15 Oct 10 Nov 25 Nov Activity 3.2.2
and millet seeds Tender 2024 2024 2024
Actual
14 | Project launch workshop GCF Planned Formal No - Yes Prior 01 Sept | 15 Sept | 5 Oct
quotation Any 2024 2024 2024
supplier
Actual
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15 | Radio equipment GCF Planned Open No No Prior 150ct | 10 Nov | 25Nov | Activity 3.4.1
a. Radio repeater Tender 2024 2024 2024
hardware kits
Actual
b. Radio broadcast Planned Formal No Yes Prior 150ct | 10 Nov | 25 Nov
materials and guotation 2024 2024 2024
printed resources
for community kits Actual
a. DrySat humidity GCF Planned Open No No Prior 150ct | 10 Nov | 25Nov | Activity 3.4.1
16 and climate data Tender 2024 2024 2024
collection sensors
Actual
b. Hardware kit for GCF Planned Simple No Yes None 15 Oct 10 Nov 25 Nov Activity 3.4.1
DrySat insta”ation Quotation 2024 2024 2024
Actual




Ill. Selection of Consultants

1. Prior Review Threshold:
Selection decisions subject to Prior Review by Accredited Entity:

Annex 8: Procurement Plan

Selection Method

Threshold for use of
method (USD)

Prior Review Threshold

Comment

1. Single Quotation (min 1) <$1000 none
1. Simple Quotation (min. 3) $1,001- $10,000 none
2 Formal Quotations (min 3) $ 10,001-10,000 none
3. Open Tender > $ 50,001 $50,001

Competitive Methods are the following:

Quality Cost Based Selection method (QCBS)

Quality Based Selection (QBS)
Fixed Budget Selection (FBS)
Least Cost Selection (LCS)

Consultants Qualifications Selection (CQS)

2. Any Other Special Selection Arrangements
Not applicable.

3. Consultancy Assignments with Selection Methods and Time Schedule
All procurement dates are based on the planning assumption that the project will have the FAA in place and ready to start by 01 April 2024. The table
below includes only the procurement of services planned for the first 18 months of the project.
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1| Baseline assessment GCF QCBS 01 25 05 10 30
Octob Octob Nove Nove Nov
Open er er202 mber mber emb
Tender 2024 4 2024 2024 er
202
Firms will 4
be
required
to submit
two
separate
proposals
(technical
and
financial)
in one
sealed
envelope
2 | Professional services GCF QCBS 10 01 11 22 12
contracted to conduct October | Novemb | Novemb [ Novemb [ Decem
context and Open 2024 er2024 er 2024 | er 2024 | ber
opportunities Tender 2024
assessment for climate
adaptation
investments and Firms will
Fraining session§ for be required
income generating to submit
activities (IGAs) two
separate

10
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2** This column has been redacted in accordance with the GCF Information Disclosure Policy, as the portion is confidential under the disclosure policy of the Accredited Entity **
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proposals
(technical
and
financial) in
one sealed
envelope
Professional services GCF QBS 01 24 05 20 20 Activity 2.1.3
to be contracted to Novemb | Novemb | Decemb | Decemb | Januar
guide and support Open er2024 er 2024 | er2024 er2024 y2025
cooperative Tender
development initiatives
at the community-level
and legal registration
process for the
successful cooperative
business plans,
Professional service GCF QCBS 01 23 15 255 25 Activity
provider contracted Febru Febru Marc Marc April 217
to support the Open ary ary h202 h 202
development and Tender 2025 2025 5 2025 5
operation of
cooperatives, Firms will
thereby facilitating be required
market linkages and to submit
promoting fair trade two
for Income separate
Generating proposals
Activities (IGAs) (technical
and
financial) in
one sealed
envelope
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Professional services GCF QCBS 01 25 15 19 15 Activity
provider to provide Formal Febru Febru Marc Marc May 214
technical expertise and Quotation ary ary h h 202
equipment setup for 2025 2025 2025 2025 5
hydroponics, offering a
novel approach to Firms will
agricultural production be required
to submit
two
separate
proposals
(technical
and
financial) in
one sealed
envelope
Professional service GCF QCBS 01 01 20 30 20 Activity
provider to support May June June June July 215
to NTFP (non-timber Open 2025 2025 2025 2025 202 Includes
food production) Tender 5 full cost of
groups involved in contract
the collection and Firms will over the
pre-processing of be required life of the
honey and wild fruits to submit project.
two
separate
proposals
(technical
and
financial) in
one sealed
envelope
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