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1. Background and Introduction

This Gender Action Plan (GAP) is aimed at the Green Climate Fund (GCF) project “Land-
Based Mitigation and Adaptation through a Jurisdictional Approach in West Kalimantan". It
becomes the basis for operationalizing the results and recommendations of the Gender
Assessment (GA, see Annex 8a). This document contains specific elements related to gen-
der that must be considered in project design and during the implementation of the activities.
It helps the GCF project advance gender equality through climate change mitigation and
adaptation actions and minimize social, gender-related, and climate-related risks in all its
actions. In addition, it helps to monitor the implementation of these measures and activities.
Therefore, the GAP ensures effective gender mainstreaming and consistent integration of
gender perspectives to maximize co-benefits on climate and development. The aim is to
create an environment that supports drivers of change and positive gender dynamics and
manage and mitigate potential adverse risks during the project.



2. Gender Action Plan

Project Activity Measures to Indicators Baseline Targets, including sex- Timeline | Responsibili- | Estimated
strengthen gender disaggregated targets ties Budget (EUR)
equality

Cross-cutting actions

1. Cross-cutting Recruit a gender ex-  One gender 0 One gender expert is Y:1-Y:7 GlzZ 210,000
pert (ESGI Advisor) expert (ESGI hired for the whole project
to provide technical Advisor) re- lifecycle in the first year of
support to ensure cruited in project implementation.
women participation  Year 1 of pro-
in capacity-building ject imple-
activities and main- mentation.

stream gender
across all project ac-

tivities.

2. Cross-cutting Establish a gender Gender re- 0 A project monitoring sys-  Y:2-7 GlZ Technical Included in
responsive M&E sys-  sponsive tem is operational that advisor for En- M&E budget
tem that includes all M&E system can compile disaggre- vironmental
GAP indicators. is opera- gated data by gender, and Social

tional. age, ethnicity, disability, Safeguards,
and geographic location. Gender, and
Indigenous
Peoples (ESGI
Advisor)

3. Cross-cutting Develop a Code of i) A SEAH 0 i) A project specific code i) Y:1 ESGI Advisor  Included in
Conduct prohibiting Code of Con- of conduct on SEAH ex- budget for
SEAH by project staff ductis in ists. GAP measure
and implementation place. #1
partners including
trainings. i) Percent- i) 100% i) Y:1-7

age of staff



4.

Project Activity

Cross-cutting

Measures to
strengthen gender

equality

A GRM mechanism,
with a protocol on
Sexual Exploitation,

Abuse and Harass- SEAH inci-
ment (SEAH) is de- dents in the
veloped, and SEAH project is in-
data is included in cluded in pro-

the monitoring and
reporting.

Indicators

who have re-

viewed and
signed the
code of con-
duct.

iii) Percent-
age of staff
trained on
the code of
conduct and
GRM,tin-
cluding the
SEAH proto-
col.

i) All annual
reports in-

clude data on

ject reporting
in Y1-7.

Baseline Targets, including sex-

disaggregated targets

iii) 100%

0 i) Yes

ii) # of SEAH

incidents re- i) While the target is 0,
ported on the aim is to have any in-
and ad- cidents that occur re-
dressed? ported and resolved

Timeline

i) Y:1-7

Y: 1-7

Responsibili-
ties

ESGI Advisor

Estimated
Budget (EUR)

5,000

Included in
M&E budget

1 More detailed information on the GRM, and its SEAH-specific protocol, is provided in the ESMP (Annex 6b).
2 The project will oversee the follow-up of reported cases, ensuring all records are stored confidentially and securely. Monitoring efforts will involve collecting data on the number of cases reported, which will be included in
annual reports. Additional information is included in the ESIA (Annex 6a) and ESMP (Annex 6b).
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Project Activity Measures to Indicators Baseline Targets, including sex- Timeline | Responsibili- | Estimated
strengthen gender disaggregated targets ties Budget (EUR)
equality

through the GRM mecha-
nism’s SEAH protocol.3

5. Cross-cutting SEAH awareness Number of 0 7 SEAH awareness cam-  Y: 1-7 ESGI Advisor 10,000
campaigns are con- SEAH aware- paigns are conducted (1 Glz
ducted. ness cam- per year) Solidaridad
paigns con- BPDLH
ducted
6. Cross-cutting Peer support on i) Number of 0 i) At least one survivor Y: 2-5 Glz Included in
SEAH related issues  survivor net- network or support group budget for
is established and works or peer on SEAH is established GAP measure
supported with ca- support and provided training. #4
pacity building and groups on ii) # of attendees (sex-dis-
linkages. SEAH estab- aggregated)
lished and
trained in Y2-
5.
if) Number of
men and
women (sex-
disaggre-
gated) ac-
cessing the

survivor net-
work or peer
support
groups (while
ensuring their

anonymity is
secured)

7. Cross-cutting Capacity building in i) Numberof O i) 14 trainings conducted Y1 and ESGI Advisor 20,000 (in-
FPIC processes, trainings in total, 2 trainings for pro- Y3/ cluded in train-
grievance mecha- ject staff, 2 trainings for based on Pokja® REDD+ ing budget for
nism, gender-related partner staff at province demand

2 More detailed information on the GRM, and its SEAH-specific protocol, is provided in the ESMP (Annex 6b).
5 Pokja = working group / taskforce



Project Activity Measures to Indicators Baseline Targets, including sex- Timeline | Responsibili- | Estimated

strengthen gender disaggregated targets ties Budget (EUR)
equality

subjects (including level, and 10 trainings for  (new Pokja Gender act. 1.1.1, see
gender budgeting, partner staff at regency staff) Mainstreaming also IPP)
PPRG) and capacity level

to facilitate critical re- Tanjungpura

flection in project im- i) share of i) 100% University as

plementation for field  staff trained the academi-

facilitators, GIZ pro- cian appointed

ject staff, and inde- to assist tech-

pendent assistants nically

(together with IPP-
FPIC trainings).*

8. Cross-cutting Introduce quota for % of women  Rate of Minimum 30% of women Y: 1-7 ESGI Advisor  Included in
the participation of participants women is budget for
women in relevant often below Glz GAP measure
project activities and % of tech- 30% Solidaridad #1 and grant
technical staff (from nical staff BPDLH agreements
all the partners) in- with EEs

volved in the project.
Similar actions to the
cell above will be im-
plemented to help in-
crease the participa-
tion of women.

9. Cross-cutting; in Equitable and effec- % of women  Rate of At least 30% of committee  Y: 1-7 Glz Included in
particular activity:  tjve forest resource in KUPS womenis  members are women M&E budget
3.2.1 governance in KUPS  committees  Often below

increased 1=

10. Cross-cutting; in Integrate Gender % of training O 100% of training material ~ Y: 1-7 ESGI Advisor  Included in
particular sub-ac-  Mainstreaming into material re- reviewed budget for
tivities: trainings for relevant  viewed by a GAP measure

#1

4 For all trainings, efforts will be made to overcome barriers to participate in meetings. This includes: planning trainings in community spaces and/or accessible venues that are convenient for women, ensuring inclusive/
flexible scheduling at times that are convenient for women, considering their domestic responsibilities, and ensuring effective and clear communication. Active gender-responsive monitoring and target setting will also help
the team adaptively manage as needed to ensure women are effectively participating.
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Project Activity Measures to Indicators Baseline Targets, including sex- Timeline | Responsibili- | Estimated

strengthen gender disaggregated targets ties Budget (EUR)
equality

1.1.1.2 stakeholders, in par-  gender spe-

1.1.2.3 ticular for Tan- cialist to en-

3.11.3 jungpura. University,  sure ade-

3.2.1.3 FMUs, SF field facili- quate gender
tators. mainstream-

ing
11. Cross-cutting Sharing project activ-  Number of 0 Minimum 5 media prod- Y: 1-7 ESGI Advisor 15,000

ities and results on good prac- ucts on gender main-
the MoEF’s Gender tices, guide- streaming are available.
Mainstreaming Web- lines, and
site lessons
(https://pug.sisibaik.i  learned avail-
d. able on the
The team will also website
share updates
through in-person Report on
trainings and sharing  stakeholder
printed materials engagement
where suitable.® and imple-

mentation of
stakeholder

engagement
plan.

12. Cross-cutting Collaborate with Number of 0 Minimum one MoU / Y:1-7 ESGI Advisor  Included in
women’s groups and  MoUs with contract with women’s budget for
women’s organisa- women’s group or women’s GAP measure
tions who are active group or organisaiton is signed by #1
in West Kalimantan women’s the project
to support gender organisaiton’

6 Relevant information will be disclosed in a language and forms accessible to target communities and the wider public. Communities will retain the right to ask for information about the project’s status, entitlements, eligibility
criteria, benefits allocation, responsibilities, and Grievance Redress Mechanism (GRM) channels, which will be made accessible. For more detailed information, refer to the Stakeholder Engagement Plan in Annex 7a,

7 The Project’s ESGI Specialist will also explore opportunities with government organizations and civil society organizations who work on SEAH, and will identify if there are synergies to share information on not only the
SEAH-related measures in the project (e.g. GRM), but also share information on available resources and services from these organizations. For example, the following organizations work on this topic and will be approached:
will be approached: will be approached:


https://pug.sisibaik.id/
https://pug.sisibaik.id/

Estimated
Budget (EUR)

Measures to Indicators Baseline
strengthen gender

equality

mainstreaming based

on identified needs

(e.g. Pusat Pengem-

bangan Sumberdaya

Wanita (PPSW) Bor-

neo; Gemawan; Dian

Project Activity

Targets, including sex- Timeline | Responsibili-
disaggregated targets ties

Tama; Pem-
berdayaan Per-
empuan Kepala

Keluarga (PEKKA))
Component 1
13. Sub activity Integrate Gender Number of 1 RAP API and 5 RAK Y: 3-7 ESGI Advisor 20,000
1.1.1.1: Develop- Mainstreaming into RAP APl and API are gender main- Local consult-
ing adaptation RAP?, API° and RAK API that streamed BAPPEDA ants
policies at the RAK? API with sup-  are gender +
provincial level is  port of a gender spe- main- Pokjal? 20,000
in line with na- cialist. streamed. REDD+ Work-
tional adaptation shops/meet-
policies Pokja Gender ings (both in-
Mainstreaming cluded in ac-
tivity. Budget
for1.1.1)
14. Sub activity Develop Gender Gender Main- Yes - gender Mainstream-  Y: 2-6 ESGI Advisor 15,000
1.1.1.3 Develop- Mainstreaming guid-  streaming ing guiding materials are Local consult-
ment of tools for ing material in cli- guiding mate- prepared and available for ants (Included

counterparts.

Jurnalis Perempuan Khatulistiwa that provides assistance to women including issue of justice and violence (puankhatulistiwa.com)
LBH APIK (Asosiasi Perempuan untuk Keadilan) — Women association for justice, who provides assistance, defense and legal aid for women who experience GBV, discrimination and SEAH , and develop the
capacities of communities to open access to justice for women, the poor and victims of human rights violations. They are a national organization, however have an office in WK Province (https://Ibhapik.or.id/)

Other womens organizations the ESGI specialist will potentially conduct outreach with include: Yayasan Dian Tama, Lembaga Gemawan, PPSW Borneo, PEKKA.

8 RAP (Rencana Aksi Provinsi): Provincial Action Plan

° API (Adaptasi Perubahan Iklim): Climate Change Adaptation
10 RAK (Rencana Aksi Kabupaten): Regency Action Plan

11 BAPPEDA = Provincial planning agency

12 pokja = working group / taskforce

in activity



Measures to
strengthen gender

Indicators Baseline Targets, including sex- Timeline | Responsibili- | Estimated
disaggregated targets ties Budget (EUR)

“ Project Activity

implementing ad-
aptation activities

15. Sub activities
1.1.1.4
1.1.2.4.

Monitoring and re-
porting of adapta-
tion and mitigation
activities

equality

mate change adapta-
tion and mitigation for
KLHK/DLHK includ-
ing:

- operational stand-
ards (SOP)

- policy briefs and
best practices on
subnational level.
Integrate gender dis-
aggregated data into
the adaptation and
mitigation monitoring
and reporting sys-
tem.

rial is availa-
ble.

The adapta-
tion monitor-
ing system
features gen-
der disaggre-
gated data.

The adaptation monitoring Y: 2-7

system and the online
platform integrates gender
disaggregated data.

budget for
1.1.1)

ESGI Advisor Included in

with support budget for
of: GAP measure

#1
- Agency for
Regional De-
velopment
(namely Bap-
penas and
Bappeda)

- Agency of
Women Em-
powerment
and Child Pro-
tection
(namely
DPPA) in
Province and
District

- Agency of
Environment

13 E.g. on: (1) gender disaggregated data collection; (2) gender responsive planning and budgeting; (3) how to integrate gender equity in mitigation and adaptation to climate change



“ Project Activity

16.

Sub activity
1.1.21

Align provincial
REDD+ policies
with national miti-
gation policies
and regulations.

Measures to
strengthen gender
equality

i) Review the regula-
tory framework re-
lated to Gender
Mainstreaming at
province level, espe-
cially in relation to
mitigation.

ii) Strengthen the
regulatory framework
related to mitigation
by integrating Gen-
der Mainstreaming
with support of a
gender specialist.

Indicators Baseline Targets, including sex- Timeline | Responsibili- | Estimated
disaggregated targets ties Budget (EUR)

and For-

estry (namely
DLHK) in prov-
ince and dis-
trict

The gender-
responsive
mitigation
policy docu-
ment devel-
oped

The West
Kalimantan
provincial
govern-
ment has a
Provincial
Action Plan
for Reduc-
ing Green-
house Gas
Emissions
(RAD-
GRK) but
has not yet
integrated
gender.
The West
Kalimantan
provincial
govern-
ment has a
Provincial
Strategy
and Action
Plan on
REDD+
(SRAP) but
has not yet
integrated
gender.

The West Kalimantan
Provincial Government
has gender-responsive
RAD-GRK, SRAP, and
ERIS.

Y:1-2

ESGI Advisor
with support
of:

-Agency of En-
vironment and
Forestry
(namely
DLHK) in prov-
ince and dis-
trict

-Agency for
Regional De-
velopment
(namely
Bappeda) in
Province and
District

-Agency of
Women Em-
powerment
and Child Pro-
tection
(namely
DPPA) in

30,000

Local consul-
tancies (in-
cluded in
budget for act.
1.1.2)



Measures to
strengthen gender

“ Project Activity

17. Sub activity
1.1.2.2
Inclusion of miti-
gation policies in
provincial devel-
opment plans

18. Sub activity
1.2.1.3
Increase stake-
holders’ capaci-
ties (i.e. compa-
nies, communi-
ties, provincial
and Regencies
governments) in

equality

Provide expert assis-
tance to integrate
gender in the re-
gency/ provincial de-
velopment plans
(RPJMD), especially
in mitigation pro-
grams, with support
of a gender special-
ist.

Increase gender
awareness in the
HCV / HCS working
group through train-
ings and campaigns
and develop SOPs
and safeguards
frameworks for gen-
der responsiveness

Indicators Baseline Targets, including sex- Timeline | Responsibili- | Estimated
disaggregated targets ties Budget (EUR)

A gender re-
sponsive
RPJMD doc-
ument for
West Kali-
mantan Prov-
ince is availa-
ble.

Percentage
of gender re-
sponsive
trainings

The West
Kalimantan
provincial
govern-
ment has
an Emis-
sion Re-
duction In-
tervention
Strategy
(ERIS), but
it is not yet
gender re-
sponsive

0

The West Kalimantan

RPJMD integrates gender
in mitigation targets, pro-

grams, and activities.

100% of trainings for

stakeholders involved in
HCV / HCS management
(namely companies, com-
munities, provincial and
district governments) and

SOPs for HCV / HCS

management plans are

gender responsive.

Y: 2-3

Y: 3-6

Province and
District

-UNTAN or

other universi-

ties that can

provide advice

regarding the
technicalities
of integrating
gender

ESGI Advisor
with support
of:

Agency for
Regional De-
velopment
(namely
Bappeda) in
Province and
District

ESGI Advisor
Glz

25,000

Local consul-
tancies (in-
cluded in
budget for act.
1.1.2)

30,000

Local consul-
tancies

+

30,000 Train-
ings (both in-
cluded in Fi-
nancing
Agreement

10



Project Activity Measures to Indicators Baseline Targets, including sex- Timeline | Responsibili- | Estimated
strengthen gender disaggregated targets ties Budget (EUR)
equality

implementing the  in HCV / HCS man- budget for bio-
management plan agement plans. diversity NGO)
for High Biodiver-

sity and Carbon

Areas within non-

state forest land

19. Sub-activity Integrate reporting on  Gender re- No HCV / HCV / HCS reports sup- Y: 2-4 ESGI Advisor  Included in
1214 gender measures in sponsiveness HCS re- ported by the project in- M&E Advisor budget for
Support and mon- HCV / HCS reports is part of the  ports are clude aspects of gender GAP measure
itor the manage- HCV /HCS available responsiveness. #1
ment plan imple- reports

mentation for
High Biodiversity
and Carbon Areas

20. Sub-activity The expert and i) Share of 0 i) At least 30% of the con- i) Y: 3-6 ESGI Advisor  Included in
1.2.15 stakeholder consulta- women con- sulted stakeholders are Glz budget for
Enabling Jurisdic- tive process is gen- sulted (in %) women GAP measure
tional Approach der responsive Provincial and  #1
(JA) certification i) reporting Regencies
for Ketapang Dis- on stake- ii) Yes i) Y:1-7  Governments
trict as a replica- holder en- (main actors)
ble model to other gagement
regencies in West plan imple-

Kalimantan Prov- mentation re-

ince flects feed-
back from
women and
women’s or-
ganizations.

21. Sub-activity i) Increasing i) Implement 0 i) 6 campaigns Y: 2-6 ESGI Advisor 6,000
1.3.1.1 Implement women’s awareness targeted out- Glz
an on-granting about on-granting reach and IP fund pro-
program focusing  programme awareness posal selection
on Indigenous campaigns to committee
Peoples (IPs) in ensure that BPDLH
West Kalimantan women are

11



Project Activity Measures to Indicators Baseline Targets, including sex- Timeline | Responsibili- | Estimated

strengthen gender disaggregated targets ties Budget (EUR)
equality

informed

about the

availability of

grants and

the applica-

tion process
(e.g., through
a variety of
communica-
tion chan-
nels, includ-
ing commu-
nity meet-
ings, radio
broadcasts,
and women's
networks)

i) Increasing i) The selec- if) 100% of proposals ap-
women’s access to tion criteria proved meet gender-re-
IP funding mecha- set includes sponsive selection criteria
nism as recipients of  gender re-
grants sponsiveness

at its core. i) Yes

iii) ESGI spe-
cialist to be
engaged in
reviewing
and monitor-
ing, and is
available to
provide guid-
ance with im-
plementation

12



Project Activity Measures to Indicators Baseline Targets, including sex- Timeline | Responsibili- | Estimated
strengthen gender disaggregated targets ties Budget (EUR)
equality

22. Sub-activity Integrating gender Elaborated 0 All policies, strategies, ESGI Advisor 50,000
1.3.1.2 Elaborate  perspectives in policy policies and and procedures reflect Glz Local Consul-
strategies, poli- strategies and proce- strategies re- gender perspectives. Provincial tancies (incl. in
cies, and proce- dures related to fi- flect gender Government budget for ac-
dures for one or nancing mechanisms perspectives tivity 1.3.1)

several financing  for climate change
mechanisms for

climate resilient

agriculture and

forestry
Component 2

23. Sub-activity Ensure that the de- Gender re- 0 Developed business mod- Y: 4-7 1. GIz 20,000
21.1.1 veloped business sponsive els in sustainable forest 2. ESGI Advi- Local Consul-
Design sustaina- model is gender re- business and land use is gender-re- sor tancies (incl. in
ble land and for- sponsive and model availa- sponsive budget for ac-
est-based busi- strengthens the eco-  ble tivity 2.1.1)
ness models. nomic situation of

women.

24. Sub-activity i) Providing trainings i) Share (in 0 i) 30% of training partici- Y: 1-6 Solidaridad 40,000
2.1.2.1 Improved  on household level to %) of house- pants are women ESGI Advisor  (Included in fi-
capacities to im- identify gender is- holds who Dinas Perke- nancing
plement resilient sues in the commu- participated bunan agreement
and sustainable nity and support gen- in gender 0 budget with
smallholder farm-  der sensitization for trainings in EE Solidar-
ing men and women. target vil- idad)

lages.
i) Raise gender if) Share (in
awareness among %) of exten- if) 100% of agricultural ex-
agricultural extension  sion workers tension officers / champi-
workers and cham- / local cham- ons farmers received gen-
pion farmers. pions who re- der awareness training.
ceived gen-
der aware-

ness training.

13



Measures to
strengthen gender

Estimated
Budget (EUR)

“ Project Activity

25. Sub-activity
2.1.2.2
Climate-resilient
commodity and
agroforestry
scaled with im-
proved market ac-
cess

26. Sub-activity
2.1.2.3
Digital systems
for value chain
traceability and
certification, and
improved access
to services

equality

i) Providing training
and technical assis-
tance to Women'’s
Farmer Groups in cli
mate smart agricul-
ture.

i) Provide tailored
technical assistance
to women farmers to
get STDB registra-
tion.

ii) Provide technical
assistance related to
agroforestry busi-
ness, including mar-
keting and pro-
cessing of agrofor-
estry products for
MSMEs / women
farmers

i) Ensure that the new
traceability system is
gender inclusive by
organising annual
feedback & evalua-
tion meeting

Indicators Baseline Targets, including sex- Timeline | Responsibili-
disaggregated targets ties

iii) Share of
women who
are trained in
climate smart
agriculture

i) Percentage
of farmers re-
ceiving STDB
registration
are women.

i) Percentage
of female
farmers with
increased ac-
cess to mar-
ket and in-
come

i) Percentage
of women
who confirm
gender inclu-
siveness of
digital system
through the
participation

0

No sys-
tem/meet-
ing availa-
ble

i) 30% of trained farmers
are women.

i) 30% of all farmers regis-
tered under STDB are
women

i) 50% of female led
MSMEs / women farmers
confirm having improved
access to market and in-
come.

i) Most female smallhold-
ers (>%50) confirm the
ease of use of the digital
system in 5 feedback &
evaluation meetings.

Y: 2-6

Y: 2-6

Solidaridad 10,000
Included in
budget for
GAP measure

#24

Dinas Perke-
bunan
(Agency of
Plantation),

Dinas Ling-
kungan Hidup
dan Kehu-
tanan (Agency
of Environ-
ment, and For-
estry),

Dinas
Koperasi (Co-
operatives,
Small and Me-
dium Enter-
prise, and
Trade Office)

Solidaridad 20,000

14



Measures to
strengthen gender

“ Project Activity

27. Sub-activity
2.1.3.1: Establish
commodity-based
platform at Re-
gency level and
engage with pro-
vincial, national
and international
MSPs to promote
dialogue on sus-
tainable forestry &
agriculture prac-
tices, investment
into sustainable
supply chains and
sustainable sourc-
ing practices

28. Sub-activity
2141
GRASS - Green-
ing Agricultural
Smallholder Sup-
ply Chains in
Kapuas Hulu

equality

i) Provide training for
women to use the
digital system.

Ensure representa-
tion of women farm-
ers in each forum.

Enable women
through specific train-
ing measures to real-
ize their potential for
income generation
and food production.

Indicators Baseline Targets, including sex- Timeline | Responsibili- | Estimated
disaggregated targets ties Budget (EUR)

in feedback
and evalua-
tion meetings

if) Share of
women
trained in the
use of the
system.

Number of
MSF with rep-
resentation of
women farm-
ers.

Number of
women
trained in
sustainable
food and
commodity
production

if) 30% of smallholders
trained are women.

100% of MSF include fe-
male participants

180

Y:1-5

Y: 1

Solidaridad

Bappeda Pro-
vincial/ re-
gency re-
gional plan-
ning agency

Sekda provin-

cial/ regency
secretariat

ESGI Advisor

Included in
budget for
GAP measure
#1

100,000 Train-
ing (included in
TWC budget
for activity
2.1.4)

15



Project Activity Measures to
strengthen gender
equality

Indicators Baseline Targets, including sex- Timeline | Responsibili- | Estimated
disaggregated targets ties Budget (EUR)

Sub-activity: Advocate for gender  Advocacy Gender analysis and ad- Solidaridad 50,000
2.15.1 inclusivity in ISPO re- plan for gen- vocacy plan is elaborated Indonesia
NI-SCOPS I vision process. der Inclusivity
in ISPO
Component 3

29. Sub-activity Include Gender Share of To be ana- 100% Y: 1-7 ESGI Advisor 50,000
3.1.1.1 Develop- Mainstreaming newly lysed be- Pokja Gender  Local Consul-
ment of climate- measures in tem- RPHJP / fore the Mainstreaming tancies (in-
informed manage- plates for RPHJIP / RPHJPd that  implemen- cluded in ac-
ment plans of RPHJPd include gen-  tation of tivity 3.1.1)
FMUs der the

measures measures.

30. Sub-activity Support preferably Number of 0 100% Y: 1-7 ESGI Advisor 200,000
3.1.1.2 Support- gender main- forest farmer Pokja Gender  Local Consul-
ing FMU Organi- streamed forest groups that Mainstreaming tancies (in-
zations in five tar-  farmer groups (social  consider cluded in ac-
get Regenciesto  forestry) to achieve gender main- tivity 3.1.1)
receive the status  the “Effective FMU” streaming
of “Effective FMU  status (for example
Organization” being a

women
farmer
groups or
having gen-
der balance
in groups).

31. Sub-activity Integrate gender dis-  Availability of No data Gender disaggregated Y:1-7 ESGI Advisor  Included in
3.1.1.4 Support aggregated data into  gender dis- and infor- data is integrated into the Gender Main-  budget for
FMU Organiza- data and information  aggregated mation ex-  data and information ex- streaming GAP measure
tions in five target  exchange system data and in- change change system. Taskforce #1
Regencies in im- (e.g. Gender Analy- formation in system op-
plementing cli- sis Matrix (GAM) and the data and  erational
mate-informed use the Capacities information
RPHJP and and Vulnerabilities exchange
RPHJPd through  Analysis Framework  system

16



“ Project Activity

the development
of information
systems and en-
hanced forest
management
practices

32. Sub-activity

3.21.1

Develop and im-
plement SF man-
agement plans
and support new
SF permit pro-
posals

33. Sub-activity

3.2.1.2 Develop
and strengthen
SF business units
(KUPS) to estab-
lish, improve, and
escalate market,
supply chain, and
value-added com-
munities' prod-
ucts, including the
creation of KUPS
models and capi-
tal supports.

Measures to
strengthen gender
equality

(CVA))

i) Ensure women are

represented in the

Indicators Baseline Targets, including sex- Timeline | Responsibili-
disaggregated targets ties

Representa-
tion of

SF groups supported women

by this activity.

1. ii) Support Gen-
der Mainstream-
ing as part of the
support to forest
farmer groups
(social forestry)

1. i) Provide gender-

responsive plan-
ning and budget-
ing training for
KUPS.

2. ii) Provide training
and mentoring to
women who are

actively involved in

KUPS and those

who are not yet in-

volved in KUPS.

3. iii) Provide support

for existing

among the
70 supported
SF groups.

i) Percentage
of KUPS with
gender re-
sponsive
business
plans and
budgets

i) Percent-
age of
women as
KUPS board
members

iii) Number of
women’s

Currently

women are

un-
derrepre-
sented in
SF groups.

Gender re-
sponsive
planning
and budg-
eting is not
practiced;
women in
KUPS are
un-
derrepre-
sented.

At least 20% women par-
ticipating in social forestry
groups.

1. i) 100% of supported
KUPS have gender re-
sponsive business and
budget plans.

2. ii) 100% of KUPS have
representation of
women in the manage-
ment level.

3. iii) At least one women
group is supported in

Y:1-7

Y:1-7

ESGI Advisor
Gender Main-
streaming
Taskforce

ESGI Advisor
Gender Main-
streaming
Taskforce

Estimated
Budget (EUR)

Included in
budget for
GAP measure
#1

30,000

Local Consul-
tancies (incl. in
act. 3.2.1)
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Project Activity Measures to
strengthen gender
equality

Indicators Baseline Targets, including sex- Timeline | Responsibili- | Estimated
disaggregated targets ties Budget (EUR)

women’s groups or  group sup- each village.
establish new ported by the
groups/ subgroups  project

to increase influ-
ence in decision-
making, govern-

ance, and commu-

nity participation.

34. Sub-activity Ensure appropriate % of women  Womenas 50% of the training slots Y: 1-7 ESGI Advisor  Included in
3.2.1.3 representation of facilitators SF facilita-  at different levels are re- Gender Main-  budget for
Capacity building  women in the training and trainers tors and served for women facilita- streaming GAP measure
for permit holders  of SF field facilitators  participating trainers are tors and trainers. Taskforce #1
of SF and other (ToF). in trainings. un-
legal CBFM derrepre-
schemes sented.

35. Sub-activity Promote the partici- Percentage Thereisno 30% . Y: 1-7 ESGI Advisor 20,000 (incl. in
3.2.14 pation of women of women information Gender Main-  Financing
Restoration and from the communities  participating about streaming Agreement
rehabilitation of in peat and man- in restoration women’s Taskforce with Biodiver-
mangrove and grove restoration and  activities. participa- sity NGO)
peat forest eco- in the establishment tion in res-
systems of tree nurseries. toration ac-

tivities.

36. Sub-activity The establishment of  Number of 0 women At least one women-led Y: 1-7 ESGI Advisor 20,000 (incl. in

3.2.15 women led new women led aquaculture group (the Gender Financing

. aquaculture groups. led aquacultur  project will establish two . . Agreement

Developing . . Mainstreaming ; L

climate-resilient aquaculture e groups groups in two regencies) Taskforce WIth Biodiver-
groups. sity NGO)

aquaculture

infrastructure for

coastal

communities

37. Sub-activity Ensure Number of Womenin  100% Y: 1-7 ESGI Advisor  Included in
3.2.1.6 Accelerate representation SF/ CBFM SF/ CBFM budget for

18



Project Activity Measures to Indicators Baseline Targets, including sex- Timeline | Responsibili- | Estimated
strengthen gender disaggregated targets ties Budget (EUR)
equality

and enable among the supported boards that are Gender GAP measure
access to SF groups to improve have women  underrepre Mainstreaming #1
potential financial  financial access. as board sented and Taskforce
streams for members lack
climate change access to
mitigation (e.g. funding
REDD+) and mechanism
adaptation S.
strategy.
38. Sub-activity Ensure women Percentage Women 30% of newly established  Y: 1-7 ESGI Advisor Included in
3.2.1.8 participation in of supported  involved in  KUPS that receive project Gender budget for
. financial KUPS, which  the funding (GCF proceeds) . . GAP measure

Direct ) . . . . Mainstreaming
. management of GCF  are financially financial have women as their #1
investments to Taskforce
KUPS (village funds targeted at managed by  manageme treasurer +

o social forestry women. nt of KUPS
communities) to
. . support. are M&E Budget
implement social

. underrepre
forestry licenses

sented.

to contribute to
sustainable
management of
forest land.

The resources for the GAP are included in the overall project costs.
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